

**M&O CCB AGENDA for
Tuesday, March 27, 2001
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)
1-800-547-5078**

- | | |
|--|----------------|
| 1. Roll-Call | |
| 2. Deferred CCRs | Page |
| 3. Open ECO Report | Pages 1 - 9 |
| 4. New CCRs | Pages 11 - 14 |
| 5. Deferred & Procurement CCRs (For Reference Only) | Pages Pages |
| 6. Comments | |
| 8. Meeting Adjourned | |

**M&O ECO Open Report
As of 03/27/01**

| Action No. | CCB | DAAC | Actionee | Date Due | CCR No. |
|--|-----|------|-------------|----------|---------|
| AC-01-0238 | M&O | LARC | ANDREWS, B. | 03/30/01 | 01-0227 |
| (CCR Title: Add g0spg11 to baseline) Inform CM when you have updated STK D3 Microcode. Last Status: 03/21/01 LOGGED | | | | | |
| AC-01-0252 | M&O | LARC | ANDREWS, B. | 04/05/01 | 01-0255 |
| (CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) for the OPS Mode to all Notify CM via e-mail (ecscm) when you install PDSIS software at LaRC. Last Status: 03/22/01 LOGGED | | | | | |
| AC-01-0207 | M&O | LARC | ANDREWS, B. | 04/15/01 | 01-0219 |
| (CCR Title: Add and Update STK Microcode Baseline) Inform CM when you have implemented Add and Update STK Microcode Baseline. Last Status: 03/14/01 LOGGED | | | | | |
| AC-01-0215 | M&O | LARC | ANDREWS, B. | 03/27/01 | 01-0214 |
| (CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline) Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at LaRC DAAC. Last Status: 03/14/01 LOGGED | | | | | |
| AC-01-0174 | M&O | LARC | ANDREWS, B. | 04/17/01 | 01-0186 |
| (CCR Title: AMASS 5.0 Release for the ECS Project) Inform CM via e-mail (ecscm) when you retrieve and install AMASS 5.0 at LaRC. Last Status: 03/07/01 LOGGED | | | | | |
| AC-01-0180 | M&O | LARC | ANDREWS, B. | 04/17/01 | 01-0185 |
| (CCR Title: Automated Cartridge System Library Software (ACSL) Version 5.3.2) Inform CM via e-mail (ecscm) when you retrieve and install ACSL 5.3.2 at LaRC. Last Status: 03/07/01 LOGGED | | | | | |
| AC-01-0157 | M&O | LARC | ANDREWS, B. | 04/30/01 | 01-0173 |
| (CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs) Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at LaRC. Last Status: 03/06/01 LOGGED | | | | | |
| AC-00-0777 | M&O | LARC | ANDREWS, B. | 03/31/01 | 00-0810 |
| (CCR Title: SGI FLEXlm License Server Baseline Change) Install l0acg02 as the third of the SGI FLEXlm redundant license servers during the IRIX 6.5 OS upgrade. Configure l0acg01, l0drg01 and l0drg03 as SGI redundant servers. Request redundant servers license key from SW licensing. Last Status: 08/15/00 LOGGED | | | | | |

| Action No. | CCB | DAAC | Actionee | Date Due | CCR No. |
|--|-----|------|--------------|----------|----------|
| AC-00-0848 | M&O | LARC | ANDREWS, B. | 03/31/01 | 00-0857 |
| (CCR Title: Baseline Tripwire 1.3 for IRIX 6.5) Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at LARC per PSR 914-TDA-0143. Last Status: 08/24/00 LOGGED | | | | | |
| AC-00-0909 | M&O | LARC | ANDREWS, B. | 03/31/01 | 00-0793A |
| (CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A during DAAC's IRIX 6.5 Transition at LARC. Last Status: 09/11/00 LOGGED | | | | | |
| AC-01-0246 | M&O | SED | COLE, R. | 04/01/01 | 01-0227 |
| (CCR Title: Add g0spg11 to baseline) Provide Red-lines to the 920-TDG-004 (floor plan) Last Status: 03/21/01 LOGGED | | | | | |
| AC-01-0088 | M&O | GDAC | FENICHEL, L. | 03/27/01 | 01-0112 |
| (CCR Title: ESD119 Spatial Subscription Server Prototype Extensions) Notify CM via e-mail (ecscm@eso.hitc.com) when the following task is complete. After testing the spatial subscription server for iteration 1, 2 and 3. The EcSbDb_TS2 database can be dropped. Last Status: 02/09/01 LOGGED | | | | | |
| AC-99-0552 | M&O | LARC | GAVIGAN, G. | 04/17/01 | 99-1216 |
| (CCR Title: Procure and Upgrade Winframe software at GSFC and LaRC for Y2K compliance) Notify CM when Winframe Software Version 1.7 has been installed at LARC. Last Status: 02/16/00 STATUS CHECK This upgrade is on hold until GSFC's installation is successful. | | | | | |
| AC-01-0241 | M&O | NSID | GEHMEYER, M. | 03/30/01 | 01-0246 |
| (CCR Title: Update STK D3 Microcode (FIRMWARE, MC)) Inform CM when you have updated STK D3 Microcode. Last Status: 03/21/01 LOGGED | | | | | |
| AC-01-0198 | M&O | NSID | GEHMEYER, M. | 03/23/01 | 01-0215 |
| (CCR Title: Baseline Engineering Technical Directive for AMASS 5.0 Update) Inform CM when you have implemented Technical Directive for AMASS 5.0 Update. Last Status: 03/14/01 LOGGED | | | | | |
| AC-01-0209 | M&O | NSID | GERMEYER, M. | 03/22/01 | 01-0219 |
| (CCR Title: Add and Update STK Microcode Baseline) Inform CM when you have implemented Add and Update STK Microcode Baseline. Last Status: 03/14/01 LOGGED | | | | | |
| AC-01-0253 | M&O | GDAC | GRAY, G. | 04/05/01 | 01-0255 |
| (CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) for the OPS Mode to all Notify CM via e-mail (ecscm) when you install PDSIS software at GSFC. Last Status: 03/22/01 LOGGED | | | | | |

| Action No. | CCB | DAAC | Actionee | Date Due | CCR No. |
|--|-----|------|----------|----------|---------|
| AC-01-0244 | M&O | GDAC | GRAY, R. | 06/30/01 | 01-0227 |
| (CCR Title: Add g0spg11 to baseline) Inform CM when you have connected g0spg11 to the GSFC network. Last Status: 03/21/01 LOGGED | | | | | |
| AC-01-0222 | M&O | GDAC | GRAY, R. | 03/30/01 | 01-0246 |
| (CCR Title: Update STK D3 Microcode (FIRMWARE, MC)) Inform CM when you have updated STK D3 Microcode. Last Status: 03/21/01 LOGGED | | | | | |
| AC-01-0202 | M&O | GDAC | GRAY, R. | 04/10/01 | 01-0216 |
| (CCR Title: Install SGI Patch as Test Executable) Inform CM when you have implemented SGI patch 3932 on all ECS SGI Orgins that connect with STK libraries. Last Status: 03/14/01 LOGGED | | | | | |
| AC-01-0206 | M&O | GDAC | GRAY, R. | 03/22/01 | 01-0219 |
| (CCR Title: Add and Update STK Microcode Baseline) Inform CM when you have implemented Add and Update STK Microcode Baseline. Last Status: 03/14/01 LOGGED | | | | | |
| AC-01-0216 | M&O | GDAC | GRAY, R. | 03/27/01 | 01-0214 |
| (CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline) Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at GSFC DAAC. Last Status: 03/14/01 LOGGED | | | | | |
| AC-01-0173 | M&O | GDAC | GRAY, R. | 04/10/01 | 01-0186 |
| (CCR Title: AMASS 5.0 Release for the ECS Project) Inform CM via e-mail (ecscm) when you retrieve and install AMASS 5.0 at GSFC. Last Status: 03/07/01 LOGGED | | | | | |
| AC-01-0179 | M&O | GDAC | GRAY, R. | 03/27/01 | 01-0185 |
| (CCR Title: Automated Cartridge System Library Software (ACSLs) Version 5.3.2) Inform CM via e-mail (ecscm) when you retrieve and install ACSLS 5.3.2 at GSFC. Last Status: 03/07/01 LOGGED | | | | | |
| AC-01-0158 | M&O | GDAC | GRAY, R. | 03/27/01 | 01-0173 |
| (CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs) Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at GSFC. Last Status: 03/06/01 LOGGED | | | | | |
| AC-01-0039 | M&O | GDAC | GRAY, R. | 03/31/01 | 01-0009 |
| (CCR Title: Engineering Technical Directive to turn pcnfs off) Inform CM you have implemented Engineering Technical Directive to turn off pcnfs. Last Status: 01/23/01 LOGGED | | | | | |

| Action No. | CCB | DAAC | Actionee | Date Due | CCR No. |
|---|-----|------|------------|----------|---------|
| AC-01-0046 | M&O | GSFC | GRAY, R. | 04/02/01 | 01-0046 |
| (CCR Title: Update docs for PDS. archive migration at GSFC, LaRC, NSIDC) | | | | | |
| Inform CM when you have installed archive migration hardware at GDAC. | | | | | |
| Last Status: 01/23/01 LOGGED | | | | | |
| AC-01-0201 | M&O | GDAC | GRAY, R. | 03/23/01 | 01-0215 |
| (CCR Title: Baseline Engineering Technical Directive for AMASS 5.0 Update) | | | | | |
| Inform CM when you have implemented Technical Directive for AMASS 5.0 Update. | | | | | |
| Last Status: 03/14/01 LOGGED | | | | | |
| AC-00-1170 | M&O | GDAC | GRAY, R. | 03/27/01 | 00-1149 |
| (CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS pro | | | | | |
| Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for | | | | | |
| SGI Science processor has been received from the SMC and installed. | | | | | |
| Last Status: 12/14/00 LOGGED | | | | | |
| AC-00-1176 | M&O | GDAC | GRAY, R. | 03/27/01 | 00-1158 |
| (CCR Title: Procure PopChart Image Server and PopChart Builder for ECS Dashboard) | | | | | |
| Notify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard | | | | | |
| implementation of phase 1 have been received and installed by DAACs. | | | | | |
| Last Status: 12/14/00 LOGGED | | | | | |
| AC-00-1142 | M&O | GSFC | GRAY, R. | 04/10/01 | 00-1095 |
| (CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd c | | | | | |
| Please inform CM when you have performed the instruction in the Engineering | | | | | |
| Technical Directive for Solaris, SGI, & HP systems at GSFC. | | | | | |
| Last Status: 12/05/00 LOGGED | | | | | |
| AC-00-0854 | M&O | GSFC | GRAY, R. | 03/31/01 | 00-0857 |
| (CCR Title: Baseline Tripwire 1.3 for IRIX 6.5) | | | | | |
| Notify CM via ecscm@eos.hitc.com when Tripwire 1.3 for IRIX 6.5 has been installed at | | | | | |
| GSFC per PSR 914-TDA-0143. | | | | | |
| Last Status: 09/19/00 STATUS CHECK | | | | | |
| AC-01-0247 | M&O | CM | HARRIS, F. | 05/30/01 | 01-0227 |
| (CCR Title: Add g0spg11 to baseline) | | | | | |
| Inform CM when you have implemented red-line changes to baseline documents. | | | | | |
| Last Status: 03/21/01 LOGGED | | | | | |
| AC-01-0210 | M&O | CM | HARRIS, F. | 03/27/01 | 01-0219 |
| (CCR Title: Add and Update STK Microcode Baseline) | | | | | |
| Inform CM when you have updated red-line to document 910-TDA-003 Rev 65. | | | | | |
| Last Status: 03/14/01 LOGGED | | | | | |
| AC-01-0217 | M&O | CM | HARRIS, F. | 03/27/01 | 01-0214 |
| (CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline) | | | | | |
| Inform CM via e-mail (ecscm) when implement redline changes to XRP Baseline | | | | | |
| document for DBVision 3.1.8. | | | | | |
| Last Status: 03/14/01 LOGGED | | | | | |

| Action No. | CCB | DAAC | Actionee | Date Due | CCR No. |
|---|-----|------|--------------|----------|---------|
| AC-01-0176 | M&O | CM | HARRIS, F. | 03/27/01 | 01-0186 |
| (CCR Title: AMASS 5.0 Release for the ECS Project) | | | | | |
| Return CCB Action Completion Verification form to Change Control when you implement redlines to 910-TDA-003 and 920-TDX-002 for AMASS 5.0. | | | | | |
| Last Status: 03/07/01 LOGGED | | | | | |
| AC-01-0177 | M&O | CM | HARRIS, F. | 03/27/01 | 01-0185 |
| (CCR Title: Automated Cartridge System Library Software (ACSLs) Version 5.3.2) | | | | | |
| Return CCB Action Completion Verification form to Change Control when you implement redlines to 910-TDA-003, 920-TDX-002 and 910-TDA-023 for ACSLS 5.3.2. | | | | | |
| Last Status: 03/07/01 LOGGED | | | | | |
| AC-00-0840 | M&O | CM | HAUPT, S. | 04/03/01 | 00-0826 |
| (CCR Title: Delivered Custom Code Baseline) | | | | | |
| Inform CM when you have updated new delivered custom code baseline document 920-TDX-019. | | | | | |
| Last Status: 11/15/00 STATUS CHECK Status fix | | | | | |
| AC-01-0014 | M&O | DEV | JOHNSTON, D. | 04/03/01 | 01-0024 |
| (CCR Title: Enhanced ESDT Update Capability) | | | | | |
| Please inform CM via (ecscm) when the SDSVR Development (enhancement of the ESDT update capability) is complete. | | | | | |
| Was given to CCB Chariman to review for ERB on 3/23/01. | | | | | |
| Last Status: 01/12/01 LOGGED | | | | | |
| AC-01-0251 | M&O | NSID | LUTES, R. | 04/05/01 | 01-0255 |
| (CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) for the OPS Mode to all) | | | | | |
| Notify CM via e-mail (ecscm) when you install PDSIS software at NSIDC. | | | | | |
| Last Status: 03/22/01 LOGGED | | | | | |
| AC-01-0214 | M&O | NSID | LUTES, R. | 03/27/01 | 01-0214 |
| (CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline) | | | | | |
| Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at NSIDC DAAC. | | | | | |
| Last Status: 03/14/01 LOGGED | | | | | |
| AC-01-0175 | M&O | NSID | LUTES, R. | 03/27/01 | 01-0186 |
| (CCR Title: AMASS 5.0 Release for the ECS Project) | | | | | |
| Inform CM via e-mail (ecscm) when you retrieve and install AMASS 5.0 at NSIDC. | | | | | |
| Last Status: 03/07/01 LOGGED | | | | | |
| AC-01-0181 | M&O | NSID | LUTES, R. | 03/27/01 | 01-0185 |
| (CCR Title: Automated Cartridge System Library Software (ACSLs) Version 5.3.2) | | | | | |
| Inform CM via e-mail (ecscm) when you retrieve and install ACSLS 5.3.2 at NSIDC. | | | | | |
| Last Status: 03/07/01 LOGGED | | | | | |

| Action No. | CCB | DAAC | Actionee | Date Due | CCR No. |
|--|-----|------|-------------|----------|---------|
| AC-01-0045 | M&O | NSID | LUTES, R. | 04/02/01 | 01-0046 |
| (CCR Title: Update docs for PDS. archive migration at GSFC, LaRC, NSIDC) Inform CM when you have installed archive migration hardware at NSIDC. Last Status: 01/23/01 LOGGED | | | | | |
| AC-00-1195 | M&O | NSID | LUTES, R. | 03/31/01 | 00-1141 |
| (CCR Title: Procure Spares to reduce DAAC downtime) Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been received and e-mail sent to ILS property admin. acknowledging receipt. Last Status: 12/14/00 LOGGED | | | | | |
| AC-00-1174 | M&O | NSID | LUTES, R. | 03/31/01 | 00-1158 |
| (CCR Title: Procure PopChart Image Server and PopChart Builder for ECS Dashboard) Notify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard implementation of phase 1 have been received and installed by DAACs. Last Status: 12/14/00 LOGGED | | | | | |
| AC-00-1141 | M&O | NSID | LUTES, R. | 03/31/01 | 00-1095 |
| (CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd c) Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at NSIDC. Last Status: 12/05/00 LOGGED | | | | | |
| AC-00-0811 | M&O | NSID | LUTES, R. | 03/31/01 | 00-0804 |
| (CCR Title: Deploy ClearCase 3.2.1 to EDF, and deliver the upgrade release package to SMC for distribu) Notify CM when Clearcase 3.2.1 has been installed as per 914-TDA-045-Rev01 at NSIDC. Last Status: 08/17/00 LOGGED | | | | | |
| AC-00-0849 | M&O | NSID | LUTES, R. | 03/31/01 | 00-0857 |
| (CCR Title: Baseline Tripwire 1.3 for IRIX 6.5) Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at NSIDC per PSR 914-TDA-0143. Last Status: 08/24/00 LOGGED | | | | | |
| AC-00-0914 | M&O | NSID | LUTES, R. | 03/31/01 | 00-0779 |
| (CCR Title: Purify 4.5 for SGI IRIX 6.5.6 maintenance upgrade for the ECS project) Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC. Last Status: 09/12/00 LOGGED | | | | | |
| AC-01-0048 | M&O | EDC | ROCKVAM, T. | 04/02/01 | 01-0049 |
| (CCR Title: Install hardware for archive migration at EDC) Inform CM when you have installed archive migration hardware at EDC. Last Status: 01/23/01 LOGGED | | | | | |
| AC-01-0221 | M&O | EDC | ROCKVAM, T. | 03/30/01 | 01-0246 |
| (CCR Title: Update STK D3 Microcode (FIRMWARE, MC)) Inform CM when you have updated STK D3 Microcode. Last Status: 03/21/01 LOGGED | | | | | |

| Action No. | CCB | DAAC | Actionee | Date Due | CCR No. |
|--|-----|------|-------------|----------|---------|
| AC-01-0250 | M&O | EDC | ROCKVAM, T. | 04/05/01 | 01-0255 |
| (CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) for the OPS Mode to all Notify CM via e-mail (ecscm) when you install PDSIS software at EDC. Last Status: 03/22/01 LOGGED | | | | | |
| AC-01-0208 | M&O | EDC | ROCKVAM, T. | 04/10/01 | 01-0219 |
| (CCR Title: Add and Update STK Microcode Baseline) Inform CM when you have implemented Add and Update STK Microcode Baseline. Last Status: 03/14/01 LOGGED | | | | | |
| AC-01-0213 | M&O | EDC | ROCKVAM, T. | 08/27/01 | 01-0214 |
| (CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline) Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at EDC DAAC. Last Status: 03/14/01 LOGGED | | | | | |
| AC-01-0155 | M&O | EDC | ROCKVAM, T. | 04/17/01 | 01-0173 |
| (CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs) Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at EDC. Last Status: 03/06/01 LOGGED | | | | | |
| AC-00-1207 | M&O | EDC | ROCKVAM, T. | 03/31/01 | 00-1163 |
| (CCR Title: Install PDS equipment at EDC) Inform CM when you have returned the following equipment to EDF after PDS is operational: 3 CDROMs attached to e0dis01, 2 8mm stackers attached to e0dis02 (EIN 3013, 3014). Last Status: 12/19/00 LOGGED | | | | | |
| AC-00-1193 | M&O | EDC | ROCKVAM, T. | 03/31/01 | 00-1141 |
| (CCR Title: Procure Spares to reduce DAAC downtime) Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been received and e-mail sent to ILS property admin. acknowledging receipt. Last Status: 12/14/00 LOGGED | | | | | |
| AC-00-1168 | M&O | EDC | ROCKVAM, T. | 03/31/01 | 00-1149 |
| (CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS pro Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for SGI Science processor has been received from the SMC and installed. Last Status: 12/14/00 LOGGED | | | | | |
| AC-00-1139 | M&O | EDC | ROCKVAM, T. | 03/31/01 | 00-1095 |
| (CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd c Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at EDC. Last Status: 12/05/00 LOGGED | | | | | |

| Action No. | CCB | DAAC | Actionee | Date Due | CCR No. |
|--|-----|------|-------------|----------|----------|
| AC-00-0834 | M&O | EDC | ROCKVAM, T. | 03/27/01 | 00-0858 |
| (CCR Title: Increase size of automount filesystem for IRIX transition at all DAACs) Please notify CM when you have Installed 5 9 GB drives in MSS App server RAID and add to automount filesystem at EDC. Last Status: 08/23/00 LOGGED | | | | | |
| AC-00-0897 | M&O | EDC | ROCKVAM, T. | 04/20/01 | 00-0843 |
| (CCR Title: Engineering Technical Directive to Remove FLEXIm from certain SGI hosts) Follow the procedures indicated in the attached ETD to remove FLEXIm servers from SGI hosts prior to upgrading those hosts to IRIX 6.5. This should only be performed on hosts that will not be FLEXIm servers once the IRIX 6.5 upgrade is performed. Last Status: 09/06/00 LOGGED | | | | | |
| AC-00-0907 | M&O | EDC | ROCKVAM, T. | 03/27/01 | 00-0793A |
| (CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A during DAAC's IRIX 6.5 Transition at EDC. Last Status: 09/11/00 LOGGED | | | | | |
| AC-00-0458 | M&O | EDC | ROCKVAM, T. | 03/27/01 | 00-0457 |
| (CCR Title: HP openview version 6.0 Maintenance Upgrade for the ECS Project) Notify CM when Openview Version 6.0 installation is complete at EDC. Last Status: 04/28/00 LOGGED | | | | | |
| AC-00-1194 | M&O | LARC | TILLIE, A. | 03/31/01 | 00-1141 |
| (CCR Title: Procure Spares to reduce DAAC downtime) Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been received and e-mail sent to ILS property admin. acknowledging receipt. Last Status: 12/14/00 LOGGED | | | | | |
| AC-01-0044 | M&O | EDS | WELLS, T | 03/31/01 | 01-0038 |
| (CCR Title: Replace g0console1 INDY with an 02) Inform CM when you have replaced g0console1 INDY with an 02. Last Status: 01/23/01 LOGGED | | | | | |
| AC-01-0220 | M&O | EDS | WELLS, T. | 06/30/01 | 01-0227 |
| (CCR Title: Add g0spg11 to baseline) Inform CM when you have updated 920-TDG-004 (floor plan) to show g0spg11. Last Status: 03/20/01 LOGGED | | | | | |
| AC-01-0248 | M&O | EDS | WELLS, T. | 04/15/01 | 01-0257 |
| (CCR Title: Relocate 8mm stacker at NSIDC for PDS) Inform CM when you have provided redlines for 920-TDN-04 for 8 mm stacker relocation from n0dis0zto n0dig06. Last Status: 03/22/01 LOGGED | | | | | |

| Action No. | CCB | DAAC | Actionee | Date Due | CCR No. |
|--|-----|------|-----------|----------|---------|
| AC-01-0062 | M&O | EDC | WELLS, T. | 04/15/01 | 01-0087 |
| (CCR Title: Add new Sun E3500 to M&O network) Inform CM when you have updated 920-TDL-004 Floor Plan. Please give CM a copy. Last Status: 01/31/01 LOGGED | | | | | |
| AC-01-0111 | M&O | EDS | WELLS, T. | 04/15/01 | 01-0116 |
| (CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&O network for dashboard, CO Inform CM when you have updated 920-TDL-004 Floor Plan. Last Status: 02/21/01 LOGGED | | | | | |
| AC-00-0843 | M&O | EDS | WELLS, T. | 04/15/01 | 00-0840 |
| (CCR Title: DUE: Add Origin 200 as Test Data Machine at GSFC DAAC) Update floor plan and cable management plan 920-TDG-004 and 920-TDG-005. Last Status: 08/23/00 LOGGED | | | | | |
| AC-00-0890 | M&O | EDS | WELLS, T. | 04/15/01 | 00-0793 |
| (CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr Update 920-TDX-004 (Floor Plans) as a result of the approval of this CCR. Send softcopies to CM via ecscm@eos.hitc.com when complete. Last Status: 09/01/00 LOGGED | | | | | |
| AC-00-0565 | M&O | EDS | WELLS, T. | 04/15/01 | 00-0556 |
| (CCR Title: Database Monitoring in PVC) Update 920-TDP-009 (Cable Management Plan) as a result of this approved CCR. Last Status: 06/06/00 LOGGED | | | | | |
| AC-00-0320 | M&O | EDS | WELLS, T. | 04/15/01 | 00-0278 |
| (CCR Title: Relocation of g0acs02 (1828) from N143 to Distribution Area in C101) Upon receipt of red-line document of 920-TDG-004, update document and submit to M&O CCB. Last Status: 03/21/00 LOGGED | | | | | |
| AC-00-0345 | M&O | EDS | WELLS, T. | 04/15/01 | 00-0279 |
| (CCR Title: Installation of g0mop07 in C101 console 29 for Ingest reporting) Update 920-TDA-005 (Cable Management Plan) as a result of this CCR. Last Status: 03/28/00 LOGGED | | | | | |
| AC-00-0327 | M&O | SED | WELLS, T. | 04/15/01 | 00-0241 |
| (CCR Title: Remove Ingest Workstation from ECS Design) Update 920-TDX-005 to reflect the changes in this CCR. Last Status: 03/21/00 LOGGED | | | | | |
| AC-00-0328 | M&O | EDS | WELLS, T. | 04/15/01 | 00-0241 |
| (CCR Title: Remove Ingest Workstation from ECS Design) Update 920-TDX-04 (Floor Plan) to reflect the change in this CCR. Last Status: 03/21/00 LOGGED | | | | | |



ECS Configuration Change Request

| | | | | | | |
|--|---------------------------|--|-----------------------|---|----------------------|---------------------|
| 1. Originator Maryellen Corbett | 2. Log Date: 20 MAR 01 | 3. CCR #: 01-0244 | 4. Rev: - | 5. Tel: 0703 | 6. Rm #: 2072C | 7. Dept. SE COTS |
| 8. CCR Title: DIP PC Software Baseline Removals | | | | | | |
| 9. Originator Signature/Date <i>Maryellen Corbett</i> 03/16/2001 | | 10. Class II | 11. Type: CCR | 12. Need Date: 04/01/2001 | | |
| 13. Office Manager Signature/Date <i>S. P. Longoria</i> 03/16/2001 | | 14. Category of Change: Update ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 28), Routine | | |
| 16. Documentation/Drawings Impacted: 920-TDG-002, 920-TDE-002, 920-TDN-002, 920-TDL-002, 910-TDA-003, 910-TDA-023 | | 17. Schedule Impact: | | 18. CI(s) Affected: | | |
| 19. Release Affected by this Change: 5B | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) There are no ECS requirements for distribution-related software on DIP PC. Architect's Office has reviewed ECS requirements for DIP PC and has identified that there are no longer any ECS Distribution related requirements for this device | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Remove the COTS software packages from the ECS baseline related to distribution functionality. No maintenance or upgrades of these products will be planned by ECS. Removal of the software is not required. Hardware Engineering is reviewing options for re-baselining the PC. A separate CCR will be submitted to address the hardware issues. Remove COTS software as red-lined on the attached pages. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): <i>Juan V. Velazquez</i> 3/21/01 | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB | | | | |
| 33. M&O CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB | | | | |

10

ECS Configuration Change Request

| | | | | | | |
|---|-------------------------|--------------------------------------|--|--|---|-----------------|
| 1. Originator Darryl Arrington | 2. Log Date: 3/22/01 | 3. CCR #: 01-0258 | 4. Rev: - | 5. Tel: x0761 | 6. Rm #: 2025 | 7. Dept. DEV |
| 8. CCR Title: Release SCF Toolkit 5.2.7 Toolkit w/ LINUX support | | | | | | |
| 9. Originator Signature/Date <i>Darryl Arrington</i> 3/22/01 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 3/29/01 | |
| 13. Office Manager Signature/Date <i>William Knass</i> 3/22/01 | | | 14. Category of Change: Other | | 15. Priority: (If "Emergency" fill in Block 28). Routine | |
| 16. Documentation/Drawings Impacted: N/A | | | 17. Schedule Impact: | 18. CI(s) Affected: Toolkit | | |
| 19. Release Affected by this Change: N/A | | 20. Date due to Customer: 3/30/01 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ESD 115 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) ESD 115 directs ECS to provide LINUX support for ECS Toolkit. Earlier, an update of the Metadata Time Date Tools Toolkit was released. The full SCF Toolkit 5.2.7 has been now also been updated and tested on LINUX; and is now ready for initial release. This will be released as SCF Toolkit 5.2.7.2. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Release the SCF Toolkit that has LINUX support. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inability to fulfill customer direction. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other SCFs/ITS | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |

ORIGINAL/2

ECS Configuration Change Request

| | | | | | | |
|--|-------------------------|---|--------------------------------|---|---|-----------------|
| 1. Originator Gary Gavigan | 2. Log Date: 3/23/01 | 3. CCR #: 01-0261 | 4. Rev: - | 5. Tel: (301)883-4113 | 6. Rm #: 2003F | 7. Dept. M&O |
| 8. CCR Title: Procure for GSFC additional M&O hardware/software to replace obsolete desktop systems. | | | | | | |
| 9. Originator Signature/Date <i>Gary Gavigan - 3/23/01</i> | | | 10. Class <i>II</i> | 11. Type: CCR | 12. Need Date: 4/30/01 | |
| 13. Office Manager Signature/Date <i>Bob Sloan 3-23-01</i> | | | 14. Category of Change: PRO | | 15. Priority: (If "Emergency" fill in Block 28). Routine | |
| 16. Documentation/Drawings impacted: | | | 17. Schedule Impact: N/A | 18. CI(s) Affected: gomop04, gomop26, m0msp06 H/W to be replaced with same host name. | | |
| 19. Release Affected by this Change: N/A | | 20. Date due to Customer: N/A | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Currently there are 3 positions at GSFC on the M&O LAN which have obsolete desktop hardware to perform their daily duties, resulting in a decrease to productivity for these staff members. The hosts and the positions are as follows: gomop04/Operations Supervisor, gomop26/Admin. Assistant, m0msp06/SMC Ops. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Replace the existing obsolete hardware with larger desktop PC's to support the current functionality of the GSFC DAAC positions above to increase staff productivity. See additional sheet attached to this CCR. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None. Current systems are obsolete and it is not cost effective to upgrade these systems at this time. | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) GDAAC staff will have decreased productivity on their current desktop environments if these systems are not replaced. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | 31. CCR Closed Date: | | |
| 32. EDF/SCDV CCB Chair (Sign/Date): <i>Russell J. Miller 3/23/01</i> | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB | | | | |
| 33. M&O CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB | | | | |

13

ADDITIONAL SHEET

CCR #: 01-0261 Rev: - Originator: Gary Gavigan

Telephone: (301)883-4113 Office: M&O

Title of Change: Procure for GSFC additional M&O hardware/software to replace obsolete desktop systems.

The EIN's for the hardware that will be replaced by this CCR are as follows: 3002, 6982, 3117

gomop04/Operations Supervisor, g0mop26/Admin. Assistant, m0msp06/SMC Ops.

CM01AJA00