

ECS Configuration Change Request

1. Originator Rodney Creecy	2. Log Date: 6/26/00	3. CCR #: 00-0687	4. Rev: -	5. Tel: 301 925 0314	6. Rm #: 2023J	7. Dept. M&O
8. CCR Title: Publication of the ECS Operational Readiness Plan for the PM-1/Aqua Mission document						
9. Originator Signature/Date <i>Rodney Creecy 26 June 2000</i>			10. Class	11. Type: CCR	12. Need Date: 29 June 2000	
13. Office Manager Signature/Date			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 603-CD-005-001			17. Schedule Impact:	18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer: 10 July 2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Determine the plan to fulfill the ECS requirements to achieve Operations Readiness during the Release 5B/55 time frame leading to support of the PM-1/Aqua Mission.						
24. Proposed Solution: (use additional sheets if necessary) This ECS PM-1/Aqua Mission Operational Readiness Plan (DID 603/OP1) identifies and describes the activities required to prepare for, verify, and review the operational readiness of PM-1/Aqua Mission operations support. The plan covers the readiness of Maintenance and Operations (M&O) personnel, procedures, hardware, software, and databases. The roles and responsibilities of all organizations participating in this effort are established						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Schedule impact for customer delivery on 10 July 2000.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ORIGINAL