

# ECS Configuration Change Request

1. Originator Evan Winston	2. Log Date: 2 Oct 00	3. CCR #: 00-0968	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.05 JDT.02 for EDC, VATC, PVC. Scheduled September delivery. to EDC DAAC.						
9. Originator Signature/Date <i>Evan Winston</i> 9/29/00		10. Class II	11. Type: CCR	12. Need Date: 2 Oct 2000		
13. Office Manager Signature/Date <i>[Signature]</i> 9/29/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: JDT		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: JDT delivery--NCRs 21031,28016,28077,28240,28241,28242.						
23. Problem: (use additional Sheets if necessary) JDT needed at EDC for TESTING and checkout.						
24. Proposed Solution: (use additional sheets if necessary) This Test Executable represents the latest JDT delivery (September scheduled delivery). The JDT files have been corrected for the bove listed NCRs.  NOTE: This TE is being delivered from the 6A baseline. It can be loaded on top of installations of 5B.03.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until later JDT drops are made and bypass testing by users.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) JDT will not be tested at the EDC.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for immediate delivery to meet testing schedule at EDC..						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan V. Peters</i> 10/2/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 10/2/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
4. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

## ADDITIONAL SHEET

**CCR #:**                      **Rev:**                      **Originator:** Evan Winston

**Telephone:** 301.925.0348                      **Office:** DEV/CO

**Title of Change:** Test Executable 5B.05 JDT.2 for EDC, VATC, PVC.

CM: PLEASE,

Build a Sun TAR file for the listed .pkg from the current 6A baseline:  
/ecs/formal/CLS/.EcClJdt.pkg

SMC: Receive the TAR file(s) and make available to the PVC, VATC, and EDC.

EDC,VATC,PVC Install Instructions:

Please follow these instructions

1. Receive the TAR file from the SMC.
2. UnTAR file into staging area.
3. Using ECS Assist SubSys Manager on the CLS Host, install the EcClJdt.pkg

CM01AJA00

ORIGINAL