

ECS Configuration Change Request

1. Originator Evan Winston	2. Log Date: 03/06/01	3. CCR #: 01-0148	4. Rev: A	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Amend line #28 of CCR 01-0148 to Read All DAACs, PVC, SMC. Allows distribution of TE 5B.07_PDS.04 to go to ALL DAACs.						
9. Originator Signature/Date <i>Evan Winston</i> 3/6/01			10. Class II	11. Type: CCR	12. Need Date: 6MAR2001	
13. Office Manager Signature/Date <i>Evan Winston & Tim Orto</i> 3/6/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: DMS, DSS, DDIST, CSS, CLS, STMG.	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: PDS Capability 6A-09						
23. Problem: (use additional Sheets if necessary) TE that had already be sent to EDC for testing is now needed at all DAACS The SMC has the TAR files from TE 5B.07_PDS.04. Please refer to the original CCR 01-0148 for details on the packages and files included with this TE.						
24. Proposed Solution: (use additional sheets if necessary) The SMC already has the TAR files from TE 5B.07_PDS.04. Once this CCR Revision is approved ; all DAACs can request distribution of the TAR files from the SMC. This TE is to be loaded over top of 5B.06 installations. Refer to installation instructions to be provided under sepatate cover. Clearcase/CM need take no additional action at this time.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B.07 is available.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs will have to wait for 5B.07 to SYS						
27. Justification for Emergency (If Block 15 is "Emergency"): DAACs want this change in place before the 5B.07 installation						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 3/6/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: **01-0148** Rev: **A** Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Amend line #28 of CCR 01-0148 to Read All DAACs, PVC, SMC. Allows distribution of TE 5B.07_PDS.04 to go to ALL DAACs.

CM: No action is required at this time.

SMC: Please locate the TAR files from CCR 01-0148 and make available to the rest of the DAACs,

DAAC Install Instructions:

Change requested by GSFC. TE can only be loaded on top of 5B.06 installations.

The DAAC sitemap will need to be modified so that the SCLI package is loaded on the INGEST (icg) box. This is the configuration used at EDC.

Separate install instructions will be provided with the distribution email.

The development Construction office will provide installation assistance as needed.

Please refer to the original CCR 01-0148 for the description of the packages and files included in this delivery.

CM01AJA00

ORIGINAL