

ECS Configuration Change Request

1. Originator Howard Ausden	2. Log Date: 1/12/99	3. CCR #: 99-0026	4. Rev: —	5. Tel: 1132	6. Off: 2025	7. Org. Dev
8. Title of Change: Update Baseline Of Development Tools At Sites						
9. Originator Signature <i>H Ausden</i>	10. Date: 1/8/99	11. Class II	12. Type: CCR	13. Need Date: 1:31:99		
14. Office Manager Signature <i>J. Stewart</i>	15. Date: 1/11/99	16. Date CCB Decision Needed: 1:31:99	17. Category of Change: Update Baseline	18. Priority: Routine		
19. Documentation/Drawings Impacted: HW-SW Maps (920-TDx-002) COTS Version Baseline (910-TDA-003)		20. Schedule Impact: None		21. CI(s) Affected:		
22. Release Affected: 4PX	23. Date due to Customer: 12/31	24. Impl. Date: 12/31/99	25. Effectivity of Change: 5A	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: CCR 98-0546						

28. Description of Change: (use additional Sheets if necessary)
 Upon boarding CCR 98-0546 to remove development tools from the sites, the CCB directed that development tools should in fact be deployed to the sites. The attached table proposes a mapping of products to sites. The mapping has been achieved without exceeding the number of licenses already purchased for each product. In many cases, the products are already installed at the sites.

29. Proposed Solution: (use additional sheets if necessary)
 1. Update the baseline per the attached table. Redlined copies of the COTS Version Baseline (910-TDA-003) and Hardware-Software Maps (920-TDx-002) are attached.
 2. At routine or low priority, install and de-install products and licenses at sites to implement the attached table.
 3. See attached sheet for additional 4PX baseline updates.

30. Alternate Solution: (use additional sheets if necessary)

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)

32. Does Change Affect Any of the following (Please Explain on additional sheet):
 Maintenance Training Performance Operation Training Safety Service Support Test
 Baseline (XRP) Y2K Compliance

33. Organization(s) Affected: CM Clearcase SG Contracts Chief Eng FOS M&O
 QO Rel Dev Procurement RTSC Sci. Data Eng Security
 Sys. Dev. Sys. Eng. Sys. Self Acpt Other

34. Site(s) Affected: EDF Mini-DAAC VATC EDC GSFC LaRC NSIDC SMC AK JPL
 EOC Other

35. Board Comments: **36. Work Assigned To:**

37. Release Authorized (For CM Use Only): Yes No **38. CM Verified/Signature and Date**
B. McQueen 1/25/99

39. EDF/REL2 CCB Chair (Sign/Date):
W. M. Small 1/25/99

40. Disposition: App Ap/C
 DisApproved Withdraw
 Fwd/ECS Fwd/ESDIS

41. ESDIS ERB Concurrence:

42. ECS CCB Chair (Sign/Date):

43. Disposition: App A/C
 DisApproved Withdraw

44. CCR Closed Date:

ORIGINAL

ADDITIONAL SHEET

CCR #: 99-0026 Rev: — Originator: Maryellen Corbett

Telephone: 0703 Office: SED

Title of Change: Update of Development Tools at sites Additional Page 2

Additional Baseline Corrections included in referenced documents:

1. Restoration of C compilers on all platforms where AMASS is resident.
2. Removal of automounted applications, including Expect & ExpectK for ACSLS machines at all sites.
3. Removal of OODCE from all hosts.
4. Remove Raytheon Delphi Libraries from baseline as they are compiled into custom code (Ed Larson).
5. Remove NN BB Client & INN from baseline as not used and no current requirements applicable.
6. Removal of SQL*Server from the Distribution Servers at all sites. The DDIST db has been combined with STMGT DB and the SQL Server should no longer be baselined for these hosts (Howard Ausden/Royal White).
An action item to the DAACs is requested that Howard Ausden/Royal White/ Mark Pelletier be notified that the change has been implemented.
7. Misc. adjustments resulting from custom and COTS baseline resolution (4PX.18)

CM01A

ORIGINAL