

ECS Configuration Change Request

1. Originator Randy Miller	2. Log Date: 2/15/99	3. CCR #: 99-0133	4. Rev: -	5. Tel: x0400	6. Off: 2078	7. Org. Dev/CO
8. Title of Change: Install Test Executable At EDC						
9. Originator Signature <i>Randy Miller</i>	10. Date: 2/15/99	11. Class II	12. Type: CCR	13. Need Date: 2/15/99		
14. Office Manager Signature <i>Randy Miller</i>	15. Date: 2/15/99	16. Date CCB Decision Needed: 2/15/99	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None		20. Schedule Impact: None		21. CI(s) Affected: DMS		
22. Release Affected: 4PX	23. Date due to Customer: 2/15/99	24. Impl. Date: 2/15/99	25. Effectivity of Change: 2/15/99	26. Est. Cost None		
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: 20649						
28. Description of Change: (use additional Sheets if necessary) A fix for NCR 20649 has been built to the 4PX code baseline. This fix to the EcsToV0Gateway is to be shipped to EDC for use in the LST3b testing.						
29. Proposed Solution: (use additional sheets if necessary) Back up the current version of the EcsToV0Gateway at EDC; ftp the test version of the executable from Landover to the SMC; ftp the test version of the executable from the SMC to EDC; install the test executable; and test the executable. The test executable at EDC will be rolled out (or overwritten by an official patched version) not later than the close of business on Wednesday, February 24th.						
30. Alternate Solution: (use additional sheets if necessary) Deliver the same fix in an official patch.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) A fix will not be available in time to support LST3b testing.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald 2/15/99</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		