

ECS Configuration Change Request

| | | | | | | |
|--|-------------------------|---|--|------------------|--|----------------------------|
| 1. Originator Jeff Stalzer | 2. Log Date: 2-24-99 | 3. CCR #: 99-01605 | 4. Rev: — | 5. Tel: x4005 | 6. Off: 2046 | 7. Org. SE/Test |
| 8. Title of Change: Distribute 4PY | | | | | | |
| 9. Originator Signature | | 10. Date: 2/24/99 | 11. Class II | 12. Type: CCR | 13. Need Date: 2/24/99 | |
| 14. Office Manager Signature | | 15. Date: 02/24/99 | 16. Date CCB Decision Needed: 2/24/99 | | 17. Category of Change: Update Baseline | 18. Priority: Emergency |
| 19. Documentation/Drawings Impacted: 4PY Build Plan, Beta Revision | | | 20. Schedule Impact: None | | 21. CI(s) Affected: All | |
| 22. Release Affected: 4PY | | 23. Date due to Customer: 2/24/99 | 24. Impl. Date: 2/24/99 | | 25. Effectivity of Change: 2/24/99 | 26. Est. Cost None |
| 27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: See Build Plan | | | | | | |
| 28. Description of Change: (use additional Sheets if necessary) Release 4PY to LaRC, GSFC, EDC, NSIDC, the VATC, and the Mini-DAAC. | | | | | | |
| 29. Proposed Solution: (use additional sheets if necessary) This CCR authorizes the SMC to distribute 4PY to LaRC, GSFC, EDC, NSIDC, the VATC, and the Mini-DAAC. The 4PY delivery consists of the SGI, HP, Sun Toolkit, and SGI Toolkit files delivered with 4PY.Alpha, and the Sun tar file delivered with 4PY.Beta. | | | | | | |
| 30. Alternate Solution: (use additional sheets if necessary) Postpone delivery of 4PY. | | | | | | |
| 31. Consequences if Change(s) are not approved: (use additional sheets if necessary) ETE Testing at LaRC will not start on time. | | | | | | |
| 32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance | | | | | | |
| 33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other | | | | | | |
| 34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other | | | | | | |
| 35. Board Comments: | | | | | 36. Work Assigned To: | |
| 37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No | | | 38. CM Verified/Signature and Date | | | |
| 39. EDF/REL2/CCB Chair (Sign/Date) 2/24/99 | | 40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS | | | 41. ESDIS ERB Concurrence: | |
| 42. ECS CCB Chair (Sign/Date): | | 43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> | | | 44. CCR Closed Date: | |

ORIGINAL