

# ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 1 APR 99	3. CCR #: 99-0281	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver EcDsHdfEosServer Test Executable to EDC						
9. Originator Signature/Date <i>Randall J. Miller</i> 4/7/99		10. Class II	11. Type: CCR	12. Need Date: 4/7/99		
13. Office Manager Signature/Date <i>My S. ...</i> 4/7/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: SDSRV		
19. Release Affected: 4PX		20. Date due to Customer: N/A		21. Impl. Date: 4/7/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed21387						
24. Description of Change: (use additional Sheets if necessary) Code has been merged to the 4PX development baseline and tested in advance of the delivery of the 4PX.28 patch. This code fixes NCR 21387. EDC requires a fix for this NCR immediately.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall create a tar file containing the EcDsHdfEosServer executable from the 4PX (Jade) baseline. The SMC shall pull this tar file and distribute the tar file to EDC. EDC shall install the executable as required. This test executable will be superceded by the corresponding executable to be delivered in the 4PX.28 patch, on or about 14 April.						
26. Alternate Solution: (use additional sheets if necessary) Wait until 4PX.28 delivery to provide fix to EDC for this NCR.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Significant data quality problems will persist for IAS until this fix is delivered.						
28. Justification for Emergency (If Block 15 is "Emergency"): This fix is required to provide IAS with data it can use for its own testing -- providing quality data to IAS is a key launch readiness criterion.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>My S. ...</i> 4/7/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

04-07-99A08:02 RCVD

ORIGINAL