

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 4/7/99	3. CCR #: 99-0282	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver EcDsHdfEosServer Test Executable to VATC						
9. Originator Signature/Date: <i>Randall J. Miller</i> 4/7/99		10. Class II	11. Type: CCR	12. Need Date: 4/7/99		
13. Office Manager Signature/Date: <i>[Signature]</i> 4/7/98		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: SDSRV		
19. Release Affected: 5AY2K		20. Date due to Customer: N/A		21. Impl. Date: 4/7/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs 20365 and 20639						
24. Description of Change: (use additional Sheets if necessary) Code has been merged to the 5A development baseline and tested in advance of the delivery of the 5A.Beta patch. This code fixes NCRs 20365 and 20639. Test requires a fix for these NCRs immediately.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall coordinate merges to the 5AY2K baseline, build the fixes on the 5AY2K baseline, and create a tar file containing the EcDsHdfEosServer executable from the 5AY2K baseline. The SMC shall pull this tar file and distribute the tar file to the VATC. Test shall install the executable as required. This test executable will be superceded by the corresponding executable to be delivered in the 5A.Beta patch, on or about 15 May.						
26. Alternate Solution: (use additional sheets if necessary) Wait until 5A.Beta delivery to provide fix to Test for this NCR.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Y2K testing cannot complete until a fix for these NCRs on the 5AY2K baseline is provided to Test.						
28. Justification for Emergency (If Block 15 is "Emergency"): This fix is required to support completion of Y2K testing, which is overdue.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Steve McDonald</i> 4/7/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

04-07-99P04:38 RCVD