

**ECS Configuration Change Request**

1. Originator Randall J. Miller	2. Log Date: <i>13 APR 99</i>	3. CCR #: <i>99-0302</i>	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver EcDsDistributionServer and EcDsDdistGui Test Executables to VATC						
9. Originator Signature/Date <i>Randall J. Miller</i> 4/13/99		10. Class <i>II</i>	11. Type: CCR	12. Need Date: 4/13/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 4/13/99 <i>for Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DDIST		
19. Release Affected: 5AY2K		20. Date due to Customer: N/A		21. Impl. Date: 4/13/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 21517						
24. Description of Change: (use additional Sheets if necessary) Code has been merged to the 5A development baseline and tested in advance of the delivery of the 5A.Beta patch. This code fixes NCR 21517. Test requires a fix for this NCR immediately.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall coordinate merges to the 5AY2K baseline, build the fixes on the 5AY2K baseline, and create a tar file containing the EcDsDistributionServer and EcDsDdistGui executables from the 5AY2K baseline. The SMC shall pull this tar file and distribute the tar file to the VATC. Test shall install the executables as required. These test executables will be superseded by the corresponding executables to be delivered in the 5A.Beta patch, on or about 15 May.						
26. Alternate Solution: (use additional sheets if necessary) Wait until 5A.Beta delivery to provide fix to Test for this NCR.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Y2K testing cannot complete until a fix for this NCR on the 5AY2K baseline is provided to Test.						
28. Justification for Emergency (If Block 15 is "Emergency"): This fix is required to support completion of Y2K testing, which is overdue.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>MacDonald</i> 4/13/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

**ORIGINAL**