

**ECS Configuration Change Request**

1. Originator Barry D. Cohen	2. Log Date: 4/21/99	3. CCR #: 99-0337	4. Rev: -	5. Tel: X0785	6. Rm #: 2005	7. Org. M&O
8. Title of Change: Make available EcDsArchiveCheckByDate and EcDsFullArchiveCheck Database Scripts to <del>all DAACs</del> <i>GSFC, LaRC, NSGDC</i>						
9. Originator Signature/Date <i>Barry Cohen</i> 4/21/99		10. Class <i>II</i>	11. Type: CCR	12. Need Date: 5/5/99		
13. Office Manager Signature/Date		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected:SDSRV		
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 4/15/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Development has prepared two scripts to cross-check the inventory of the Science Data Server against the contents of AMASS. These scripts have been made available to EDC. At least one of the other DAACs wants to use them also. This can be easily done by having the SMC open the access to the relevant staging area for all DAACs.						
25. Proposed Solution: (use additional sheets if necessary) The scripts will be included as part of the 4PY.06 (Fulton) patch, but that is not due for PSR till mid-May. Therefore, the scripts should be made available from the SMC (where they are already for EDC) to the other DAACs that want them.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the 4PY.06 (Fulton) patch delivery to provide these scripts.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs will be unable to cross-check the inventory from SDSRV with the actual contents of AMASS and the tape silos in an automated way until these scripts are installed.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input checked="" type="checkbox"/> JPL <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To: <i>Clearcase Spt.</i>		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 4/21/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

**ORIGINAL**