

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Randall J. Miller	2. Log Date: 4 MAY 99	3. CCR #: 99-0381	4. Rev: —	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 4PY.Elmira (Early Look) To SMC For Distribution To The Mini-DAAC And VATC						
9. Originator Signature/Date <i>Randall J. Miller</i>			10. Class II	11. Type: CCR	12. Need Date: 5/4/99	
13. Office Manager Signature/Date <i>Randall J. Miller for Mary Armstrong</i> 5/4/99			14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected: All	
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 5/3/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
24. Description of Change: (use additional Sheets if necessary) Development has prepared an early edition of the 4PX to 4PY transition software (4PY.Elmira_Early). CSG has prepared tar files for the system (Sun, SGI, and HP) and for PDPS (Sun and SGI). The SMC shall pull these tar files and distribute them to the Mini-DAAC and VATC as required by Test.						
25. Proposed Solution: (use additional sheets if necessary) The SMC shall pull the 4PY_Elmira_Early tar files and distribute them to the Mini-DAAC and VATC as required by Test.						
26. Alternate Solution: (use additional sheets if necessary) None. Testing in the Mini-DAAC and/or the VATC is required before release of the transition software.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delay in the transition of EDC from 4PX to 4PY.						
28. Justification for Emergency (If Block 15 is "Emergency"): Testing of the transition software is on the critical path for EDC transition from 4PX to 4PY.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mr. McDonald</i> 5/4/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <u>Approved</u> A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

05-04-99A11:46 RCVD