

**ECS Configuration Change Request**

1. Originator Rajesh Dharia	2. Log Date: 4 MAY 99	3. CCR #: 99-0384	4. Rev: -	5. Tel: x0498	6. Rm #: 3204E	7. Org. DevEng
8. Title of Change: Turnover Netscape Communicator 4.51 to the VATC as final verification of upgrade before PSR						
9. Originator Signature/Date <i>Rajesh Dharia 5/4/99</i>			10. Class II	11. Type: CCR	12. Need Date: 5/10/99	
13. Office Manager Signature/Date <i>[Signature] 5/4/99</i>			14. Category of Change: EDF		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: Note: When PSR is conducted, baseline Documents will be updated			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected: 5A, 5B		20. Date due to Customer:		21. Impl. Date: 5/10/99	22. Estimated Cost: None	
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: COTS upgrade as part of bug fixing and PSR for DAACs						
24. Description of Change: (use additional Sheets if necessary) Retrieve communicator.4.51_0599.tar file from SMC to install Netscape Communicator 4.51 on the following host in VATC as mentioned in item 26. Note: This tar file contains Netscape communicator 4.51 for Sun, SGI and HP. Follow the attached documents for installation guidelines.						
25. Proposed Solution: (use additional sheets if necessary) Install Netscape Communicator 4.51 on following VATC hosts (1) t1dmh03 (5) t1icg02 <i>A.TLA</i> (2) t1ais01 (6) t1pls02 (3) t1ais03 (7) t1dms02 (4) t1agg02 Note: Provide red lines to installation procedure if any for the PSR document						
26. Alternate Solution: (use additional sheets if necessary) N/A						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will Delay the release of upgraded version to DAACs. This version addresses bug fixes of previous releases and performance improvement.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature] 5/7/99</i>		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

**ORIGINAL**