

ECS Configuration Change Request

1. Originator Jim Mather	2. Log Date: 11 MAY 99	3. CCR #: 99-0411	4. Rev: -	5. Tel: 0435	6. Rm #: 2107a	7. Org. sed
8. Title of Change: LaRC Disk Requirements for Working Storage to Support End to End Testing - Temporary						
9. Originator Signature/Date <i>For Jim Mather</i> <i>Kaude Bollinger 5/10/99</i>		10. Class II	11. Type: CCR	12. Need Date: 5/15/99		
13. Office Manager Signature/Date <i>Kaude Bollinger 5/10/99</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None - Temporary		17. Schedule Impact: none		18. CI(s) Affected: Kinglear, I0aag02, I0wkg01		
19. Release Affected: na		20. Date due to Customer: 5/16/99		21. Impl. Date: 5/16/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: This is a temporary move to support end to end testing per the phone con 4/27/99 between LaRC and EDF. Representing the EDF was S. Fox, R Bollinger and S Thomas.						
24. Description of Change: (use additional Sheets if necessary) Move the vaults from Kinglear and I0aag02 to LaRC, temporarily install on I0wkg01 to help complete end-to-end testing. After end-to-end testing is complete, return the vault to original location.						
25. Proposed Solution: (use additional sheets if necessary) This is WKS cache which is needed to support end to end testing. The RAID was moved from I0wkg01 to I0spg06 as part of the LaRC hardware upgrade. Brad Koenig will hand carry the vault from from Kinglear to LaRC and return it to EDF at the completion of end to end testing.						
26. Alternate Solution: (use additional sheets if necessary) none						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) can't do end to end testing						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma R Donald 5/10/99</i>		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		