

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 24 SEP 99	3. CCR #: 99-0925	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.03.Cyclops Test Executables (Comet) To SMC For Distribution To All Sites						
9. Originator Signature/Date <i>Randall J. Miller 9/24/99</i>		10. Class II	11. Type: CCR	12. Need Date: 9/24/99		
13. Office Manager Signature/Date <i>Randall J. Miller 9/24/99</i> <i>for Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings/Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DDIST		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 9/24/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 23672 and 23998						
24. Description of Change: (use additional Sheets if necessary) Development has integrated a fix for problems with file size errors (23672) and with 8mm tape request priorities (23998).						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the files listed on the continuation page. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, following the instructions provided on the continuation sheet.						
26. Alternate Solution: (use additional sheets if necessary) Wait for the delivery of 5A.03.Cyclops (29 October).						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Some external data recipients will reject ECS data during MOSS III because the file size will not match the expected size; NSIDC ETE will be severely impacted by the 8mm priority problem.						
28. Justification for Emergency (If Block 15 is "Emergency"): NSIDC ETE begins Monday and requires this fix.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature] 9/24/99</i>		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. MEO CCB Chair (Sign/Date): <i>[Signature] 9/24/99</i>		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ADDITIONAL SHEET

CCR #: **99-0925** Rev: - Originator: R. Miller

Telephone: x0400 Office: 2078

Title of Change: Deliver 5A.03.Cyclops Test Executables (Comet) To SMC For Distribution To All Sites

Content:

Please prepare a Sun tar file from the latest 5A build containing the following files:

LibDsDdSSH.so
EcDsDistributionServer

Installation:

To install this fix, manually replace your existing files (copy the new files over all existing copies of the old files).

CM01A