

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 11 OCT 99	3. CCR #: 99-1000	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.03.Cyclops Test Executables (Boise) To SMC For Distribution To All Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 10/10/99		10. Class II	11. Type: CCR		12. Need Date: 10/11/99	
13. Office Manager Signature/Date <i>Randall J. Miller</i> 10/10/99 for <i>Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: PLS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 10/11/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 23237, 23387, 24099, 24109, 24227, 24266						
24. Description of Change: (use additional Sheets if necessary) Development has integrated fixes for several PLS NCRs						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the executables EcPIPReDitor_IF and EcPISubMgr. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, manually copying these executables over previously delivered versions.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.03.Cyclops (tentatively November 2nd) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will have difficulty running tests because of Subscription Manager lock-ups.						
28. Justification for Emergency (if Block 15 is "Emergency"): GSFC requires these fixes ASAP to assist in MOSS-III Formal.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonnell</i> 10/11/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. B. [Signature]</i> 10/11/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

10-11-99A07:33 0304