

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 10/29/99	3. CCR #: 99-1070	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.04.Diablo Test Executables (Carew.01) To SMC For Distribution To EDC, VATC, and Mini-DAAC						
9. Originator Signature/Date <i>Randall J. Miller</i> 10/29/99		10. Class II	11. Type: CCR	12. Need Date: 10/29/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 10/29/99 <i>for Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (if "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None	18. CI(s) Affected: CLS, CSS			
19. Release Affected: 5A		20. Date due to Customer: N/A	21. Impl. Date: 10/29/99	22. Estimated Cost: None		
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Various						
24. Description of Change: (use additional Sheets if necessary) Development has integrated fixes for several JDT and MOJO problems.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to EDC, the VATC, and the Mini-DAAC. Sites shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.04.Diablo (tentatively December 3rd) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will be unable to perform interface testing with the Japanese without these fixes.						
28. Justification for Emergency (If Block 15 is "Emergency"): EDC has interface tests with the Japanese scheduled for Monday.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:			31. Work Assigned To:			
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 10/29/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 10/29/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date): <i>[Signature]</i>		39. Disposition: <u>Approved</u> A/C Disapproved		40. CCR Closed Date:		

ADDITIONAL SHEET

CCR #: **99-1072** Rev: - Originator: R. Miller

Telephone: x0400 **Office:** 2078

Title of Change: Deliver 5A.04.Diablo Test Executables (Carew.01) To SMC For Distribution To EDC, VATC, and Mini-DAAC

CONTENT:

Please prepare a Sun tar file and an HP tar file containing the following packages:

SUN:

.EcCIJdt.pkg
.EcCsMojoGateway.pkg

HP:

.EcCsDarMainMSSSVR_EDC.pkg

from the 5A baseline.

INSTALLATION:

Installation instructions are provided separately (electronically), one file for JDT and one file for MOJO.

CM01A