

**M&O CCB AGENDA for
Tuesday, May 8, 2001
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)
1-800-547-5078**

- | | |
|--|---------------|
| 1. Roll-Call | |
| 2. Deferred CCRs | Page 1 |
| 3. Open ECO Report | Pages 2 - 12 |
| 4. New CCRs | Page 13 - 19 |
| 5. Deferred & Procurement CCRs
(For Reference Only) | Pages 20 - 21 |
| 6. CCRs Forwarded to ERB | Page |
| 7. CCRs Approved Out-of-Board | Page 22 |
| 8. Comments | Page |
| 7. Meeting Adjourned | |

M&O Deferred CCRs and Open Action Items
As of 05/08/01

Action No.	CCB	Actionee	Date Due	CCR No.
AC-01-0468	M&O	PETERS, B.	05/14/01	01-0287
(CCR Title: Update Engineering Technical Directive for Anonymous FTP)				
Deferred pending review of ETD from DAACS.				
AC-01-0465	M&O	YANG, W.	05/08/01	01-0333
(CCR Title: Update the 920-TDx-009 baseline documents for all sites for 6A to include changes and detail)				
Awaiting impact from DAAC on documentation.				

Records printed: 2

**M&O ECO Open Report
As of 05/08/01**

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0429	M&O	LARC	ANDREWS, B.	05/30/01	01-0349
(CCR Title: Procure 2 10/100 Fast Ethernet NIC Cards to install into 10mop06 and g0mop30 at GSFC and Notify CM via e-mail (ecscm) when LaRC receives 10/100 Fast Ethernet NIC Card.					
Last Status: 04/26/01 LOGGED					
AC-01-0454	M&O	LARC	ANDREWS, B.	05/20/01	01-0305A
(CCR Title: DLT data and 9940 cleaning tape procurement)					
Notify CM via e-mail (ecscm) when LARC receives DLT data and 9940 cleaning tapes.					
Last Status: 04/30/01 LOGGED					
AC-01-0419	M&O	LARC	ANDREWS, B.	05/11/01	01-0355
(CCR Title: Authorize the release and installation of PDS Release 3, a new version of PDS Input Server (Inform CM when you have installed new PSDIS.JAR file.					
Last Status: 04/26/01 LOGGED					
AC-01-0333	M&O	LARC	ANDREWS, B.	05/30/01	01-0313
(CCR Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots S/W Pop Chart Image server and Po Notify Bill Bolden when COTS software arrives.					
Last Status: 04/11/01 LOGGED					
AC-01-0346	M&O	LARC	ANDREWS, B.	05/30/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update nform CM when you have upgraded the Sybase Server per the PSR Instructions.					
Last Status: 04/12/01 LOGGED					
AC-01-0318	M&O	LARC	ANDREWS, B.	05/30/01	01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS V 1.0 R Inform CM via e-mail (ecscm) when LaRC installs PDSIS and PDS_SA software and Hotback PDS Hotbackup script and cron changes.					
Last Status: 04/09/01 LOGGED					
AC-01-0377	M&O	LARC	ANDREWS, B.	05/30/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup Inform CM via e-mail when files listed on CCR have been installed at LaRC. (for PDS Input Server, PDS Hotbackkup scripts, and cron changes).					
Last Status: 04/23/01 LOGGED					
AC-01-0327	M&O	LARC	ANDREWS, B.	05/30/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSI Inform CM when you have deleted obsolete databases that are not in baseline document for the LARC DAAC (920-TDL-009).					
Last Status: 04/11/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0267	M&O	LARC	ANDREWS, B.	05/30/01	01-0265
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS) for the Inform CM when you have installed PDSIS and PDS_SA Software - LaRC.					
Last Status: 03/26/01 LOGGED					
AC-01-0252	M&O	LARC	ANDREWS, B.	05/30/01	01-0255
(CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) for the OPS Mode to all Notify CM via e-mail (ecscm) when you install PDSIS software at LaRC.					
Last Status: 03/22/01 LOGGED					
AC-01-0261	M&O	LARC	ANDREWS, B.	05/30/01	01-0256
(CCR Title: Release SGI Qlogic Patch Test Executable for PDS)					
Install release SGI Qlogic Patch Test Executable for PDS on l0dig01. E-Mail ecscm when the patch is installed.					
Last Status: 03/26/01 LOGGED					
AC-01-0367	M&O	LARC	ANDREWS, B.	05/30/01	01-0223
(CCR Title: SGI SDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACs)					
Install SGI SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts l1acg01 and l1acg04. E-mail ecscm when the tasks are complete.					
Last Status: 04/20/01 LOGGED					
AC-01-0215	M&O	LARC	ANDREWS, B.	05/30/01	01-0214
(CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline)					
Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at LaRC DAAC.					
Last Status: 03/14/01 LOGGED					
AC-01-0157	M&O	LARC	ANDREWS, B.	05/30/01	01-0173
(CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs)					
Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at LaRC.					
Last Status: 03/06/01 LOGGED					
AC-00-0848	M&O	LARC	ANDREWS, B.	05/30/01	00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 6.5)					
Please inform CM when you have installed Tripwire 1.3 for IRIX 6.5 at LARC per PSR 914-TDA-0143.					
Last Status: 08/24/00 LOGGED					
AC-00-0909	M&O	LARC	ANDREWS, B.	05/30/01	00-0793A
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A during DAAC's IRIX 6.5 Transition at LARC.					
Last Status: 09/11/00 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0276	M&O	LARC	ANDREWS, B.	05/30/01	01-0243
(CCR Title: Install Cell Manager 1.6.2 at the DAACs and update the Baseline) Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been installed per instructions provided by document 914-TDA-058-REV01 at LaRC. Last Status: 03/27/01 LOGGED					
AC-01-0246	M&O	SED	COLE, R.	06/30/01	01-0227
(CCR Title: Add g0spg11 to baseline) Provide Red-lines to the 920-TDG-004 (floor plan) Last Status: 03/21/01 LOGGED					
AC-01-0088	M&O	GDAC	FENICHEL, L.	07/10/01	01-0112
(CCR Title: ESD119 Spatial Subscription Server Prototype Extensions) Notify CM via e-mail (ecscm@eso.hitc.com) when the following task is complete. After testing the spatial subscription server for iteration 1, 2 and 3. The EcSbDb_TS2 database can be dropped. Last Status: 02/09/01 LOGGED					
AC-99-0552	M&O	LARC	GAVIGAN, G.	05/15/01	99-1216
(CCR Title: Procure and Upgrade Winframe software at GSFC and LaRC for Y2K compliance) Notify CM when Winframe Software Version 1.7 has been installed at LARC. Last Status: 02/16/00 STATUS CHECK This upgrade is on hold until GSFC's installation is successful.					
AC-01-0411	M&O	M&O	GAVIGAN, G.	08/01/01	01-0347
(CCR Title: Transfer from LaRC to the EDF Excess Hardware for disposition) Inform CM when you have updated document TP-840-004-001. Last Status: 04/24/01 LOGGED					
AC-01-0420	M&O	NSID	GEHEMEYR, M.	05/11/01	01-0355
(CCR Title: Authorize the release and installation of PDS Release 3, a new version of PDS Input Server) Inform CM when you have installed new PSDIS.JAR file. Last Status: 04/26/01 LOGGED					
AC-01-0439	M&O	NSID	GEHMEYER, M.	06/12/01	01-0359
(CCR Title: Procure HW for NSIDC to Convert HP Laser Jet 5 SI Printer to Duplex Printing) Notify CM via e-mail (ecscm) when NSIDC receives and installs HW to convert HP Laser Jet 5 SI Printer to duplex printing. Last Status: 04/26/01 LOGGED					
AC-01-0453	M&O	NSID	GEHMEYER, M.	05/20/01	01-0305A
(CCR Title: DLT data and 9940 cleaning tape procurement) Notify CM via e-mail (ecscm) when NSIDC receives DLT data and 9940 cleaning tapes. Last Status: 04/30/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0368	M&O	NSID	GEHMEYER, M.	05/30/01	01-0223
(CCR Title: SGI SDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACs)					
Install SGI SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts n1acg01 and n1acg04. E-mail ecscm when the tasks are complete.					
Last Status: 04/20/01 LOGGED					
AC-01-0348	M&O	NSID	GEHMEYR, M.	05/14/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update nform CM when you have upgraded the Sybase Server per the PSR Instructions.					
Last Status: 04/12/01 LOGGED					
AC-01-0328	M&O	NSID	GEHMEYR, M.	05/14/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSI)					
Inform CM when you have deleted obsolete databases that are not in baseline document for the NSIDC DAAC (920-TDN-009).					
Last Status: 04/11/01 LOGGED					
AC-01-0253	M&O	GDAC	GRAY, G.	05/30/01	01-0255
(CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) for the OPS Mode to all					
Notify CM via e-mail (ecscm) when you install PDSIS software at GSFC.					
Last Status: 03/22/01 LOGGED					
AC-01-0244	M&O	GDAC	GRAY, R.	06/30/01	01-0227
(CCR Title: Add g0spg11 to baseline)					
Inform CM when you have connected g0spg11 to the GSFC network.					
Last Status: 03/21/01 LOGGED					
AC-01-0462	M&O	GSFC	GRAY, R.	04/10/01	01-0373
(CCR Title: Add SCSI RAID to g0spg 10 for SSIT)					
Inform CM when you have configured RAID on g0spg10.					
Last Status: 05/03/01 LOGGED					
AC-01-0458	M&O	GDAC	GRAY, R.	05/10/01	01-0356
(CCR Title: Ops Summary WWW Page)					
Inform CM when Richard Strub has installed software to populate the database daily.					
Last Status: 05/01/01 LOGGED					
AC-01-0428	M&O	GDAC	GRAY, R.	05/22/01	01-0349
(CCR Title: Procure 2 10/100 Fast Ethernet NIC Cards to install into 10mop06 and g0mop30 at GSFC an					
Notify CM via e-mail (ecscm) when GSFC receives 10/100 Fast Ethernet NIC Card.					
Last Status: 04/26/01 LOGGED					
AC-01-0455	M&O	GSFC	GRAY, R.	05/20/01	01-0305A
(CCR Title: DLT data and 9940 cleaning tape procurement)					
Notify CM via e-mail (ecscm) when GSFC receives DLT data and 9940 cleaning tapes.					
Last Status: 04/30/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0418	M&O	GSFC	GRAY, R.	05/11/01	01-0355
(CCR Title: Authorize the release and installation of PDS Release 3, a new version of PDS Input Server (Inform CM when you have installed new PSDIS.JAR file.					
Last Status: 04/26/01 LOGGED					
AC-01-0345	M&O	GSFC	GRAY, R.	05/14/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update Inform CM when you have upgraded the Sybase Server per the PSR Instructions.					
Last Status: 04/12/01 LOGGED					
AC-01-0319	M&O	GDAC	GRAY, R.	05/14/01	01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS V 1.0 R Inform CM via e-mail (ecscm) when GSFC installs PDSIS and PDS_SA software and Hotback PDS Hotbackup script and cron changes.					
Last Status: 04/09/01 LOGGED					
AC-01-0376	M&O	GDAC	GRAY, R.	04/25/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup Inform CM via e-mail when files listed on CCR have been installed at GSFC. (for PDS Input Server, PDS Hotbackkup scripts, and cron changes).					
Last Status: 04/23/01 LOGGED					
AC-01-0326	M&O	GSFC	GRAY, R.	04/30/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSI Inform CM when you have deleted obsolete databases that are not in baseline document for the GDAC DAAC (920-TDG-009).					
Last Status: 04/11/01 LOGGED					
AC-01-0222	M&O	GDAC	GRAY, R.	05/14/01	01-0246
(CCR Title: Update STK D3 Microcode (FIRMWARE, MC)) Inform CM when you have updated STK D3 Microcode.					
Last Status: 03/21/01 LOGGED					
AC-01-0262	M&O	GSFC	GRAY, R.	05/14/01	01-0256
(CCR Title: Release SGI Qlogic Patch Test Executable for PDS) Install release SGI Qlogic Patch Test Executable for PDS on g0dig01. E-Mail ecscm when the patch is installed.					
Last Status: 03/26/01 LOGGED					
AC-01-0202	M&O	GDAC	GRAY, R.	05/14/01	01-0216
(CCR Title: Install SGI Patch as Test Executable) Inform CM when you have implemented SGI patch 3932 on all ECS SGI Orgins that connect with STK libraries.					
Last Status: 03/14/01 LOGGED					
AC-01-0206	M&O	GDAC	GRAY, R.	04/17/01	01-0219
(CCR Title: Add and Update STK Microcode Baseline) Inform CM when you have implemented Add and Update STK Microcode Baseline.					
Last Status: 03/14/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0366	M&O	GDAC	GRAY, R.	04/30/01	01-0223
(CCR Title: SGI SDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACs) Install SGI SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts g1acg01 and g1acg04. E-mail ecscm when the tasks are complete. Last Status: 04/20/01 LOGGED					
AC-01-0173	M&O	GDAC	GRAY, R.	05/14/01	01-0186
(CCR Title: AMASS 5.0 Release for the ECS Project) Inform CM via e-mail (ecscm) when you retrieve and install AMASS 5.0 at GSFC. Last Status: 03/07/01 LOGGED					
AC-01-0179	M&O	GDAC	GRAY, R.	05/14/01	01-0185
(CCR Title: Automated Cartridge System Library Software (ACSLs) Version 5.3.2) Inform CM via e-mail (ecscm) when you retrieve and install ACSLS 5.3.2 at GSFC. Last Status: 03/07/01 LOGGED					
AC-01-0158	M&O	GDAC	GRAY, R.	05/14/01	01-0173
(CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs) Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at GSFC. Last Status: 03/06/01 LOGGED					
AC-01-0039	M&O	GDAC	GRAY, R.	05/14/01	01-0009
(CCR Title: Engineering Technical Directive to turn pcnfs off) Inform CM you have implemented Engineering Technical Directive to turn off pcnfs. Last Status: 01/23/01 LOGGED					
AC-01-0201	M&O	GDAC	GRAY, R.	05/14/01	01-0215
(CCR Title: Baseline Engineering Technical Directive for AMASS 5.0 Update) Inform CM when you have implemented Technical Directive for AMASS 5.0 Update. Last Status: 03/14/01 LOGGED					
AC-00-1170	M&O	GDAC	GRAY, R.	05/14/01	00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS pro Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for SGI Science processor has been received from the SMC and installed. Last Status: 12/14/00 LOGGED					
AC-00-1142	M&O	GSFC	GRAY, R.	05/14/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd c Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at GSFC. Last Status: 12/05/00 LOGGED					
AC-00-0854	M&O	GSFC	GRAY, R.	05/14/01	00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 6.5) Notify CM via ecscm@eos.hitc.com when Tripwire 1.3 for IRIX 6.5 has been installed at GSFC per PSR 914-TDA-0143. Last Status: 09/19/00 STATUS CHECK					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0277	M&O	GDAC	GRAY, R.	05/14/01	01-0243
(CCR Title: Install Cell Manager 1.6.2 at the DAACs and update the Baseline) Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been installed per instructions provided by document 914-TDA-058-REV01 at GFSC. Last Status: 03/27/01 LOGGED					
AC-01-0363	M&O	CM	HARRIS, F.	05/08/01	01-0223
(CCR Title: SGI SDK 1.2.2, JAXP 1.0.1, and JConnect 5.2 COTS Deployment to DAACs) Update baseline documents 910-TDA-023,920-TD(E,G,L,N,P,V)-002 and 910-TDA-003. E-Mail ecscm when the updates are complete. Last Status: 04/20/01 LOGGED					
AC-01-0371	M&O	M&O	JONES, C.	04/25/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup Inform CM via e-mail (ecscm) when redlines to document 914-TDA-151 REV2 (for PDS Input Server, PDS Hotbackkup scripts, and cron changes) have been provided to BLM. Last Status: 04/23/01 LOGGED					
AC-01-0330	M&O	SMC	LATIMORE, R.	04/17/01	01-0289
(CCR Title: DBVision install in SMC) Inform CM when you have migrated DBVision in SMC. Last Status: 04/11/01 LOGGED					
AC-01-0456	M&O	SMC	LATIMORE, R.	05/20/01	01-0305A
(CCR Title: DLT data and 9940 cleaning tape procurement) Notify CM via e-mail (ecscm) when the SMC receives DLT data and 9940 cleaning tapes. Last Status: 04/30/01 LOGGED					
AC-01-0314	M&O	SMC	LATIMORE, R.	04/11/01	01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS V 1.0 R Notify CM via email (ecscm) when files listed on CCR have been provided to All DAACs and VATC, PVC, and EDF. Last Status: 04/09/01 LOGGED					
AC-01-0372	M&O	SMC	LATIMORE, R.	04/25/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup Inform CM via e-mail (ecscm) when files listed on CCR have been provided to All DAACs, VATC, PVC, and EDF. (for PDS Input Server, PDS Hotbackkup scripts, and cron changes). Last Status: 04/23/01 LOGGED					
AC-01-0329	M&O	SMC	LATIMORE, R.	04/17/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSI Inform CM when you have deleted obsolete databases that are not in baseline document for the SMC DAAC (920-TDS-009). Last Status: 04/11/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0373	M&O	NSID	LUTES, R.	05/14/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup Inform CM via e-mail (ecscm) when files listed on CCR have been installed at NSIDC. (for PDS Input Server, PDS Hotbackkup scripts, and cron changes). Last Status: 04/23/01 LOGGED					
AC-00-0811	M&O	NSID	LUTES, R.	05/14/01	00-0804
(CCR Title: Deploy ClearCase 3.2.1 to EDF, and deliver the upgrade release package to SMC for distribu Notify CM when Clearcase 3.2.1 has been installed as per 914-TDA-045-Rev01 at NSIDC. Last Status: 08/17/00 LOGGED					
AC-00-0914	M&O	NSID	LUTES, R.	05/14/01	00-0779
(CCR Title: Purify 4.5 for SGI IRIX 6.5.6 maintenance upgrade for the ECS project) Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC. Last Status: 09/12/00 LOGGED					
AC-01-0452	M&O	EDC	ROCKVAM, T.	05/20/01	01-0305A
(CCR Title: DLT data and 9940 cleaning tape procurement) Notify CM via e-mail (ecscm) when EDC receives DLT data and 9940 cleaning tapes. Last Status: 04/30/01 LOGGED					
AC-01-0339	M&O	EDC	ROCKVAM, T.	05/08/01	01-0314
(CCR Title: Transfer to EDC for Phase 3 development of the ECS Dashboard S0mos04 Sun 450 Server Inform CM when you have received S0mos04 at EDC and install on the M&O LAN for Dashboard Phase 3 development system. Notify Ken Allender when system has been received and installed. Last Status: 04/11/01 LOGGED					
AC-01-0347	M&O	EDC	ROCKVAM, T.	05/14/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update nform CM when you have upgraded the Sybase Server per the PSR Instructions. Last Status: 04/12/01 LOGGED					
AC-01-0325	M&O	EDC	ROCKVAM, T.	05/08/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSI Inform CM when you have deleted obsolete databases that are not in baseline document for the EDC DAAC (920-TDE-009). Last Status: 04/11/01 LOGGED					
AC-01-0213	M&O	EDC	ROCKVAM, T.	08/27/01	01-0214
(CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline) Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at EDC DAAC. Last Status: 03/14/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-1168	M&O	EDC	ROCKVAM, T.	05/14/01	00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS pro					
Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for					
SGI Science processor has been received from the SMC and installed.					
Last Status: 12/14/00 LOGGED					
AC-00-1139	M&O	EDC	ROCKVAM, T.	05/30/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd c					
Please inform CM when you have performed the instruction in the Engineering					
Technical Directive for Solaris, SGI, & HP systems at EDC.					
Last Status: 12/05/00 LOGGED					
AC-01-0292	M&O	LARC	TILLIE, A.	05/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)					
Inform CM when you have sent redline floor plan (920-TDL-004-Rev03) to Tim Wells.					
Last Status: 04/04/01 LOGGED					
AC-01-0294	M&O	LARC	TILLIE, T.	07/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)					
Inform CM when you have sent redline 840-TP-004-01 to Gary Gavigan.					
Last Status: 04/04/01 LOGGED					
AC-01-0044	M&O	EDS	WELLS, T.	05/14/01	01-0038
(CCR Title: Replace g0console1 INDY with an 02)					
Inform CM when you have replaced g0console1 INDY with an 02.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01 to cha					
AC-01-0220	M&O	EDS	WELLS, T.	06/30/01	01-0227
(CCR Title: Add g0spg11 to baseline)					
Inform CM when you have updated 920-TDG-004 (floor plan) to show g0spg11.					
Last Status: 03/20/01 LOGGED					
AC-01-0461	M&O	EDS	WELLS, T.	05/10/01	01-0373
(CCR Title: Add SCSI RAID to g0spg 10 for SSIT)					
Inform CM when you have moved RAID to GSFC.					
Last Status: 05/03/01 LOGGED					
AC-01-0463	M&O	EDS	WELLS, T.	04/08/01	01-0373
(CCR Title: Add SCSI RAID to g0spg 10 for SSIT)					
Inform CM when you have provided redlines for 920-TDG-004 to reflect changes.					
Last Status: 05/03/01 LOGGED					
AC-01-0464	M&O	EDS	WELLS, T.	04/15/01	01-0373
(CCR Title: Add SCSI RAID to g0spg 10 for SSIT)					
Inform CM when you have updated changes to the 920-TDG-004 document.					
Last Status: 05/03/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0324	M&O	EDS	WELLS, T.	05/14/01	01-0300
(CCR Title: Remove e0ais07 from baseline and make changes for PDS) Inform CM when you have submitted redlines for 920-TDE-004, 920-TDE-005 to reflect removal of e0ais07 and installation of second Rimage at EDC. Last Status: 04/11/01 LOGGED					
AC-01-0293	M&O	EDS	WELLS, T.	05/14/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability) Inform CM when you have updated floor plan (920-TDL-004-Rev03) from redline. Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. LaRC					
AC-01-0248	M&O	EDS	WELLS, T.	05/14/01	01-0257
(CCR Title: Relocate 8mm stacker at NSIDC for PDS) Inform CM when you have provided redlines for 920-TDN-04 for 8 mm stacker relocation from n0dis0zto n0dig06. Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-01-0062	M&O	EDC	WELLS, T.	05/30/01	01-0087
(CCR Title: Add new Sun E3500 to M&O network) Inform CM when you have updated 920-TDL-004 Floor Plan. Please give CM a copy. Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-01-0111	M&O	EDS	WELLS, T.	05/30/01	01-0116
(CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&O network for dashboard, CO) Inform CM when you have updated 920-TDL-004 Floor Plan. Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0843	M&O	EDS	WELLS, T.	05/30/01	00-0840
(CCR Title: DUE: Add Origin 200 as Test Data Machine at GSFC DAAC) Update floor plan and cable management plan 920-TDG-004 and 920-TDG-005. Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0890	M&O	EDS	WELLS, T.	05/30/01	00-0793
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr) Update 920-TDX-004 (Floor Plans) as a result of the approval of this CCR. Send softcopies to CM via ecscm@eos.hitc.com when complete. Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0565	M&O	EDS	WELLS, T.	05/30/01	00-0556
(CCR Title: Database Monitoring in PVC) Update 920-TDP-009 (Cable Management Plan) as a result of this approved CCR. Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0320	M&O	EDS	WELLS, T.	05/30/01	00-0278
(CCR Title: Relocation of g0acs02 (1828) from N143 to Distribution Area in C101) Upon receipt of red-line document of 920-TDG-004, update document and submit to M&O CCB. Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					


Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-0345	M&O	EDS	WELLS, T.	05/30/01	00-0279
(CCR Title: Installation of g0mop07 in C101 console 29 for Ingest reporting)					
Update 920-TDA-005 (Cable Management Plan) as a result of this CCR.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0327	M&O	SED	WELLS, T.	05/30/01	00-0241
(CCR Title: Remove Ingest Workstation from ECS Design)					
Update 920-TDX-005 to reflect the changes in this CCR.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0328	M&O	EDS	WELLS, T.	05/30/01	00-0241
(CCR Title: Remove Ingest Workstation from ECS Design)					
Update 920-TDX-04 (Floor Plan) to reflect the change in this CCR.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0507	M&O	EDS	WELLS, T.	05/30/01	00-0495
(CCR Title: Add g0spg10 and RAID to support SSIT)					
Update 920-TDG-004, and 920-TDG-005, to reflect addition of g0spg10 to baseline.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					

Records printed: 89

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert J. Tuscherer	2. Log Date: 5/2/01	3. CCR #: 01-0234	4. Rev: A	5. Tel: 605-594-2528	6. Rm #: EDC	7. Dept. EDC
8. CCR Title: More memory required for eOass03						
9. Originator Signature/Date  4/11/01			10. Class	11. Type: CCR	12. Need Date: 5/30/01	
13. Office Manager Signature/Date			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDE-001			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 5B			20. Date due to Customer:		21. Estimated Cost: None - Under 100K	
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: EDC local CCR EDCdd00141, EDC TT 5373						
23. Problem: (use additional Sheets if necessary) Upon further analysis, implementation of CCR 01-0234, Titled "More memory required for eOass03" will fix one problem only to unmask the core issue. This CCR seeks to amend approved CCR 01-0234, which is on hold. The Problem stems from the fact that actual operations has shown the 1995 ASTER DEM OPS Concept was over simplified resulting in a hardware/staffing specification that was both undersized and un-realistic for actual operations. It has been shown that new inexpensive hardware can return three hours to an 8-hour shift to correct the situation.						
24. Proposed Solution: (use additional sheets if necessary) Analysis of 12 production runs has shown that the 5182 configuration (eOass03) is just pow Provide two prime shift DEM Operator seats and add a margin of three hours to the operators work budget. The attached documents a demonstration that two inexpensive but powerful PCs can be employed to replace eOass03 to achieve these goals.						
25. Alternate Solution: (use additional sheets if necessary) By adding the memory recommended in approved CCR 01-0234 and by adding a third DEM Operator it maybe possible to rotate staff to add sufficient time budget to recover from anomalies and needed flow information between peers.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DEM operators will be unable to meet DEM production goals because there is insufficient time budget to recover from process anomalies or get the information they need to do their job from peer collaboration. At this time, there are 24 requests in the DEM backlog and the backlog is growing.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: Rev: Originator:

Telephone: Office:

Title of Change:

Analysis of 12 production runs has shown that the SUN configuration (e0ass03) is just powerful enough to meet the OPS compute scenario as it evolved to actual practice, however the interactive part of the scenario was underestimated. In essence EDAAAC's inability to properly support daily DEM production is tied to the 1995 OPS Concept calling for the DEM operator position to be staffed 16x5 with one operator per shift. Each shift had allocated 3.5 hours to processing of the DEM and 3 interactive hours editing points. The remaining time was allocated to ECS and User Interface administration, ingesting the DEM into ECS and user services support. Processing needs to be monitored but does not require much in the way of interaction.

In order to create 365 DEM scenes per year, two scenes per workday must be completed. Using e0ass03, two 8-hour shifts per workday theoretically could meet the requirement. Analysis indicates that when e0ass03 has the memory requested in CCR 01-0234, it should be possible to meet the production goals under less idealistic conditions but still not when typical anomalous conditions are factored in.

There is no time budget in the 8-hour scenario to allow the DEM operator to recover from difficult editing scenarios such as the Lake Okaboji scene system, support of system tests, down time, or for a mistake that must be corrected by reprocessing. In addition, the 16x5 scenario does not allow the two operators to collaborate in the generation of DEMs or both to attend important EDAAAC Science Support meetings, attend ASTER Science team telecons, assist in system tests, or mentor backfill staff. A more powerful, low cost, two-seat configuration would be optimal. It is unlikely, that interactive time can be cut so analysis looked to compute time.

Under actual conditions, the interactive part of the scenario takes about 5.5 hours. It was discovered that new P-III PCs would generate the DEM in 30 minutes as opposed to the average 210 minutes for a savings of 3 hours.

Attachment to 24 - Proposed solution

This attachment documents a powerful, low cost, two-seat PC based solution that has been demonstrated to recover three (3) hours from the nominal ASTER DEM operator workday. This solution has demonstrated the goal of meeting the required production levels and enabling the DEM operators to collaborate with each other and peers during a nominal workday.

Table 1: Demonstration Results

Hardware CI	Raw DEM Creation	CPU	Memory	Disk
SUN e0ass03	3.5 hrs (2) 300 MHz	512MB*	18.2 GB	
Tested PC	0.5 hrs Twin 933s	812 MB	34 GB	
Proposed PC	0.5 hrs (2) 1GHz PIII Xeon	1 GB	54 GB	

*Includes implementation of CCR 01-0234

Table 2: Benefit Analysis Recap

Trade Item	Proposed PC	SUN e0ass03	Advantages	Disadvantages
Processing	DEM in 30 min		DEM in 210 min	
Memory 1 GB	Just enough			
Hard Disk	54 GB holds more projects		18.2 is full with projects in process	
Stereo	Coming soon	Just started working		
CD-ROM	Read/write allows for backup and transport			
Connectivity work	M&O gets to local EDC boxes for geo-tiff			B0 N/W is hard to collaborate for value added
Labor/DEM	3 hrs/day reserve		No margin for anomalies	
Shift	(2) 8x5, can collaborate		16x5, one can't collaborate	
H/W Maint Cost	None, local self maintenance?			\$5 tbs ECS
H/W Upgrade Cost		\$13,600 (see config attached)		\$2,600 for memory

14

Table 3: Proposed PC for ASTER DEM Production

Proposed PC for ASTER DEM Production

Dell Precision Workstation 620 MiniTower: Pentium® III Xeon processor, 1.0B GHz
6T102G - [220-2026]

2nd Processor: Pentium® III Xeon processor, 1.0B GHz
PR10C - [311-2027]

Memory: 1GB PC800 ECC RDRAM (4 RIMMS), 2 RIMM Risers
1GE44 - [311-7538]

Keyboard: Dell QuietKey® keyboard
W - [310-6521]

Monitor: 21" Dell (19.85" VIS) UltraScan P1110 Monitor
P1110 - [320-7911]

Graphics Card: Matrox G450, 32MB (dual monitor capable)
G450 - [320-1822]

1st Hard Drive: 18GB 10,000 RPM SCSI Hard Drive
18S10 - [340-9118]

Floppy Drive: 3.5" 1.44MB Floppy Drive
3 - [340-9121]

Operating System: Microsoft® Windows® 2000 Professional (Service Pack 1)
W2K2 - [420-5200]

Mouse: Microsoft Intellimouse® (2-button w/scroll)
I - [310-1270]

CD ROM, DVD and Read-Write Drives: 12X/8X/32X IDE CD Read-Write
12CDRW - [313-4007]

2nd Hard Drive: 36GB Ultra 160/M SCSI (10,000 rpm)
36S10A - [340-7521]

Hardware Support Services: 3Yrs Parts & Labor (Next Business Day)
W3OS - [900-1230][900-2762]

COST: \$6800

CM01AJA00

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Gary Gavigan	2. Log Date: 4/30/01	3. CCR #: 01-0368	4. Rev: -	5. Tel: Ext.#4113	6. Rm #: 2003F	7. Dept. M&O
8. CCR Title: Procure Legato Networker AUTOCHANGER Software for the LaRC M&O LAN.						
9. Originator Signature/Date Gary Gavigan 4/30/01		10. Class II	11. Type: DEV	12. Need Date: 5/25/01		
13. Office Manager Signature/Date GEO Sloan 5/1/01		14. Category of Change: PRO		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted: TP-840-004-001		17. Schedule Impact: N/A		18. CI(s) Affected: I0mos14(srvl3sun) Host ID 727b75a		
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) LaRC has a new Off-site backup plan in addition to their current plan for performing backups on the M&O LAN. In order to do this, LaRC needs an additional Legato Networker AUTOCHANGER license for 1-16 slots for an 8MM Stacker which is attached to I0mos14 (srvl3sun) Host ID 727b75a, to switch drives on the Stacker.						
24. Proposed Solution: (use additional sheets if necessary) Procure Legato Networker AUTOCHANGER Software for the LaRC M&O LAN to assist LaRC in their new Off-site backup plan.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) LaRC will be unable to perform backups to be located Off-site without this license.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

16 ORIGINAL

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 1 MAY 01	3. CCR #: 01-0374	4. Rev: —	5. Tel: 301/883-4077	6. Rm #: 2101C	7. Dept. SED
8. CCR Title: Update ECS NFS Mount Point Baseline						
9. Originator Signature/Date <i>Byron V. Peters 5/1/01</i>		10. Class II	11. Type: CCR	12. Need Date: 5/3/01		
13. Office Manager Signature/Date <i>Carolyn Whitaker 5/1/01</i>		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency		
16. Documentation/Drawings Impacted: 920-TDV-008Rev 18, 920-TDP-008Rev 2, 920-TDG-008Rev 12, 920-TDL-008Rev 10, 920-TDN-008Rev 6, 920-TDE-008Rev 19		17. Schedule Impact:		18. CI(s) Affected:all		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) New functionality in Drop 5B.07 requires a new mount point from the XXaisXX server to XXacgXX clients.						
24. Proposed Solution: (use additional sheets if necessary) Update the NFS mount points as per the attached spreadsheet information.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) New functionality will not be available.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be released with the forthcoming test executable.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 5/1/01</i>		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i>		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

17  ORIGINAL

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 4 MAY 01	3. CCR #: 01-0378	4. Rev: —	5. Tel: 301 925-0703	6. Rm #: 2072C	7. Dept. SED
8. CCR Title: Baseline Updates						
9. Originator Signature/Date <i>Maryellen Corbett</i> 04/23/2001		10. Class II	11. Type: CCR	12. Need Date: 04/30/2001		
13. Office Manager Signature/Date <i>Carolyn Whitaker</i> 5/2/01		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted: 920-TDE-002, 920-TDG-002, 920-TDL-002, 920-TDN-002, 910TDA-005, 910-TDA-003, 920-TDA-014		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Baseline changes and upgrades identified.						
24. Proposed Solution: (use additional sheets if necessary) Implement changes as identified on additional pages						
25. Alternate Solution: (use additional sheets if necessary) Inconsistent Baseline						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) System not at baseline						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				

18 ORIGINAL

ADDITIONAL SHEET

CCR #: 01-0318 Rev: ~ Originator: Maryellen Corbett

Telephone: 0703 Office: SED

Title of Change: Baseline Changes

Baseline Changes (Red-lines attached)

1. Remove SQR from the following hosts: e0css02, g0css02, l0css02, n0css02. These hosts are not baselined on the PSR document 914-TDA-121, SQR Server 4.3.4 for the ECS Project. No additional servers have been added since the PSR. Interrogation Reports identify that SQR is not installed on these hosts.
2. Remove l0drg03 and n0drg02 from the Site-Host map (910-TDA-005) and HW/SW maps (920-TDL-002 & 920-TDN-002). Hosts were removed in previous CCR and HW diagrams reflect this. This update is to provide consistency across all baseline documents.
3. Revisions to CCR 01-0310, emergency CCR for PDS installation in VATC.

Installations/Removals: Interrogations Attached where appropriate.

1. Remove Autosys, Autosys_Xpert and Autosys_Remote_Agent from t1ais01. It is not baselined for this machine and interrogation reports identify that these COTS products are installed. Licenses are needed for planned additional strings.
2. Remove automounted Net,h++ 7.0.2 in PVC. This RogueWave Library no longer in use. Visible to p0acs04. Replaced by ToolsPRO.h
3. Remove automounted FLEXlm version 3.0 in VATC. Baseline version 6.1 is correctly installed. Identified via interrogations. Visible to t1wkg01.
- 4.

CM01AJA00

19  ORIGINAL

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 2 APR 01	3. CCR #: 01-0287	4. Rev: -	5. Tel: 301/883-4077	6. Rm #: 2101C	7. Dept. SED
8. CCR Title: Update Engineering Technical Directive for Anonymous FTP						
9. Originator Signature/Date <i>Byron V. Peters 3/30/01</i>		10. Class II	11. Type: CCR	12. Need Date: 04/13/01		
13. Office Manager Signature/Date <i>R. P. Nurgenderer 04/02/01</i>		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Add to ETD Listing		17. Schedule Impact:		18. CI(s) Affected: ACMHW		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed23530, ECSed29771						
23. Problem: (use additional Sheets if necessary) The existing anonymous ftp directive needs to be updated for IRIX 6.5. Also, the ability to log the directory in addition to the filename in syslog has been determined so that automated cleanup can be implemented. This directive was tested in the PVC during Drop 6A scenarios.						
24. Proposed Solution: (use additional sheets if necessary) Implement the directive on all ECS SGI anonymous ftp servers.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) anonymous ftp will continue to be broken and automated cleanup will not be possible.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Atchafaluy for Randy Miller 4/19/01</i>		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL
20

Deferred

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Wenhsing Yang	2. Log Date: 4/17/01	3. CCR #: 01-0333	4. Rev: -	5. Tel: (301) 883-4071	6. Rm #: 3204C	7. Dept. DEV
8. CCR Title: Update the 920-TDx-009 baseline documents for all sites for 6A to include changes and detailed devices and allocation information						
9. Originator Signature/Date <i>Wenhsing Yang</i> 04/17/2001		10. Class II	11. Type: CCR	12. Need Date: 04/20/2001		
13. Office Manager Signature/Date <i>William Francis</i> 4/17/01		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted: 920-TDE-009, 920-TDG-009, 920-TDL-009, 920-TDN-009, 920-TDS-009, 920-TDP-009, 920-TDV-009		17. Schedule Impact: None		18. CI(s) Affected:INT,ACM,SPR,ICL,MHCI,PLN		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Format and database size changes						
23. Problem: (use additional Sheets if necessary) The databases changes need to be updated to the HW/Database Mapping baseline at all sites. The current posted version does not have device allocation information.						
24. Proposed Solution: (use additional sheets if necessary) Change the HW/Database Mapping baseline document for all DAACs from the current one part to include three additional parts to display detailed information. The new format includes: (1) Databases (same as current), (2) Devices, (3) Database Allocation, and (4) Database Segment Device Allocations.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The HW/Database Mapping baseline documents for all sites are not accurate.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Robert Miller</i> 4/19/01		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>(Signature)</i>		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

21

ORIGINAL

ferred

CCRs Approved Out-of Board

- 01-0375-** Test Executable 5B.07_SCLI.01
Provide latest SCLI package to GSFC
for testing.
- 01-0376-** Test Executable
5B.07_AIRSSUMBROWSE.01
Provide 5BP Capability for AIRS
SUMMARY BROWSE.
- 01-0377-** Modify/ADD requirements per MOD 126