




ECS Configuration Change Request

Page 1 of 2 Page(s)

| | | | | | | |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------|----------------------|--------------------|
| 1. Originator Evan Winston | 2. Log Date: 30 JAN 01 | 3. CCR #: 01-0089 | 4. Rev: — | 5. Tel: 301.925.0348 | 6. Rm #: 2013 | 7. Dept. DEV/CO |
| 8. CCR Title: Early provisional copy of Version 5B.07 to Test. Provide to VATC and PVC. This delivery is to allow installation checkout prior to Turnover To Test. | | | | | | |
| 9. Originator Signature/Date  1/30/01 | | 10. Class II | 11. Type: CCR | 12. Need Date: 30Jan2001 | | |
| 13. Office Manager Signature/Date  1/30/01 | | 14. Category of Change: Other | | 15. Priority: (If "Emergency" fill in Block 28). Emergency | | |
| 16. Documentation/Drawings Impacted: N/A | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: All | | |
| 19. Release Affected by this Change: 5B | | 20. Date due to Customer: n/a | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Early provisional copy of Version 5B.07 software for installation checkout. | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Version 5B.07 needs to undergo an install checkout prior to the software turnover to test. CM to provide TAR files of all 5B.07 baseline to the SMC. Includes all files for: SUN55, IRIX6.5, and 6.5 Toolkit (all flavors). Run Makedeliver and provide checksum and analysis of the files in the TAR files (to check for possible errors, warnings, or omissions of files). The TOOLKIT (all flavor build was completed last weekend; this build does not have to be re-run for this CCR). NOTE: These TAR files can transfer directly from the machine BLOOD to the VATC or PVC without having to pass through the SMC. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Provide provisional copy of 5B.07 to the PVC and VATC to allow for pre-turnover installation checkout. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) none | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Possible delay in scheduled turnover; Delays in getting (5B.07 baseline) to the DAACs, delays in IRIX6.5 transition schedules. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by 9AM 31Jan2001 for install to begin. | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date):  1/30/01 | | Disposition: <input checked="" type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS <input type="radio"/> ERB Fwd/ECS | | | | |
| 33. M&O CCB Chair (Sign/Date): | | Disposition: <input type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS <input type="radio"/> ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: <input type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS <input type="radio"/> ERB Fwd/ESDIS | | | | |

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 01-0009 Rev: — Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Early provisional copy of Version 5B.07 to Test. Provide to VATC and PVC. This delivery is to allow installation checkout prior to Turnover To Test.

Delivery Instructions for 5B.07, Provisional Copy, to Test:

For this turnover, CM will need run makedeliver to build TAR files from the current '5B6A' baseline on 30 Jan2001. Provide the following:

TAR file(s) for the TOOLKIT (6.5) all flavors (this was completed over last weekend),
TAR file(s) for the software for the Sun 55 Platforms,
TAR file(s) for the software for the IRIX65 Platforms and,

CM will need to make available a listing of the TAR files and checksums of the TAR files.
Also please analyze the makedeliver output for possible errors, warnings and potential missing files.

Once the CCR is approved and the makedeliver is successful make the files available to the VATC and PVC.
NOTE: These TAR files can transfer directly from the machine BLOOD to the VATC or PVC without having to pass through the SMC.

Installation will be conducted by DEV/CO.

CM01AJA00

ORIGINAL