

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 2/2/01	3. CCR #: 01-0105	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Delivery of Software Version 5B.07. Turn-over To Test. Provide to VATC and PVC. This delivery is to allow the Test Organizations to begin testing of 5B.07..						
9. Originator Signature/Date <i>Evan Winston 2/5/01</i>		10. Class II	11. Type: CCR	12. Need Date: 4Feb2001		
13. Office Manager Signature/Date <i>for Tim Dotts 2/5/01</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: All		
19. Release Affected by this Change: 5B		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Official Copy of Version 5B.06 software for Test Groups.						
23. Problem: (use additional Sheets if necessary) Version 5B.07 needs to undergo an install checkout prior to the software turnover to test. CM to provide TAR files of all 5B.07 baseline to the SMC. Includes all files for: SUN55, IRIX6.5, and 6.5 Toolkit (all flavors). Run Makedeliver and provide checksum and analysis of the files in the TAR files (to check for possible errors, warnings, or omissions of files). The TOOLKIT (all flavor build was completed last weekend; this build does not have to be re-run for this CCR).						
24. Proposed Solution: (use additional sheets if necessary) Provide official copy of 5B.07 to the PVC and VATC to allow for testing.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Possible delay in scheduled turnover; Delays in getting (5B.07 baseline) to the DAACs, delays in IRIX6.5 transition schedules.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by 9AM 5Feb2001 for files analysis can complete.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Robert J. Miller 2/5/01</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: **01-0105** Rev: — Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Delivery of Software Version 5B.07. Turn-over To Test. Provide to VATC and PVC. This delivery is to allow the Test Organizations to begin testing of 5B.07..

Delivery Instructions for 5B.07 Turnover to Test:

For this turnover, CM will need run makedeliver to build TAR files from the current '5B6A' baseline on 2FEB2001. Provide the following:

TAR file(s) for the TOOLKIT (6.5) all flavors (this was completed over last weekend),
TAR file(s) for the software for the Sun 55 Platforms,
TAR file(s) for the software for the IRIX65 Platforms and,

CM will need to make available a listing of the TAR files and checksums of the TAR files.
Also please analyze the makedeliver output for possible errors, warnings and potential missing files.

Once the CCR is approved and the makedeliver is successful make the file s available to the VATC and PVC.

Installation Instructions will be provided by DEV/CO. at the turnover meeting and will be posted on the testSVAT news group.

CM01AJA00

ORIGINAL