

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randy Miller	2. Log Date: 11/13/98	3. CCR #: 98-1184	4. Rev:	5. Tel: x0400	6. Off: 2078	7. Org. Dev/CO
8. Title of Change: Deliver Test Tools to SMC for Distribution To EDC						
9. Originator Signature <i>Randy Miller</i>	10. Date: 11/13/98	11. Class IN	12. Type: CCR	13. Need Date: 11/14/98		
14. Office Manager Signature <i>Randy Miller for Mary Armstrong</i>	15. Date: 11/13/98	16. Date CCB Decision Needed: 11/14/98	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None		20. Schedule Impact: None		21. CI(s) Affected: All		
22. Release Affected: Not Applicable		23. Date due to Customer: 11/14/98	24. Impl. Date: 11/14/98	25. Effectivity of Change: 11/14/98	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: ETE Test Plan for EDC						
28. Description of Change: (use additional Sheets if necessary) ETE testing at EDC requires the delivery of various test tools, configuration files, and test data, including: LoadRunner/XRunnr scripts, test ESDTs, Landsat Simulator configuration files, ASTER PGEs and ODLs, performance testing tools and scripts, and Science Data Server data loading instructions and scripts.						
29. Proposed Solution: (use additional sheets if necessary) Collect all files to be delivered into a directory structure, build a tar file for the directory structure, deliver this tar file to the SMC, distribute the tar file from the SMC to EDC, and provide a copy of the tar file to CM for safekeeping.						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Without these items ETE testing has essentially no chance of success.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Securit <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>Clearcase D. Kelley</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No				38. CM Verified/Signature and Date		
39. EDF/REL2 CCB Chair (Sign/Date): <i>Mac McDonald 11/13/98</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB

Boh/CM 11/13

CCR Originator's Preliminary Impacts List

(Reference PI CM-1-003. Expand Table as Necessary with Carriage Returns or New Rows)

CCR No. **98-1184** Rev. Originator: Randy Miller Phone: x0400
 Title: Deliver Test Tools to SMC for Distribution To EDC

Office	Office Impact	Signature & Date	Comments:
Baseline (XRP)			
CLS			
Construction Off.		gm 11/13/98	
Contracts			
CM			
COTS Eng.			
ClearCase Support Group			
DADS			
Data Management			
DDM			
Deployment			
ECS Chief Engineer			
ESDIS			
FOS			
Hardware Engineering			
IDG			
Interface Eng.			
Maintenance & Oper.			
Mini-DAAC			
MSS			
PDPS			
Procurement			
Quality Office			
Resource Management			
Release Development		gm 11/13/98 for Mary Armstrong	
RTSC			
Schedule Control			
Science Office			
Science Data Server			
Security			
Subcontracts			
Systems Development			
System Engineering			
Sys. Verif. & Acceptance			
VATC			
Other			

CM10 August 27, 1998

ECS/EDF/REL2

ORIGINAL