


ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Rajesh Dharia	2. Log Date: 1/29/99	3. CCR #: 99-0080	4. Rev: —	5. Tel: X0498	6. Off: 3204E	7. Org. DEV
8. Title of Change: Upgrade Autosys instances VAT and VT2 from 3.3.7 to Autosys 3.4.2 in VATC lab.						
9. Originator Signature <i>Rajesh Dharia</i>	10. Date: 1/29/99	11. Class II	12. Type: CCR	13. Need Date: 1/29/99		
14. Office Manager Signature <i>A. Am</i>	15. Date: 1/29/99	16. Date CCB Decision Needed: 1/29/99	17. Category of Change: EDF	18. Priority: Emergency		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact: High		21. CI(s) Affected: PLS and DPS		
22. Release Affected: 5A		23. Date due to Customer:	24. Impl. Date: 1/29/99	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: COTS upgrade for Y2K issue (Current version of Autosys 3.3.7 is not Y2K compliant)						
28. Description of Change: (use additional Sheets if necessary) Internal evaluation and functionality lab testing of Autosys 3.4.2 (AS3 instance) was successfully completed and now it is ready for upgrading VATC lab machines from Autosys 3.3.7 to 3.4.2. Detailed Test plan were submitted earlier for functionality lab testing CCR is still good for VATC.						
29. Proposed Solution: (use additional sheets if necessary) 1. upgrade autosys event processor from 3.3.7 to version 3.4.2 2. upgrade autosys remote agents to 3.4.2. For VAT and VT2 instances of autosys. Tar files will be delivered to SMC for VATC to retrieve it. Clarence is aware of VATC primary and secondary servers and clients for VATC machines. Use draft installation instruction and make corrections if necessary for accuracy and reliability.						
30. Alternate Solution: (use additional sheets if necessary) N/A						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Y2k compliance requirements for Autosys will not be met. ECS sites will continue to use obsolete version of the product.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:  CCG		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Kent M. [Signature]</i> 1-29-99		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

CCR Originator's Preliminary Impacts List

(Reference PI CM-1-003. Expand Table as Necessary with Carriage Returns or New Rows)

CCR No. 99-0080 Rev. — Originator: Rajesh Dharia Phone: X0498

Title: Upgrade Autosys instances VAT and VT2 from 3.3.7 to Autosys 3.4.2 in VATC lab.

Office	Office Impact	Signature & Date	Comments:
Baseline (XRP)			
CLS			
Construction Off.			
Contracts			
CM	1/2		
COTS Eng.			
ClearCase Support Group	X	<i>Paul A. Aubrey</i>	1-29-98
DADS			
Data Management			
DDM			
Deployment			
ECS Chief Engineer			
ESDIS			
FOS			
Hardware Engineering			
IDG			
Interface Eng.			
Maintenance & Oper.			
Mini-DAAC			
MSS			
PDPS	X	<i>William Prosser</i>	1/29/98
Procurement			
Quality Office			
Resource Management			
Release Development	X	<i>AA Aubrey</i>	1-29-99
RTSC	X	<i>William Prosser</i>	1-29-99
Schedule Control			
Science Office			
Scienc Data Server			
Security			
Subcontracts			
Systems Development			
System Engineering			
Sys. Verif. & Acceptance			
VATC	X	<i>William Prosser</i>	1/29/98
Other			

CM10 August 27, 1998

ECS/EDF/REL2

ORIGINAL