

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randy Miller	2. Log Date: 3/12/99	3. CCR #: 99-0222	4. Rev:	5. Tel: x0400	6. Off: 2078	7. Org. Dev/CO
8. Title of Change: Deliver Revised EcCsEmailParser to GSFC						
9. Originator Signature <i>Randy Miller</i>	10. Date: 3/12/99	11. Class <i>II</i>	12. Type: CCR	13. Need Date: 3/12/99		
14. Office Manager Signature <i>Randy Miller for Kelly Armstrong</i>	15. Date: 3/12/99	16. Date CCB Decision Needed: 3/12/99	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None		20. Schedule Impact: None		21. Cl(s) Affected: CSS		
22. Release Affected: 4PY		23. Date due to Customer: 3/12/99	24. Impl. Date: 3/12/99	25. Effectivity of Change: 3/12/99	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) GSFC needs a correction to the EcCsEmailParser. A <u>test executable</u> has been built on the Release B baseline correcting the problem. <i>me</i>						
29. Proposed Solution: (use additional sheets if necessary) Deliver the EcCsEmailParser executable from the Release B baseline from Clearcase to the SMC, and from the SMC to GSFC.						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inability to perform ASTER expedited data interface testing at GSFC on 15 March.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Me</i> 3.12.99		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB

CCR Originator's Preliminary Impacts List

(Reference PI CM-1-003. Expand Table as Necessary with Carriage Returns or New Rows)

CCR No. P1-0222 Rev.

Originator: Randy Miller

Phone: x0400

Title: : Deliver Revised EcCsEmailParser to GSFC

Office	Office Impact	Signature & Date	Comments:
Baseline (XRP)			
CLS			
Construction Off.		<i>Randy Miller</i> 3/12/99	
Contracts			
CM			
COTS Eng.			
ClearCase Support Group		<i>RMS</i>	3/12/99
DADS			
Data Management			
DDM			
Deployment			
ECS Chief Engineer			
ESDIS			
FOS			
Hardware Engineering			
IDG			
Interface Eng.			
Maintenance & Oper.			
Mini-DAAC			
MSS			
PDPS			
Procurement			
Quality Office			
Resource Management			
Release Development		<i>Randy Miller</i> 3/12/99 for Mary Armstrong	
RTSC			
Schedule Control			
Science Office			
Scienc Data Server			
Security			
Subcontracts			
Systems Development			
System Engineering			
Sys. Verif. & Acceptance			
VATC			
Other		<i>MM</i>	<i>ok!</i>

CM10 August 27, 1998

ECS/EDF/REL2

ORIGINAL