




ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randy Miller	2. Log Date: 3/26/99	3. CCR #: 99-0256	4. Rev: -	5. Tel: x0400	6. Off: 2078	7. Org. CO
8. Title of Change: Deliver 4PY Bath Toolkit Tar Files to SMC for Distribution for LaRC						
9. Originator Signature 	10. Date: 3/26/99	11. Class II	12. Type: CCR	13. Need Date: 3/26/99		
14. Office Manager Signature  for MSJ Armstrong	15. Date: 3/26/99	16. Date CCB Decision Needed: 3/26/99	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: Patch documentation to be provided at formal patch turnover.		20. Schedule Impact: None		21. CI(s) Affected: Toolkit		
22. Release Affected: 4PY		23. Date due to Customer: 3/26/99	24. Impl. Date: 3/26/99	25. Effectivity of Change: 3/26/99	26. Est. Cost None	
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: 21501						
28. Description of Change: (use additional Sheets if necessary) LaRC requires a fix to NCR 21501 to proceed with SSI&T. The required fix exists in the 4PY Bath patch. CSG has built the tar files for the Bath patch, in preparation for Development's turnover of the Bath patch to Test. Delivery of the Toolkit tar files from the Bath patch will resolve the problem at LaRC. LaRC accepts the risk of taking the software before the completion of testing.						
29. Proposed Solution: (use additional sheets if necessary) This CCR authorizes the SMC to distribute the 4PY Bath Toolkit tar files (Sun and SGI) to LaRC, and authorizes LaRC to install the Toolkit from these files.						
30. Alternate Solution: (use additional sheets if necessary) Wait until the 4PY Bath PSR.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) SSI&T at LaRC will be held up.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No				38. CM Verified/Signature and Date		
39. EDF/REL2 CCB Chair (Sign/Date):  3/26/99				40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:
42. ECS CCB Chair (Sign/Date):				43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:

CM01 August 27, 1998

03-26-99P12:48 RCVD

ECS/EDF/REL2 CCB

ORIGINAL