

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Jim Mather	2. Log Date: 3/31/99	3. CCR #: 99-0269	4. Rev: -	5. Tel: 0435	6. Rm #: 2107a	7. Org. sed
8. Title of Change: Planning and Queing Server upgrade - Emergency						
9. Originator Signature/Date <i>Jim Mather</i> 3/31/99		10. Class II	11. Type: CCR	12. Need Date: 4/1/99		
13. Office Manager Signature/Date <i>Jim Mather for R. Bollinger</i> 3/31/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: 920-TDL-001		17. Schedule Impact: yes		18. CI(s) Affected: bear, butterfly, I0pls01, I0pls02 and I0sps01		
19. Release Affected: na		20. Date due to Customer: 4/1/99		21. Impl. Date: 4/1/99		22. Estimated Cost: Small
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Direction from Robert Plante - unable to do end to end testing at LaRC						
24. Description of Change: (use additional Sheets if necessary) Ship bear and butterfly to LaRC to replace I0pls01 and I0sps03. Use the SUN Ultra2 removed from I0pls01 and replace I0pls02. Return to EDF the two removed machines (ein 1907 ein 1415) The multi-packs remain with the new machines.						
25. Proposed Solution: (use additional sheets if necessary) The current planning and queing server are running at 98% capacity and cannot support end to end testing. This solution brings those servers in line with similar servers at EDC and GSFC.						
26. Alternate Solution: (use additional sheets if necessary) none						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) end to end testing can not happen,						
28. Justification for Emergency (If Block 15 is "Emergency"): end to end testing is at a stand still						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To: LARC		
32. EDF/REL2 CCB Chair (Sign/Date): <i>J. L. Smith</i> 3/31/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&B CCB Chair (Sign/Date):		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <u>Approved</u> A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

03-31-99P01:28 RCVD

ORIGINAL