

ECS Configuration Change Request

Page 1 of 4 Page(s)

1. Originator Randy Bollinger	2. Log Date: 4/2/99	3. CCR #: 99-0277	4. Rev: -	5. Tel: x0549	6. Rm #: 2103	7. Org: SED
8. Title of Change: Harvest 168Mhz Sun Ultra2 CPU from t1sms09 (ein 3352) for temporary use in LaRC I0pls01 (ein 1878).						
9. Originator Signature/Date <i>Randy Bollinger 4/2/99</i>		10. Class <u>II</u>	11. Type: CCR	12. Need Date: 04/02/99		
13. Office Manager Signature/Date <i>Maureen McDaniel 4/2/99</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None, baseline will not be upgraded as this is a temporary fix until permanent solution is devised.		17. Schedule Impact: None		18. CI(s) Affected: N/A		
19. Release Affected: N/A		20. Date due to Customer: 04/05/99		21. Impl. Date: 04/05/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) LaRC I0pls01 needs to be upgraded in the number of CPU's it has in order to support the requirements of LaRC end-to-end testing. This is being done temporarily until a new server with greater performance characteristics can be fielded for I0pls01. Once a new machine is fielded for I0pls01, LaRC must return this CPU to ECS Landover. An action item should be captured to this effect and tracked via Randy Bollinger in Systems Engineering.						
25. Proposed Solution: (use additional sheets if necessary) Harvest 168Mhz Sun Ultra2 CPU from t1sms09 (ein 3352) for temporary use in LaRC I0pls01 (ein 1878).						
26. Alternate Solution: (use additional sheets if necessary) None						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) End -to-End testing at LaRC will suffer greatly in performance.						
28. Justification for Emergency (If Block 15 is "Emergency"): End-to-End testing begins 4/06/99.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other VATC SMC (not baselined)						
30. Board Comments:				31. Work Assigned To: <i>LARC</i>		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Maureen McDaniel 4/2/99</i>		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL