

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randall J. Miller	2. Log Date: 21 Apr 99	3. CCR #: 99-0339	4. Rev: —	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 4PX.30 Test Executables To SMC For Distribution To EDC						
9. Originator Signature/Date <i>Randall J. Miller</i> 4/21/99		10. Class <i>II</i>	11. Type: CCR	12. Need Date: 4/21/99		
13. Office Manager Signature/Date <i>Greg S. Austin</i> 4/21/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: SDSRV and STMGT		
19. Release Affected: 4PX		20. Date due to Customer: N/A		21. Impl. Date: 4/21/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 21765 and 21834						
24. Description of Change: (use additional Sheets if necessary) Development has completed integration testing of the 4PX.30 patch. EDC requires delivery of the fixes for two of the NCRs as soon as possible, before completion of formal test. The executables incorporating these two fixes will be shipped to EDC as test executables.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall create a tar file containing the following executables: EcDsHdfEosServer, EcDsStFtpDis, and EcInStFtpServer. The SMC shall pull this tar file, and shall distribute it to EDC. EDC shall install the test executables as required.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the formal delivery of the 4PX.30 patch.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Fixes for problems affecting EDC/Landsat-7 operations will not be available until EDC installs 4PX.30.						
28. Justification for Emergency (If Block 15 is "Emergency"): EDC is currently failing approximately 50% of their acquires for distribution.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>John Smith</i> 4/21/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ORIGINAL

ECS/EDF/REL2 CCB  
04-21-99A11:38 RCVD