

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randall J. Miller	2. Log Date: 5 May 99	3. CCR #: 99-c387	4. Rev: —	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Distribute 4PY.Dryden Toolkit to VATC						
9. Originator Signature/Date <i>Randall J. Miller</i> 5/4/99		10. Class <i>CCR</i>	11. Type: CCR		12. Need Date: 5/4/99	
13. Office Manager Signature/Date <i>Randall J. Miller</i> 5/4/99 for <i>May Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: Use the 4PY.Dryden Toolkit installation instructions.		17. Schedule Impact: None		18. CI(s) Affected: Toolkit		
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 5/4/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) There are no changes to the Toolkit due to transition from 4PX to 4PY; therefore, no separate delivery of Toolkit is required for 4PY.Elmira, and the 4PY.Dryden Toolkit can be re-used for EDC transition. The 4PY.Dryden Toolkit needs to be added to the 4PY.Elmira (Early) delivery that was made to the VATC to support transition testing.						
25. Proposed Solution: (use additional sheets if necessary) SMC shall distribute the 4PY.Dryden Toolkit to the VATC. Test shall install the Toolkit as required.						
26. Alternate Solution: (use additional sheets if necessary) None						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Test will be unable to Test the installation of the Toolkit required when EDC installs 4PY.						
28. Justification for Emergency (If Block 15 is "Emergency"): Installation testing of 4PY is a critical path item in the EDC transition plan.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mark McDonald</i> 5/5/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

05-05-99A07:58 RCVD

ORIGINAL