

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 17 May 99	3. CCR #: 99-0437	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 4PY.Geneva to SMC For Distribution to the Mini-DAAC, VATC, EDC, and LaRC						
9. Originator Signature/Date <i>Randall J. Miller</i> 5/17/99		10. Class	11. Type: CCR	12. Need Date: 5/17/99		
13. Office Manager Signature/Date <i>Small J. Miller</i> 5/17/99 for <i>May Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None.		17. Schedule Impact: None		18. CI(s) Affected: CSS, DPS, PLS		
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 5/17/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22738 and 22566						
24. Description of Change: (use additional Sheets if necessary) Development has prepared fixes for two NCRs: 22566, which impacts the ability to do MOJO/JDT interface testing with the Japanese at EDC, and 22738, which impacts the ability to run PDPS for the LaRC ETEs.						
25. Proposed Solution: (use additional sheets if necessary) CSG has prepared two Sun tar files, one for MOJO and one for PDPS. SMC shall pull these tar files and shall distribute the MOJO tar file to EDC, the Mini-DAAC and the VATC, and shall distribute the PDPS tar file to LaRC, the Mini-DAAC, and the VATC.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will be unable to perform interface testing with the Japanese, and LaRC will be unable to execute a full set of tests for the LaRC ETE.						
28. Justification for Emergency (If Block 15 is "Emergency"): The LaRC ETE Dry Run schedule is dependent on installing these executables in the next 48 hours.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments: <i>Test needs verification plan for these NCRs.</i>				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald</i> 5/17/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Larry W. Sloan</i> 5/17/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECs CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

05-17-99P03:30 RCVD

## ADDITIONAL SHEET

CCR #: 99-0437 Rev: — Originator: R. Miller

Telephone: x0400 Office: 2078

**Title of Change:** Deliver 4PY.Geneva to SMC For Distribution to the Mini-DAAC, VATC, EDC, and LaRC

### Installation Instructions:

MOJO: This delivery provides an updated .sitemap which includes the delivery of MOJO to EDC, the VATC, and the Mini-DAAC. Run the set-up script to install the new .sitemap, then run the instructions provided with the 4PX.27 delivery to install the MOJO package.

PDPS: This delivery requires a code only re-installation of all Sun PDPS executables/binaries. Using ECS Assist, install all PDPS packages on all Sun hosts. Do not perform any Mkcfig, Mkcdsentries, or database updates.

CM01A

ORIGINAL