

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randall J. Miller	2. Log Date: 9/10/99	3. CCR #: 99-0846	4. Rev: ---	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.03.Cyclops Test Executables (Sleepy) To SMC For Distribution To Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 9/10/99		10. Class II	11. Type: CCR	12. Need Date: 9/10/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 9/10/99 <i>for Mr. Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DMS, PLS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 9/10/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 23928 & 23961						
24. Description of Change: (use additional Sheets if necessary) Development has prepared fixes for NCRs 23928 and 23961; these are required at the sites for MOSS 2 and ETE testing..						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the EcPISubMgr and EcDmV0ToEcsGateway executables from the current 5A baseline. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required by manually copying these files over the existing 5A.02.Bacchus files.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will have difficulty running tests because of PDPS deadlock problems and failures performing FTP browse.						
28. Justification for Emergency (If Block 15 is "Emergency"): GSFC requires this fix as soon as possible.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 9/10/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 9/10/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

09-10-99P04:12 0186