

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 01 OCT 99	3. CCR #: 99-0968	4. Rev: —	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.03.Cyclops Test Executables (Albany) To SMC For Distribution To All Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 10/1/99		10. Class II	11. Type: CCR	12. Need Date: 10/1/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 10/1/99 for <i>Don Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: SDSRV		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 10/1/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22882, 24157, 24232, 24255						
24. Description of Change: (use additional Sheets if necessary) Development and Science have integrated fixes for Science Data Server and several MODIS descriptors.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare an SGI tar file containing the files identified on the continuation page. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.03.Cyclops (tentatively November 2nd) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will not have a transition baseline for 5A that includes critical fixes currently available in 4PY (NCRs 22882 and 24232).						
28. Justification for Emergency (If Block 15 is "Emergency"): The EDC transition team requires these fixes ASAP for transition testing.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 10/1/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature]</i> for Bill Bortol 10/1/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

## ADDITIONAL SHEET

**CCR #:** 99-0968 **Rev:** **Originator:** R. Miller

**Telephone:** x0400 **Office:** 2078

**Title of Change:** Deliver 5A.03.Cyclops Test Executables (Albany) To SMC For Distribution To All Sites

Content:

Please prepare a Sun tar file from the current (Friday) 5A build containing the following packages:

.EcDsSdSDSRV.pkg

.EcEsdt.pkg

Installation:

See attached file.

CM01A