

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 17 Nov 99	3. CCR #: 99-1136	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.04.Diablo Test Executables (Carew.02) To SMC For Distribution To EDC, VATC, and Mini-DAAC						
9. Originator Signature/Date <i>Randall J. Miller</i> 11/17/99		10. Class II	11. Type: CCR	12. Need Date: 11/17/99		
13. Office Manager Signature/Date <i>for Mary Armstrong</i> 11/17/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: CLS, CSS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 11/17/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Various						
24. Description of Change: (use additional Sheets if necessary) Development has integrated fixes for several JDT and DAR Gateway problems.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to EDC, the VATC, and the Mini-DAAC. Sites shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.04.Diablo (tentatively January 14) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will be unable to perform interface testing with the Japanese without these fixes.						
28. Justification for Emergency (If Block 15 is "Emergency"): EDC has interface tests with the Japanese scheduled for Thursday.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 11/17/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature]</i>		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <u>Approved</u> A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

11-17-99P12:50 0390

ADDITIONAL SHEET

CCR #: 99-1136 Rev: - Originator: R. Miller

Telephone: x0400 Office: 2078

Title of Change: Deliver 5A.04.Diablo Test Executables (Carew.02) To SMC For Distribution To EDC, VATC, and Mini-DAAC

CONTENT:

Please prepare a Sun tar file and an HP tar file containing the following packages:

SUN:

- .EcCIJdt.pkg
- .EcCsMojoGateway.pkg
- .EcCsINTFCSVR_EDC.pkg

HP:

- .EcCsDarMainMSSSVR_EDC.pkg

from the 5A baseline.

INSTALLATION:

Installation instructions are provided separately (electronically), one file for CLS and one file for CSS.

MOJO and the simulator are included only for the sake of completeness – no changes have been made to MOJO or the simulator since the delivery of Carew.01, and installation of these from Carew.02 is not required.

CM01A