

**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

Release, Patch or COTS	Date for Turnover to Test	Date for Install Instructions Walk-through	Target Date for PSR (Release to DAACs)	Primary DAACs Concerned	Major Additional Functions	Operational Impact If Not Installed	Configuration Change Request Number	Comments
Tripwire Version 1.3 for IRIX 6.5		08/17/00 08/22/00	08/24/00	ALL	COTS Maintenance Upgrade for IRIX 6.5	Provides increased integrity assurance and additional functionality required by ECS.	CCR No. 00-0857.	Aids in the detection of unauthorized modifications of files resident on SGI Systems. <b>Completed PSR.</b>
Purify 4.5 for IRIX 6.5		07/27/00 08/22/00 08/24/00 09/12/00	08/03/00 08/29/00 09/14/00 09/12/00	ALL	COTS Maintenance Upgrade for IRIX 6.5	Helps in identifying software bugs in the code on SGI IRIX 6.5.X platforms.	CCR No. 00-0779.	This tool helps in developing and debugging software by identifying memory related bugs in the code. <b>Completed PSR.</b>
IRIX 6.5.9 for SPG Host		11/28/00 12/12/00	11/30/00 12/14/00	ALL	Support for Origin 3000s/400 Mhz CPUs	PGE performance improvement can not be achieved without IRIX 6.5.9 upgrade.	CCR No. 00-1149.	<b>Completed PSR.</b>
5B.06 Test Executable (5B.06_SDSRV.07) TEST_5B07_sun5.5 pkg_TEST_5B07_sun5.5	02/02/01			ALL		DAACs must continue to work around the problems and/or modify operational procedures, until installation of 5B.07.	CCR No. 01-0106.	Provides BROWSE_ONLY inventory search and SDSRV needs to be bounced to reset order. <b>Must be Installed with 5B.06_DMS.07</b>
5B.06 Test Executable (5B.06_DMS.07) TEST_5B07_sun5.5	02/02/01			ALL		DAACs must continue to work around the problems and/or modify operational procedures until installation of 5B.07.	CCR No. 01-0107.	ECSed29212 Added functionality to pass instruction to SDSRV for Browse Granules only, in inventory results. <b>Must be installed with 5B.06_SDSRV.07</b>

**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

Release, Patch or COTS	Date for Turnover to Test	Date for Install Instructions Walk-through	Target Date for PSR (Release to DAACs)	Primary DAACs Concerned	Major Additional Functions	Operational Impact If Not Installed	Configuration Change Request Number	Comments
DROP 5B.07 RELEASE  TEST_5B07_iris65 TEST_5B07_sun5.5 TEST_5B07_TOOLKIT_iris65 TEST_5B07_TKT_iris65	02/05/01	<del>02/27/01</del> 03/01/01	03/05/01	ALL	PDS PDPS Performance NCRs Ingest Regenerates Failed PGE executable		CCR No. 01-0173.	This delivery includes only one IRIX version (6.5) for both custom code and the Toolkit. All SGI platforms running ECS custom code must be upgraded to IRIX 6.5 before Drop 5B.07 is installed.  The following are a minimum of 5B.06 Test Executable Required to be installed prior to 5B.07 installation: <ul style="list-style-type: none"> <li>• <b>5B.06_CLS.01 (SMC Only)</b></li> <li>• <b>5B.06_STMGT.06</b></li> <li>• <b>5B.06_SDSRV.07</b></li> <li>• <b>5B.06_DMS.07</b></li> <li>• <b>5B.06_PDPS.01</b></li> </ul> Do Not install any ESDT Test Executables from this delivery.  JDT is not to be installed from this delivery. <b>Completed PSR.</b>
5B.06 Test Executable (5B.06_PDPS.01) TEST_5B.06_iris65 TEST_5B.06_sgi6n32 TEST_5B.06_sun5.5	02/15/01			ALL		DAACs must continue to work around the problems and/or modify operational procedures until installation of 5B.07 plus TEs.	CCR No. 01-0130.	Delivers DPS, PLS, and SCIENCEPROCESSOR Subsystems due to PLS database changes required by NCR fixes. NCR 29100 fix and other 5B.06 baseline merges thru 2/13/01.
5B.06 Test Executable (5B.06_STMGT.06) TEST_5B06_iris65 TEST_5B06_sun5.5	02/20/01			ALL		DAACs must continue to work around the problems and/or modify operational procedures until installation of 5B.07.	CCR No. 01-0149.	This is a reissue of STMGT.05, which had failed verification at GSFC. Includes fix for NCR 29509 and others. This TE includes ALL packages from current 5B baseline for STMGT, INGEST, and DDIST.

**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

<b>Release, Patch or COTS</b>	<b>Date for Turnover to Test</b>	<b>Date for Install Instructions Walk-through</b>	<b>Target Date for PSR (Release to DAACs)</b>	<b>Primary DAACs Concerned</b>	<b>Major Additional Functions</b>	<b>Operational Impact If Not Installed</b>	<b>Configuration Change Request Number</b>	<b>Comments</b>
5B.06 Test Executable (5B.07_SYS.01A) TEST_5B6A_iris65 TEST_5B6A_sun5.5	03/08/01			ALL		Delays in getting NCR fixes and 5B.07 functionality to the DAACs.	CCR No. 01-0191A.	The TE 5B.07_SYS.01 was delivered with multiple TAR files for both the IRIX and SUN code. For your ease is installation, there should have been just one IRIX and one SUN TAR file. Use in conjunction with 5B.07 software install. This is a TE to bring software up to date. It must be used during the 5B.07 Installation. The 5B.07 Install Instructions also cover the installation information for this TE.
5B.07 Test Executable (5B.07_PDS.04) PKG_TEST_5B6A_iris65 PKG_TEST_5B6A_sun5.5 TEST_5B6A_sun5.5	03/08/01			ALL		EDC needs for advance testing and promotion to OPS.	CCR No. 01-0148A.	Amend line #28 of CCR 01-0148 to read All DAACs, PVC, SMC. Allows distribution of TE 5B.07_PDS.04 to go to All DAACs. Provides changes for PDS from the 5B.07 (5B6A) baseline to run on top of 5B.06 installation.

**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

Release, Patch or COTS	Date for Turnover to Test	Date for Install Instructions Walk-through	Target Date for PSR (Release to DAACs)	Primary DAACs Concerned	Major Additional Functions	Operational Impact If Not Installed	Configuration Change Request Number	Comments
DBVision 3.1.8		03/08/01	03/13/01	ALL	HP Migration to Solaris		CCR No. 01-0214.	Remove HP Hosts from baseline / minimize maintenance costs & support cost for 3rd OS. <b>Completed PSR.</b>
SGI Java 2 Software Development Kit (SDK) v 1.2.2		03/14/01	03/14/01	ALL	Required to support JAXP and Jconnect and BMGT custom code.	The OSS subsystem's Bulk Metadata Generation Tool will not be able to run.	CCR No. 01-0223.	JRE installation on acg (SGI) hosts required prior to BMGT installation. <b>Completed PSR.</b>
Java API for XML (JAXP) 1.0.1		03/14/01	03/14/01	ALL	Required to support Java applications that utilize XML	The OSS subsystem's Bulk Metadata Generation Tool will not be able to run.	CCR No. 01-0223.	JAXP installation on acg (SGI) hosts required prior to BMGT installation. <b>Completed PSR.</b>
JConnect Java Database Connectivity (JDBC) driver 5.2		03/14/01	03/14/01	ALL	Required to support Java applications that utilize XML	The OSS subsystem's Bulk Metadata Generation Tool will not be able to communicate with Science Data Server's Sybase SQL server.	CCR No. 01-0223.	jConnect installation on acg (SGI) hosts required prior to BMGT installation. <b>Completed PSR.</b>
EDC PDS (Product Distribution System)		03/15/01	03/19/01	ALL	Required to support Aqua Launch's capability to distribute data on DVD and CD.	There will be no DVD and CD distribute capability for the Aqua Launch.	CCR No. 01-0235.	PDS is a development project managed for NASA ESDIS by USGS EDAAC. <b>Completed PSR.</b>
5B.07 Test Executable (5B.07_ESDT.24) TEST_5B6A_sun5.5	03/20/01			EDC	ESD72-161	Problems with Public Release, or delays in INGEST of data.	CCR No. 01-0242.	Includes Add new ARCHIVED METADATA Attribute for ASTER AST_05 and AST_08 descriptors. /*ESD72-161 ECSed30144.
DCE Cell Manager 1.6.2		03/15/01 03/20/01	03/20/01 03/22/01 03/27/01	ALL	HP Migration to Solaris	Results in ECS being in noncompliance with its baseline. All HP workstation will immediately be removed from the ECS environment during the COTS HP software migration plan for the ECS project.	CCR No. 01-0243.	Provide functionality available with CDS Browser (HP only SW) that will no longer be available after HPs are removed. <b>Completed PSR.</b>

**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

Release, Patch or COTS	Date for Turnover to Test	Date for Install Instructions Walk-through	Target Date for PSR (Release to DAACs)	Primary DAACs Concerned	Major Additional Functions	Operational Impact If Not Installed	Configuration Change Request Number	Comments
Engineering Executable (5B.07_BMGT.01) PKG_TEST_5B6A_sun5.5 TEST_5B6A_iris65 TEST_5B6A_sun5.5	03/21/01			GSFC	Capability ID 10028IN	Preliminary version of the Bulk Metadata and Browse Export Capability to GSFC for testing.	CCR No. 01-0252.	Provides preliminary BMGT functionality to GSFC for testing. This software is NOT to be placed into OPS mode. THIS IS NOT A TEST EXECUTABLE, but is being provided as software to be tested. This is providing a early look at ECS software capability 10028IN.
5B.07 Test Executable (5B.07_ESDT.25) TARFile65_TEST_5B6A_sun5.5	03/22/01			EDC		Problems with Public Release, or delays in INGEST of data.	CCR No. 01-0251.	Includes Add MiscellaneousInformationPointer / Comment attributes for ASTER On-Demand at the collection level L1A & L1B. ECSed29137. This is a TE that effects ASTER ESDTs NEEDED at EDC.
5B.07 Test Executable (5B.07_ESDT.26) TARFile66_TEST_5B6A_sun5.5	03/22/01			LaRC		Problems with Public Release, or delays in INGEST of data.	CCR No. 01-0253.	MISR Level 3 ESDTs for LaRC. Note that these ESDTs are not final These are an "Engineering Release- Draft!!!!!!!!!!!!!!
Engineering Executable (5B.07_PREPQC.01) PREPQC-030801	03/28/01			GSFC		Preliminary PREPQC PGE functionality to GSFC for testing.	CCR No. 01-0272.	Provides preliminary PREPQC PGE functionality to GSFC for testing. This software is NOT to be placed into OPS mode.
5B.07 Test Executable (5B.07_ESDT.27) TARFILE#67_TEST_5B6A_sun5.5 TARFILE#68_TEST_5B6A_sun5.5	03/29/01			GSFC		Problems with Public Release, or delays in INGEST of data.	CCR No. 01-0279.	MODIS Level 3 ESDTs for GSFC with valids changes.
5B.07 Test Executable (5B.07_ESDT.28) TARFILE#69_TEST_5B6A_sun5.5	04/02/01			NSIDC		Problems with Public Release, or delays in INGEST of data.	CCR No. 01-0283.	GLAS Level 0 and Ancillary ESDTs for NSIDC.
5B.07 Test Executable (5B.07_JDT.06) TEST_6A04_sun5.5 highres.tar.gz lowres.tar.gz medres.tar.gz ultrares.tar.gz	04/02/01			EDC		JDT will not be tested at the EDC DAAC.	CCR No. 01-0284.	It is expected that EDC will conduct this testing and provide feedback to the development organization concerning the findings. The development organization will provide support to EDC as necessary for the testing and feedback.

**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

Release, Patch or COTS	Date for Turnover to Test	Date for Install Instructions Walk-through	Target Date for PSR (Release to DAACs)	Primary DAACs Concerned	Major Additional Functions	Operational Impact If Not Installed	Configuration Change Request Number	Comments
Sybase ASE 11.9.3		4/10/01	4/12/01	ALL	Upgrade on acg machines. Support for row-level locking will provide improved performance.	Sybase no longer supports ASE 11.5.1 as of December 31, 2000. The delivery of 6A will not work properly without this installation.	CCR No. 01-0302.	Sybase Adaptive Server Enterprise is a multi-user relational database management system (RDBMS). <b>Prior to upgrading Sybase to 11.9.3 you must have 5B.07 installed in the OPS mode, along with Test Executable 5B.07_acg.01 installed. Completed PSR.</b>
5B.07 Test Executable (5B.07_INGEST.02) TEST_5B6A_irix65	04/11/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0319.	Provides INGEST database patches to support New GLAS level 0 ESDTs, New GLAS ancillary ESDT, and AMSR-1A. This TE is to be loaded on top of installations of 5B.07 with TES SYS.01A.
5B.07 Test Executable (5B.07_DMS.03) TEST_5B6A_sun5.5	04/11/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0320.	Provide new version of DMS to correct sev1 and sev2 NCRs: 30373, 30273, 30388 and others. This TE is to be loaded on top of installations of 5B.07. This TE obsoletes 5B.07_DMS.01 and 5B.07_DMS.02.
5B.07 Test Executable (5B.07_ESDT.29) TARFILE#70_TEST_5B6A_sun5.5	04/13/01			LaRC		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0328.	MISR ESDT attribute changes for LaRC.
5B.07 Test Executable (5B.07_ESDT.30) TARFILE#71_TEST_5B6A_sun5.5 TARFILE#72_TEST_5B6A_sun5.5 TARFILE#73_TEST_5B6A_sun5.5 TARFILE#74_TEST_5B6A_sun5.5	04/13/01			ALL		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0327.	Creation of new version 3 MODAPS descriptors. Validates changes. For EDC, NSIDC & GSFC DAACs.
5B.07 Test Executable (5B.07_ESDT.31) TARFILE#75_TEST_5B6A_sun5.5 TARFILE#76_TEST_5B6A_irix65	04/13/01			LaRC		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0329.	Creation of two new version 2 MOPITT descriptors. For LaRC. INGEST DB PATCHES included for MOPITT.

**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

Release, Patch or COTS	Date for Turnover to Test	Date for Install Instructions Walk-through	Target Date for PSR (Release to DAACs)	Primary DAACs Concerned	Major Additional Functions	Operational Impact If Not Installed	Configuration Change Request Number	Comments
5B.07 Test Executable (5B.07_JDT.06A) TEST_6A04_sun5.5	04/13/01			EDC		JDT will not be tested at the EDC DAAC.	CCR No. 01-0330.	Corrects JDT.06 Scheduled March delivery to EDC DAAC.
5B.07 Test Executable (5B.07_REGISTRY.01) TEST_5B6A_iris65 TEST_5B6A_sun5.5	04/17/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0307.	Needed prior to TRANSITION to allow deletion of registry trees.
5B.07 Test Executable (5B.07_acg.01) TEST_5B6A_iris65	04/17/01			ALL		Delays upgrade / install of Sybase 11.9.3	CCR No. 01-0331.	Provides required DB patches prior to Sybase 11.9.3 Upgrade.
5B.07 Test Executable (5B.07_ESDT.32) TARFILE#77_TEST_5B6A_sun5.5 TARFILE#78_TEST_5B6A_iris65	04/23/01			EDC, NSIDC		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0339.	TAR File #77 contains the Landsat-7 changes for EDC. TAR File #78 contains the AMSR and GBAD changes for NSIDC.
5B.07 Test Executable (5B.07_INGEST.03) TEST_5B6A_iris65	04/30/01			ALL		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0364.	UPDATE INGEST DATABASE PATCHES up to and including those required for MODIS version 3. To ALL sites. <b>NOTE: This INGEST DB CHANGE IS IN CONJUNCTION WITH THE DELIVERY OF THE MODIS Level 3 ESDTs in TE 5B.07_ESDT.34</b>
5B.07 Test Executable (5B.07_ESDT.33) TARFILE#79_TEST_5B6A_sun5.5	04/30/01			GSFC		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0365.	TAR File #79 contains the PREPQC ESDTs for GSFC.
5B.07 Test Executable (5B.07_ESDT.34) TARFILE#80_TEST_5B6A_sun5.5 TARFILE#81_TEST_5B6A_sun5.5 TARFILE#82_TEST_5B6A_sun5.5	04/30/01			EDC, GSFC, NSIDC		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0366.	MODIS Version 3 ESDTs for GSFC, EDC, and NSIDC. 71Total Level 3s are being provided. TAR File #80 contains the changes for GSFC. TAR File #81 is for EDC and TAR FILE #82 is for NSIDC. <b>NOTE: These ESDTs require INGEST DB Patch #71 which is provided in TE 5B.07_INGEST.03 (04/27/01).</b>

**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

<b>Release, Patch or COTS</b>	<b>Date for Turnover to Test</b>	<b>Date for Install Instructions Walk-through</b>	<b>Target Date for PSR (Release to DAACs)</b>	<b>Primary DAACs Concerned</b>	<b>Major Additional Functions</b>	<b>Operational Impact If Not Installed</b>	<b>Configuration Change Request Number</b>	<b>Comments</b>
5B.07 Test Executable (5B.07_PDPS.03) TEST_5B6A_iris65 TEST_5B6A_sun5.	05/01/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0370.	Replaces PDPS.02. Provides fixes for PDPS including 30572( JobMgmt not included with PDPS.02) 29995 and 29681. For all DAACs, this obsoletes 5B.07_DPS.01 and 5B.07_PDPS.01 and _PDPS.02. The PDPS.02 Test Executable that was dated 4/19/01 was found to have a rgypatch file missing and some DPREP files missed named.
5B.07 Test Executable (5B.07_MSS.02) PKG_TEST_5B06_sun5.5 TEST_5B06_sun5.5	05/02/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0372.	Fix for NCR 30276 Being provided for GSFC&EDC. [PDS.04 failures] Provided from the 5B.06 baseline. Fix for NCR 30499 DMS - provided from the 5B.07 baseline.



**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

<b>Release, Patch or COTS</b>	<b>Date for Turnover to Test</b>	<b>Date for Install Instructions Walk-through</b>	<b>Target Date for PSR (Release to DAACs)</b>	<b>Primary DAACs Concerned</b>	<b>Major Additional Functions</b>	<b>Operational Impact If Not Installed</b>	<b>Configuration Change Request Number</b>	<b>Comments</b>
Data Archive Migration 5B.07 Test Executable (5B.07_STMGARCHIVE.01) 5B.07_03MAY_STMGARCHIVE.01_TEST_5B6A_iri x65		05/04/01	<del>05/04/01</del> 05/08/01	ALL	Data Archive Migration.	Data Migration will not take place and the older D3 data would not be available for distribution.	CCR No. 01-0341.	Supports STMGARCHIVE Migration. <b>Completed PSR.</b>

**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

Release, Patch or COTS	Date for Turnover to Test	Date for Install Instructions Walk-through	Target Date for PSR (Release to DAACs)	Primary DAACs Concerned	Major Additional Functions	Operational Impact If Not Installed	Configuration Change Request Number	Comments
DROP 6A.04	04/18/01 05/09/01	04/30/01 05/07/01	05/02/01 <del>05/09/01</del> 05/16/01	ALL	L7 MOC Engineering Ingest ICESAT SBSRV FtpPull Acquires V0GW Access to Non-Science Collections DDIST Data/Staging Logging Attached DPRs/JDT ODForms 4000 DPRs Reprocessing V0 Gateway Enhancements Parallel AMASS I/O Logical Archive Request Manager SDSRV Performance -- Batch Insert / Update, Malloc Reduction, Dirty Reads, Autoinspect Granule Deletion Machine to Machine Gateway Seamless User		CCR No. 01-0399.	<p>Prior to (5BP), users could only request a new user account with either the Version 0 or the ECS System separately, via different user interfaces. In 5BP, the EDG will integrate the request for an ECS account with its V0 account creation. The V0 EDG Client will replace the current User Registration Tool for requesting and updating ECS user accounts. Under this seamless scenario, each registered user will have a unique user ID and a unique password, which will allow him/ her access to both V0 and ECS systems from their Home DAAC as well as from any other DAAC. Since the combination of a user ID and password form a unique authenticator for each user, they will be kept synchronized in both ECS and V0 systems.</p> <p>The following are a minimum of 5B.07 Test Executable Required to be installed prior to 6A.04 installation:</p> <ul style="list-style-type: none"> <li>• <b>5B.07_SYS.01A</b></li> <li>• <b>5B.07_ACG.01</b></li> <li>• <b>5B.07_REGISTRY.01</b></li> </ul> <p>Do Not install any ESDT Test Executables from this delivery.</p> <p><b>Completed PSR.</b></p>
5B.07 Test Executable (5B.07_SCLI01) TEST_5B6A_rix65	05/07/01			GSFC		Delays in testing and using this 5BP capability.	CCR No. 01-0375.	Provide latest SCLI package to GSFC for testing. Provides the 5BP Capability

**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

Release, Patch or COTS	Date for Turnover to Test	Date for Install Instructions Walk-through	Target Date for PSR (Release to DAACs)	Primary DAACs Concerned	Major Additional Functions	Operational Impact If Not Installed	Configuration Change Request Number	Comments
5B.07 Test Executable (5B.07_AIRSSUMBROWS E.01) PKG_TEST_5B6A_sun5.5 TEST_5B6A_sun5.5	05/08/01			ALL	12532DT	Delays in testing and using this 5BP capability.	CCR No. 01-0376.	Provide 5BP Capability for AIRS SUMMARY BROWSE. Note: Mount points from acg01 may be required for your site. A separate CCR has been processed 5/2/01 to cover the mount pts.
5B.07 Test Executable (5B.07_ESDT.35) TARFILE#84_TEST_5B6A_sun5.5 TARFILE#85_TEST_5B6A_sun5.5 TARFILE#86_TEST_5B6A_sun5.5	05/08/01			EDC, GSFC, LaRC		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0381. CCR No. 01-0381A.	TAR File #84 contains the MODIS Version 3 ESDTs for GSFC (66 ESDTs). TAR File #85 contains DAO Version 2 ESDTs for GSFC (15 ESDTs). TAR File #86 contains the MODIS Version 3 for EDC (one ESDT). RevA of CCR 01-381 allows LaRC access to the TAR files of this TE!
5B.07 Test Executable (5B.07_ESDT.36) TARFILE#87_TEST_5B6A_sun5.5	05/08/01			GSFC		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0384.	TAR File #87 contains New AIRS ESDTs and AIRS changes for GSFC.
5B.07 Test Executable (5B.07_CLS.01) TEST_5B6A_sun5.5	05/11/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0396.	Provides Sev 1 NCR 30443 fix to all DAACs, PVC & VATC. Post a warning message to the users that on-demand could take several minutes and not resubmit the orders until the email has been sent out to user.
Dashboard Phase 2  EDC DAAC Unique Extension		05/10/01	05/14/01 05/17/01			DAACs will not enjoy anticipated cost savings due to reduced reporting workload.	CCR No. 01-0409.	Provides the capability to monitor and report on the following ECS functions and processes: Ingest, Production, Inventory, Physical Archive, Search / order / distribution (including integrated browse) <b>Completed PSR.</b>
5B.07 Test Executable (5B.07_DDM.01) TEST_5B6A_iris65 TEST_5B6A_sun5.5	05/17/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0410.	Provides fix problems with database dump scripts.

# DRAFT – Work in Progress

## Deployment IPT – Drop Tracking as of June 11, 2001

Release, Patch or COTS	Date for Turnover to Test	Date for Install Instructions Walk-through	Target Date for PSR (Release to DAACs)	Primary DAACs Concerned	Major Additional Functions	Operational Impact If Not Installed	Configuration Change Request Number	Comments
5B.07 Test Executable (6A.04_HDF.01) TEST_iris65 TEST_sun5.5	05/17/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0411.	Corrects NCR 30701 Floating Scene Acquire: Having Trouble Subsetting Second Band 8 File. <b>This TE is referenced in the 6A.04 PSR Documentation and is to loaded on top of 6A.04 installations.</b>
5B.07 Test Executable (5B.07_ESDT.37) TARFILE#88_TEST_5B6A_sun5.5	05/30/01			GSFC		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0432.	TAR File #88 contains AIRS ESDTs and TAR file #89 contains MODIS ESDT for GSFC.
6A.04Test Executable (6A.04_ESDT.37) TARFILE#88_TEST_6A04_sun5.5 TARFILE#89_TEST_6A04_sun5.5	05/30/01			GSFC		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0433.	TAR File #88 contains AIRS ESDTs and TAR file #89 contains MODIS ESDT for GSFC.
5B.07 Test Executable (5B.07_INGEST.04) TEST_5B6A_iris65	05/31/01		06/05/01	ALL		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0435.	UPDATE INGEST DATABASE PATCHES up to and including those required for Aqua and DAO changes. NCRs 29346 & 30708.
5B.07 Test Executable (5B.07_STMG.T.01) TEST_5B6A_iris65	05/31/01		06/05/01	ALL		Delays in implemententing 6A.04. Required before 6A.04 migration.	CCR No. 01-0436.	NCR 30910 fix to remove "Select" statements from PDS code for Sybase.
5B.07 Test Executable (5B.07_DDM.02) TEST_5B6A_iris65 TEST_5B6A_sun5.5	05/31/01		06/05/01	ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0437.	Corrects database dump scripts.
5B.07 Test Executable (5B.07_ODFORM.01) TEST_5B6A_sun5.5	05/31/01		06/04/01	EDC		DAACs will continue to experience problems until full system installation of 6A.04.	CCR No. 01-0443.	Provides the ODMgr code form PLS. Provides relief from NCR 30798 and partially delivers NCR 30499 (PLS only).
6A.04Test Executable (6A.04_ESDT.38) TARFILE#90_6A04_sun5.5	06/01/01			GSFC		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0442.	TAR File #90 modifies 4 MODIS ESDTs
5B.07 Test Executable (5B.07_ESDT.38) TARFILE#90_TEST_5B6A_sun5.5	06/01/01			GSFC		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0444.	TAR File #90 modifies 4 MODIS ESDTs

**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

Release, Patch or COTS	Date for Turnover to Test	Date for Install Instructions Walk-through	Target Date for PSR (Release to DAACs)	Primary DAACs Concerned	Major Additional Functions	Operational Impact If Not Installed	Configuration Change Request Number	Comments
5B.07 Test Executable (5B.07_AIRSSUMBROWS E.02) TEST_5B6A_sun5.5	06/05/01			ALL	12532DT	Delays in testing and using this 5BP capability.	CCR No. 01-0451.	Delivers the SDSRV Database Patches required for the 5BP Capability for AIRS SUMMARY BROWSE.
Network Enterprise Server 3.6		<del>5/22/01</del> 06/05/01	<del>5/24/01</del> 06/07/01	ALL	HP Migration to Solaris	If Netscape Enterprise Server is not installed, users will be unable to access ECS web-based documents or run ECS web-based applications.	CCR No. 01-0456.	Migration of EcMsTtMSSSRVR custom code requires install of NES on MSS Allication Server Primary. <b>Completed PSR.</b>
Remedy 3.2.1 with patch roll-up		<del>03/15/01</del> <del>05/22/01</del> 06/05/01	<del>03/20/01</del> <del>05/24/01</del> 06/07/01	ALL	HP Migration to Solaris	If this product is not installed, sites will be unable to remove the HP machines on which Remedy currently runs.	CCR No. 01-0457.	No upgrade planned/while not certified for planned Sybase 11.9.2, Remedy reports customer usage with no problems. End-of-Life not expected until at least 7/2001. Version supporting both Solaris 2.5.1 and 8 not available. <b>Completed PSR.</b>
5B.07 Test Executable (5B.07_ESDT.39) TARFILE#90_TEST_5B6A_sun5.5	06/05/01		06/07/01	EDC, GSFC		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0459.	TAR File #91 modifies 98 MODIS ESDTs, INGEST DB PATCH 74 is also included.
5B.07 Test Executable (5B.07_SDSRV.01) Jun-8-2001_5B6A_sun5.5	06/05/01		06/08/01	ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0471.	Selected granules in the OPS database have BeginningDateTime later than EndingDateTime (ECSed29297)
6A.04Test Executable (6A.04_STMGTT_TRAN.01) Jun-8-2001_6A04_iris65	06/05/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0xxx.	Transition Scripts do not capture all required data.
5B.07 Test Executable (5B.07_PDPS.04) Jun-5-2001_5B6A_sun5.5	06/05/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0xxx.	
6A.04 Test Executable (6A.04_PDPS.01) Jun-5-2001_6A04_sun5.5	06/05/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0xxx.	

**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

<b>Release, Patch or COTS</b>	<b>Date for Turnover to Test</b>	<b>Date for Install Instructions Walk-through</b>	<b>Target Date for PSR (Release to DAACs)</b>	<b>Primary DAACs Concerned</b>	<b>Major Additional Functions</b>	<b>Operational Impact If Not Installed</b>	<b>Configuration Change Request Number</b>	<b>Comments</b>
5B.07 Test Executable (5B.07_DMS.04) Jun-5-2001_5B6A_sun5.5	06/05/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0xxx.	
6A.04 Test Executable (6A.04_DMS.01) Jun-5-2001_6A04_sun5.5	06/05/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0xxx.	
6A.04Test Executable (6A04_ESDT.39)	06/05/01			GSFC		Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.	CCR No. 01-0xxx.	TAR File #91 contains 98 MODIS version 3 products.
6A.04Test Executable (6A.04_DarMain.01) Jun-6-2001_6A04_sun5.5	06/06/01			EDC		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0xxx.	
6A.04Test Executable (6A.04_MSS_TT.01) Jun-6-2001_6A04_sun5.5	06/06/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0xxx.	
6A.04Test Executable (6A.04_HdfEos.01) Jun-6-2001_6A04_sun5.5 Jun-6-2001_6A04_iris65	06/06/01			ALL		Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release.	CCR No. 01-0xxx.	

**DRAFT – Work in Progress**  
**Deployment IPT – Drop Tracking as of June 11, 2001**

Release, Patch or COTS	Date for Turnover to Test	Date for Install Instructions Walk-through	Target Date for PSR (Release to DAACs)	Primary DAACs Concerned	Major Additional Functions	Operational Impact If Not Installed	Configuration Change Request Number	Comments
Purify 5.3 on Sun & SGI		<del>5/31/01</del> TBD	<del>6/07/01</del> TBD	ALL	Upgrade needed to facilitate development activities. 5.3 will support Solaris 2.5.1 / Solaris 8/ IRIX 6.5.6 +/- 64-bit support.			
Secure Shell (SSH) 2.4		<del>4/17/01</del> TBD	<del>4/19/01</del> TDB	ALL	Upgrade to correct problems with host-based connections and runaway daemon processes.			
Tivoli Server Enterprise Console / Framework only to 3.6.3		<del>05/10/01</del> TBD	<del>05/15/01</del> TBD	ALL	HP Migration to Solaris			Upgrade of some Tivoli Server components to 3.6.3 required for current Sybase 11.5.1 and planned Sybase 11.9.2 compatibility.