

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|---|---------------------------|--|--|-------------------------|--|---|-------------------------------------|--|
| Tripwire Version 1.3 for IRIX 6.5 | | 08/17/00 08/22/00 | 08/24/00 | ALL | COTS Maintenance Upgrade for IRIX 6.5 | Provides increased integrity assurance and additional functionality required by ECS. | CCR No. 00-0857. | Aids in the detection of unauthorized modifications of files resident on SGI Systems. Completed PSR. |
| Purify 4.5 for IRIX 6.5 | | 07/27/00 08/22/00 08/24/00 09/12/00 | 08/03/00 08/29/00 09/14/00 09/12/00 | ALL | COTS Maintenance Upgrade for IRIX 6.5 | Helps in identifying software bugs in the code on SGI IRIX 6.5.X platforms. | CCR No. 00-0779. | This tool helps in developing and debugging software by identifying memory related bugs in the code. Completed PSR. |
| IRIX 6.5.9 for SPG Host | | 11/28/00 12/12/00 | 11/30/00 12/14/00 | ALL | Support for Origin 3000s/400 Mhz CPUs | PGE performance improvement can not be achieved without IRIX 6.5.9 upgrade. | CCR No. 00-1149. | Completed PSR. |
| DBVision 3.1.8 | | 03/08/01 | 03/13/01 | ALL | HP Migration to Solaris | | CCR No. 01-0214. | Remove HP Hosts from baseline / minimize maintenance costs & support cost for 3rd OS. Completed PSR. |
| SGI Java 2 Software Development Kit (SDK) v 1.2.2 | | 03/14/01 | 03/14/01 | ALL | Required to support JAXP and Jconnect and BMGT custom code. | The OSS subsystem's Bulk Metadata Generation Tool will not be able to run. | CCR No. 01-0223. | JRE installation on acg (SGI) hosts required prior to BMGT installation. Completed PSR. |
| Java API for XML (JAXP) 1.0.1 | | 03/14/01 | 03/14/01 | ALL | Required to support Java applications that utilize XML | The OSS subsystem's Bulk Metadata Generation Tool will not be able to run. | CCR No. 01-0223. | JAXP installation on acg (SGI) hosts required prior to BMGT installation. Completed PSR. |
| JConnect Java Database Connectivity (JDBC) driver 5.2 | | 03/14/01 | 03/14/01 | ALL | Required to support Java applications that utilize XML | The OSS subsystem's Bulk Metadata Generation Tool will not be able to communicate with Science Data Server's Sybase SQL server. | CCR No. 01-0223. | jConnect installation on acg (SGI) hosts required prior to BMGT installation. Completed PSR. |
| EDC PDS (Product Distribution System) | | 03/15/01 | 03/19/01 | ALL | Required to support Aqua Launch's capability to distribute data on DVD and CD. | There will be no DVD and CD distribute capability for the Aqua Launch. | CCR No. 01-0235. | PDS is a development project managed for NASA ESDIS by USGS EDAAC. Completed PSR. |

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|---|---------------------------|--|--|-------------------------|----------------------------|--|-------------------------------------|---|
| DCE Cell Manager 1.6.2 | | 03/15/01 03/20/01 | 03/20/01 03/22/01 03/27/01 | ALL | HP Migration to Solaris | Results in ECS being in noncompliance with its baseline. All HP workstation will immediately be removed from the ECS environment during the COTS HP software migration plan for the ECS project. | CCR No. 01-0243. | Provide functionality available with CDS Browser (HP only SW) that will no longer be available after HPs are removed. Completed PSR. |
| Engineering Executable (5B.07_BMGT.01) PKG_TEST_5B6A_sun5.5 TEST_5B6A_iris65 TEST_5B6A_sun5.5 | 03/21/01 | | | GSFC | Capability ID 10028IN | Preliminary version of the Bulk Metadata and Browse Export Capability to GSFC for testing. | CCR No. 01-0252. | Provides preliminary BMGT functionality to GSFC for testing. This software is NOT to be placed into OPS mode. THIS IS NOT A TEST EXECUTABLE, but is being provided as software to be tested. This is providing a early look at ECS software capability 10028IN. |
| 5B.07 Test Executable (5B.07_ESDT.26) TARFile66_TEST_5B6A_sun5.5 | 03/22/01 | | | LaRC | | Problems with Public Release, or delays in INGEST of data. | CCR No. 01-0253. | MISR Level 3 ESDTs for LaRC. Note that these ESDTs are not final These are an "Engineering Release- Draft!!!!!!!!!!!!!! |
| Engineering Executable (5B.07_PREPQC.01) PREPQC-030801 | 03/28/01 | | | GSFC | | Preliminary PREPQC PGE functionality to GSFC for testing. | CCR No. 01-0272. | Provides preliminary PREPQC PGE functionality to GSFC for testing. This software is NOT to be placed into OPS mode. |
| 5B.07 Test Executable (5B.07_ESDT.27) TARFILE#67_TEST_5B6A_sun5.5 TARFILE#68_TEST_5B6A_sun5.5 | 03/29/01 | | | GSFC | | Problems with Public Release, or delays in INGEST of data. | CCR No. 01-0279. | MODIS Level 3 ESDTs for GSFC with valids changes. |
| 5B.07 Test Executable (5B.07_ESDT.28) TARFILE#69_TEST_5B6A_sun5.5 | 04/02/01 | | | NSIDC | | Problems with Public Release, or delays in INGEST of data. | CCR No. 01-0283. | GLAS Level 0 and Ancillary ESDTs for NSIDC. |
| 5B.07 Test Executable (5B.07_JDT.06) TEST_6A04_sun5.5 highres.tar.gz lowres.tar.gz medres.tar.gz ultrares.tar.gz | 04/02/01 | | | EDC | | JDT will not be tested at the EDC DAAC. | CCR No. 01-0284. | It is expected that EDC will conduct this testing and provide feedback to the development organization concerning the findings. The development organization will provide support to EDC as necessary for the testing and feedback. |

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|---|---------------------------|--|--|-------------------------|---|--|-------------------------------------|--|
| Sybase ASE 11.9.3 | | 4/10/01 | 4/12/01 | ALL | Upgrade on acg machines. Support for row-level locking will provide improved performance. | Sybase no longer supports ASE 11.5.1 as of December 31, 2000. The delivery of 6A will not work properly without this installation. | CCR No. 01-0302. | Sybase Adaptive Server Enterprise is a multi-user relational database management system (RDBMS). Prior to upgrading Sybase to 11.9.3 you must have 5B.07 installed in the OPS mode, along with Test Executable 5B.07_acg.01 installed. Completed PSR. |
| 5B.07 Test Executable (5B.07_INGEST.02) TEST_5B6A_irix65 | 04/11/01 | | | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0319. | Provides INGEST database patches to support New GLAS level 0 ESDTs, New GLAS ancillary ESDT, and AMSR-1A. This TE is to be loaded on top of installations of 5B.07 with TES SYS.01A. |
| 5B.07 Test Executable (5B.07_DMS.03) TEST_5B6A_sun5.5 | 04/11/01 | | | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0320. | Provide new version of DMS to correct sev1 and sev2 NCRs: 30373, 30273, 30388 and others. This TE is to be loaded on top of installations of 5B.07. This TE obsoletes 5B.07_DMS.01 and 5B.07_DMS.02. |
| 5B.07 Test Executable (5B.07_ESDT.29) TARFILE#70_TEST_5B6A_sun5.5 | 04/13/01 | | | LaRC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0328. | MISR ESDT attribute changes for LaRC. |
| 5B.07 Test Executable (5B.07_ESDT.30) TARFILE#71_TEST_5B6A_sun5.5 TARFILE#72_TEST_5B6A_sun5.5 TARFILE#73_TEST_5B6A_sun5.5 TARFILE#74_TEST_5B6A_sun5.5 | 04/13/01 | | | ALL | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0327. | Creation of new version 3 MODAPS descriptors. Validates changes. For EDC, NSIDC & GSFC DAACs. |
| 5B.07 Test Executable (5B.07_ESDT.31) TARFILE#75_TEST_5B6A_sun5.5 TARFILE#76_TEST_5B6A_irix65 | 04/13/01 | | | LaRC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0329. | Creation of two new version 2 MOPITT descriptors. For LaRC. INGEST DB PATCHES included for MOPITT. |

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|--|---------------------------|--|--|-------------------------|----------------------------|--|-------------------------------------|--|
| 5B.07 Test Executable (5B.07_JDT.06A) TEST_6A04_sun5.5 | 04/13/01 | | | EDC | | JDT will not be tested at the EDC DAAC. | CCR No. 01-0330. | Corrects JDT.06 Scheduled March delivery to EDC DAAC. |
| 5B.07 Test Executable (5B.07_REGISTRY.01) TEST_5B6A_iris65 TEST_5B6A_sun5.5 | 04/17/01 | | | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0307. | Needed prior to TRANSITION to allow deletion of registry trees. |
| 5B.07 Test Executable (5B.07_acg.01) TEST_5B6A_iris65 | 04/17/01 | | | ALL | | Delays upgrade / install of Sybase 11.9.3 | CCR No. 01-0331. | Provides required DB patches prior to Sybase 11.9.3 Upgrade. |
| 5B.07 Test Executable (5B.07_ESDT.32) TARFILE#77_TEST_5B6A_sun5.5 TARFILE#78_TEST_5B6A_iris65 | 04/23/01 | | | EDC, NSIDC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0339. | TAR File #77 contains the Landsat-7 changes for EDC. TAR File #78 contains the AMSR and GBAD changes for NSIDC. |
| 5B.07 Test Executable (5B.07_INGEST.03) TEST_5B6A_iris65 | 04/30/01 | | | ALL | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0364. | UPDATE INGEST DATABASE PATCHES up to and including those required for MODIS version 3. To ALL sites. NOTE: This INGEST DB CHANGE IS IN CONJUNCTION WITH THE DELIVERY OF THE MODIS Level 3 ESDTs in TE 5B.07_ESDT.34 |
| 5B.07 Test Executable (5B.07_ESDT.33) TARFILE#79_TEST_5B6A_sun5.5 | 04/30/01 | | | GSFC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0365. | TAR File #79 contains the PREPQC ESDTs for GSFC. |
| 5B.07 Test Executable (5B.07_ESDT.34) TARFILE#80_TEST_5B6A_sun5.5 TARFILE#81_TEST_5B6A_sun5.5 TARFILE#82_TEST_5B6A_sun5.5 | 04/30/01 | | | EDC, GSFC, NSIDC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0366. | MODIS Version 3 ESDTs for GSFC, EDC, and NSIDC. 71Total Level 3s are being provided. TAR File #80 contains the changes for GSFC. TAR File #81 is for EDC and TAR FILE #82 is for NSIDC. NOTE: These ESDTs require INGEST DB Patch #71 which is provided in TE 5B.07_INGEST.03 (04/27/01). |

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|--|----------------------------------|---|---|--------------------------------|-----------------------------------|--|--|--|
| 5B.07 Test Executable (5B.07_PDPS.03) TEST_5B6A_iris65 TEST_5B6A_sun5. | 05/01/01 | | | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0370. | Replaces PDPS.02. Provides fixes for PDPS including 30572(JobMgmt not included with PDPS.02) 29995 and 29681. For all DAACs, this obsoletes 5B.07_DPS.01 and 5B.07_PDPS.01 and _PDPS.02. The PDPS.02 Test Executable that was dated 4/19/01 was found to have a rgypatch file missing and some DPREP files missed named. OBSOLETE. |
| 5B.07 Test Executable (5B.07_MSS.02) PKG_TEST_5B06_sun5.5 TEST_5B06_sun5.5 | 05/02/01 | | | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0372. | Fix for NCR 30276 Being provided for GSFC&EDC. [PDS.04 failures] Provided from the 5B.06 baseline. Fix for NCR 30499 DMS - provided from the 5B.07 baseline. |

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|--|----------------------------------|---|---|--------------------------------|-----------------------------------|---|--|--|
| Data Archive Migration 5B.07 Test Executable (5B.07_STMGARCHIVE.01) 5B.07_03MAY_STMGARCHIVE.01_TEST_5B6A_iri x65 | | 05/04/01 | 05/04/01 05/08/01 | ALL | Data Archive Migration. | Data Migration will not take place and the older D3 data would not be available for distribution. | CCR No. 01-0341. | Supports STMGARCHIVE Migration. Completed PSR. |

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|---|---------------------------|--|---|-------------------------|--|--|-------------------------------------|---|
| DROP 6A.04 | 04/18/01 05/09/01 | 04/30/01 05/07/01 | 05/02/01 05/09/01 05/16/01 | ALL | L7 MOC Engineering Ingest ICESAT SBSRV FtpPull Acquires V0GW Access to Non-Science Collections DDIST Data/Staging Logging Attached DPRs/JDT ODForms 4000 DPRs Reprocessing V0 Gateway Enhancements Parallel AMASS I/O Logical Archive Request Manager SDSRV Performance -- Batch Insert / Update, Malloc Reduction, Dirty Reads, Autoinspect Granule Deletion Machine to Machine Gateway Seamless User | | CCR No. 01-0399. | <p>Prior to (5BP), users could only request a new user account with either the Version 0 or the ECS System separately, via different user interfaces. In 5BP, the EDG will integrate the request for an ECS account with its V0 account creation. The V0 EDG Client will replace the current User Registration Tool for requesting and updating ECS user accounts. Under this seamless scenario, each registered user will have a unique user ID and a unique password, which will allow him/ her access to both V0 and ECS systems from their Home DAAC as well as from any other DAAC. Since the combination of a user ID and password form a unique authenticator for each user, they will be kept synchronized in both ECS and V0 systems.</p> <p>The following are a minimum of 5B.07 Test Executable Required to be installed prior to 6A.04 installation:</p> <ul style="list-style-type: none"> • 5B.07_SYS.01A • 5B.07_ACG.01 • 5B.07_REGISTRY.01 <p>Do Not install any ESDT Test Executables from this delivery.</p> <p>Completed PSR.</p> |
| 5B.07 Test Executable (5B.07_SCLI01) TEST_5B6A_rix65 | 05/07/01 | | | GSFC | | Delays in testing and using this 5BP capability. | CCR No. 01-0375. | Provide latest SCLI package to GSFC for testing. Provides the 5BP Capability |

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|--|---------------------------|--|--|-------------------------|----------------------------|--|---------------------------------------|--|
| 5B.07 Test Executable (5B.07_AIRSSUMBROWS E.01) PKG_TEST_5B6A_sun5.5 TEST_5B6A_sun5.5 | 05/08/01 | | | ALL | 12532DT | Delays in testing and using this 5BP capability. | CCR No. 01-0376. | Provide 5BP Capability for AIRS SUMMARY BROWSE. Note: Mount points from acg01 may be required for your site. A separate CCR has been processed 5/2/01 to cover the mount pts. |
| 5B.07 Test Executable (5B.07_ESDT.35) TARFILE#84_TEST_5B6A_sun5.5 TARFILE#85_TEST_5B6A_sun5.5 TARFILE#86_TEST_5B6A_sun5.5 | 05/08/01 | | | EDC, GSFC, LaRC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0381. CCR No. 01-0381A. | TAR File #84 contains the MODIS Version 3 ESDTs for GSFC (66 ESDTs). TAR File #85 contains DAO Version 2 ESDTs for GSFC (15 ESDTs). TAR File #86 contains the MODIS Version 3 for EDC (one ESDT). RevA of CCR 01-381 allows LaRC access to the TAR files of this TE! |
| 5B.07 Test Executable (5B.07_ESDT.36) TARFILE#87_TEST_5B6A_sun5.5 | 05/08/01 | | | GSFC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0384. | TAR File #87 contains New AIRS ESDTs and AIRS changes for GSFC. |
| 5B.07 Test Executable (5B.07_CLS.01) TEST_5B6A_sun5.5 | 05/11/01 | | | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0396. | Provides Sev 1 NCR 30443 fix to all DAACs, PVC & VATC. Post a warning message to the users that on-demand could take several minutes and not resubmit the orders until the email has been sent out to user. |
| Dashboard Phase 2 EDC DAAC Unique Extension | | 05/10/01 | 05/14/01 05/17/01 | | | DAACs will not enjoy anticipated cost savings due to reduced reporting workload. | CCR No. 01-0409. | Provides the capability to monitor and report on the following ECS functions and processes: Ingest, Production, Inventory, Physical Archive, Search / order / distribution (including integrated browse) Completed PSR. |
| 5B.07 Test Executable (5B.07_DDM.01) TEST_5B6A_iris65 TEST_5B6A_sun5.5 | 05/17/01 | | | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0410. | Provides fix problems with database dump scripts. |

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|--|---------------------------|--|--|-------------------------|----------------------------|--|--|--|
| 5B.07 Test Executable (6A.04_HDF.01) TEST_iris65 TEST_sun5.5 | 05/17/01 | | | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0411. | Corrects NCR 30701 Floating Scene Acquire: Having Trouble Subsetting Second Band 8 File. This TE is referenced in the 6A.04 PSR Documentation and is to loaded on top of 6A.04 installations. |
| 5B.07 Test Executable (5B.07_ESDT.37) | 05/30/01 06/28/01 | | | GSFC NSIDC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0432 & CCR No. 01-0432A. | TAR File #88 contains AIRS ESDTs and TAR file #89 contains MODIS ESDT for GSFC and NSIDC. |
| 6A.04Test Executable (6A.04_ESDT.37) | 05/30/01 06/28/01 | | | GSFC NSIDC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0433 & CCR No. 01-0433A. | TAR File #88 contains AIRS ESDTs and TAR file #89 contains MODIS ESDT for GSFC and NSIDC. |
| 5B.07 Test Executable (5B.07_INGEST.04) TEST_5B6A_iris65 | 05/31/01 | | 06/05/01 | ALL | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0435. | UPDATE INGEST DATABASE PATCHES up to and including those required for Aqua and DAO changes. NCRs 29346 & 30708. |
| 5B.07 Test Executable (5B.07_STMG.01) TEST_5B6A_iris65 | 05/31/01 | | 06/05/01 | ALL | | Delays in implemententing 6A.04. Required before 6A.04 migration. | CCR No. 01-0436. | NCR 30910 fix to remove “Select” statements from PDS code for Sybase. |
| 5B.07 Test Executable (5B.07_DDM.02) TEST_5B6A_iris65 TEST_5B6A_sun5.5 | 05/31/01 | | 06/05/01 | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0437. | Corrects database dump scripts. |
| 5B.07 Test Executable (5B.07_ODFORM.01) TEST_5B6A_sun5.5 | 05/31/01 | | 06/04/01 | EDC | | DAACs will continue to experience problems until full system installation of 6A.04. | CCR No. 01-0443. | Provides the ODMgr code form PLS. Provides relief from NCR 30798 and partially delivers NCR 30499 (PLS only). |
| 6A.04Test Executable (6A.04_ESDT.38) TARFILE#90_6A04_sun5.5 | 06/01/01 | | | GSFC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0442. | TAR File #90 modifies 4 MODIS ESDTs. OBSOLETE. |
| 5B.07 Test Executable (5B.07_ESDT.38) TARFILE#90_TEST_5B6A_sun5.5 | 06/01/01 | | | GSFC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0444. | TAR File #90 modifies 4 MODIS ESDTs OBSOLETE. |
| 5B.07 Test Executable (5B.07_AIRSSUMBROWS E.02) TEST_5B6A_sun5.5 | 06/05/01 | | | ALL | 12532DT | Delays in testing and using this 5BP capability. | CCR No. 01-0451. | Delivers the SDSRV Database Patches required for the 5BP Capability for AIRS SUMMARY BROWSE. |

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|--|---------------------------|--|--|-------------------------|----------------------------|---|-------------------------------------|--|
| Network Enterprise Server 3.6 | | 5/22/01 06/05/01 | 5/24/01 06/07/01 | ALL | HP Migration to Solaris | If Netscape Enterprise Server is not installed, users will be unable to access ECS web-based documents or run ECS web-based applications. | CCR No. 01-0456. | Migration of EcMsTtMSSSRVR custom code requires install of NES on MSS Allocation Server Primary. Completed PSR. |
| Remedy 3.2.1 with patch roll-up | | 03/15/01 05/22/01 06/05/01 | 03/20/01 05/24/01 06/07/01 | ALL | HP Migration to Solaris | If this product is not installed, sites will be unable to remove the HP machines on which Remedy currently runs. | CCR No. 01-0457. | No upgrade planned/while not certified for planned Sybase 11.9.2, Remedy reports customer usage with no problems. End-of-Life not expected until at least 7/2001. Version supporting both Solaris 2.5.1 and 8 not available. Completed PSR. |
| 5B.07 Test Executable (5B.07_ESDT.39) TARFILE#91_TEST_5B6A_sun5.5 | 06/05/01 | | 06/07/01 | EDC, GSFC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0459. | TAR File #91 modifies 98 MODIS ESDTs, INGEST DB PATCH 74 is also included. |
| 5B.07 Test Executable (5B.07_SDSRV.01) Jun-8-2001_5B6A_sun5.5 | 06/05/01 | | 06/08/01 | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0471. | Selected granules in the OPS database have BeginningDateTime later than EndingDateTime (ECSed29297) |
| 6A.04Test Executable (6A.04_STMGT_TRAN.01) Jun-8-2001_6A04_iris65 | 06/05/01 | | 06/13/01 | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0477 & 01-0477A. | Transition Scripts do not capture all required data. |
| 5B.07 PATCH (5B.07_PDPS.04) Jun-5-2001_5B6A_sun5.5 | 06/05/01 | | 06/28/01 | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0524. | Includes closest granule and AM1 & PM1 DPREP changes. |
| 6A.04 PATCH (6A.04_PDPS.01) Jun-5-2001_6A04_sun5.5 | 06/05/01 | | 06/28/01 | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0521. | Includes closest granule and AM1 & PM1 DPREP changes. |

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|--|---------------------------|--|--|-------------------------|----------------------------|--|-------------------------------------|--|
| 5B.07 Test Executable (5B.07_DMS.04) Jun-5-2001_5B6A_sun5.5 | 06/05/01 | | 06/19/01 | NSIDC | | Wait until DMS.05 delivery which will contain DMS fixes including V0toECSGateway issues | CCR No. 01-0485. | Provides new version of DMS from 5B.07 baseline. This TE addresses the problem in NCR 30873 (Sev 1 NCR). Includes all DMS fixes since DMS.03 delivery (4/10/01). ECS is releasing this patch to NSIDC under the disclaimer that this patch was fully tested in the VATC but NCR31100 was written addressing System error from inventory search on core Metadata. |
| 6A.04 Test Executable (6A.04_DMS.01) Jun-5-2001_6A04_sun5.5 | 06/05/01 | | | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0xxx. | |
| 6A.04Test Executable (6A04_ESDT.39) | 06/05/01 | | 06/15/01 | ALL | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0478. | TAR File #90 modifies 98 MODIS ESDTs , INGEST DB PATCH 74 is also included. |
| 6A.04Test Executable (6A.04_MSS_TT.01) Jun-6-2001_6A04_sun5.5 | 06/06/01 | | 06/15/01 | ALL | HP Migration | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0491. | The Trouble Ticket Web Interface is being moved from HP platform to SUN platform. |
| 6A.04Test Executable (6A.04_HdfEos.01) Jun-6-2001_6A04_sun5.5 Jun-6-2001_6A04_iris65 | 06/06/01 | | | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0xxx. | |
| 6A.04 Test Executable (6A.04_DDM.01) | 06/12//01 | | 06/13/01 | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-0482. | Corrects database dump scripts. |
| 6A.04 PATCH (6A.04_BMGT.01) Jun-12-2001_6A04_iris65 Jun-12-2001_6A04_sun5.5 Jun-12-2001_6A04_sun5.5_Files | 06/12/01 | | 07/03/01 | ALL | Capability ID 10028IN | Bulk Metadata and Browse Export Capability. | CCR No. 01-0531. | Provides 5BP Capability. BMGT functionality in 6A.04 and fix for NCR 29297. |

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|--|----------------------------------|---|---|--------------------------------|-----------------------------------|--|--|---|
| 5B.07 Test Executable (5B.07_INGEST.06) | 06/12/01 06/21/01 | | | ALL | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-xxxx. | INGEST DB PATCHES Required for BROWSE_METADATA FileType(NCR29737) |
| 6A.04 Test Executable (6A.04_STMG.T01) Jun-13-2001_6A04_rix65 | 06/13/01 | | | ALL | | Delays in implemententing 6A.04. Required before 6A.04 migration. | CCR No. 01-xxxx. | NCR30910 fix to remove "Select*" statements from PDS code for Sybase upgrade. |
| 6A.04 Test Executable (6A.04_INGEST.01) | 06/13/01 | | | ALL | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-xxxx. | INGEST DB PATCHES Required for BROWSE_METADATA FileType(NCR29737) |
| 6A.04Test Executable (6A.04_ESDT_AMSR.01) | 06/18/01 | | | NSIDC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-xxxx. | |
| 6A.04Test Executable (6A.04_DDIST.01) | 06/20/01 | | | ALL | | Delays in getting fixes to the field. DAACs must continue to work around the problems until the next software release. | CCR No. 01-xxxx. | |
| 5B.07 Test Executable (5B.07_ESDT.35A) | 06/28/01 | | | GSFC | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0381. CCR No. 01-0381A. | This patch contains the following two missing files: DsESDTEaDLLAXMNT.001.desc DsESDTEaDLLAXMNT.002.desc |
| 5B.07 Test Executable (5B.07_ESDT.38A) | 06/28/01 | | | ALL | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0442A. | THE ESDTs delivered with TEs 5B.07_ESDT.38 were incorrect. TAR File #90 contains the corrected 4 MODIS ESDTs for GSFC Only. |
| 6A.04Test Executable (6A.04_ESDT.38A) | 06/28/01 | | | ALL | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0444A. | THE ESDTs delivered with TEs 6A.04_ESDT.38 were incorrect. TAR File #90 contains the corrected 4 MODIS ESDTs for GSFC Only. |
| 6A.04 PATCH (6A.04_CSS_DarMain.01) | 06/28/01 | | | EDC | | DAACs will be unable to use the DAR Main tool in the ECS Baseline. | CCR No. 01-0522. | Required for HP migration!!!! |
| 5B.07 Test Executable (5B.07_DMS.05a) | 06/28/01 | | | EDC | | Delays in getting fixes to the field. EDC must continue to work around the problems until the next software release. | CCR No. 01-0523. | Provides fixes for V0ToECSGateway problems, and other Sev 2 and Sev 3 NCR fixes. |
| 5B.07 Test Executable (5B.07_STMG.T02A) | 06/28/01 | | | ALL | | Filesizes in delivery notice and on disk would continue to mismatch | CCR No. 01-0525. | NCR 30887 Filesizes on disk do not match filesizes in DN. |

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|--|---------------------------|--|--|-------------------------|----------------------------|---|-------------------------------------|---|
| 6A.04Test Executable (6A.04_ESDT.40) | 07/03/01 | | | ALL | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0529. | 189 new MODIS/Aqua version 3 ESDT descriptors were created. For GSFC (TAR FILE #92), ECD (TAR FILE #93), and NSIDC (TAR FILE #95). Plus INGEST DB Patches, and DMS and SDSRV Valides. |
| 5B.07Test Executable (5B.07_ESDT.40) | 07/03/01 | | | ALL | | Delays in testing ESDTs at the DAACs or possible delays in INGEST of data. | CCR No. 01-0530. | 189 new MODIS/Aqua version 3 ESDT descriptors were created. For GSFC (TAR FILE #92), ECD (TAR FILE #93), and NSIDC (TAR FILE #95). Plus INGEST DB Patches, and DMS and SDSRV Valides. |
| Tivoli Server Enterprise Console / Framework only to 3.6.3 | | 05/10/01 07/05/01 | 05/15/01 07/10/01 | ALL | HP Migration to Solaris | If this product is not installed, sites will be unable to remove the HP machines on which Tivoli currently runs. | CCR No. 01-0xxx. | Upgrade of some Tivoli Server components to 3.6.3 required for current Sybase 11.5.1 and planned Sybase 11.9.2 compatibility. |

DRAFT – Work in Progress
Deployment IPT – Drop Tracking as of July 3, 2001

| Release, Patch or COTS | Date for Turnover to Test | Date for Install Instructions Walk-through | Target Date for PSR (Release to DAACs) | Primary DAACs Concerned | Major Additional Functions | Operational Impact If Not Installed | Configuration Change Request Number | Comments |
|---|---------------------------|--|--|-------------------------|---|--|-------------------------------------|----------|
| EDC PDS (Product Distribution System) Release 4 | | 07/03/01 07/10/01 | 07/10/01 07/19//01 | ALL | Required to support Aqua Launch's capability to distribute data on DVD and CD. | There will be no DVD and CD distribute capability for the Aqua Launch. | CCR No. 01-xxxx. | |
| Purify 5.3 on Sun & SGI | | 5/31/01 TBD | 6/07/01 TBD | ALL | Upgrade needed to facilitate development activities. 5.3 will support Solaris 2.5.1 / Solaris 8/ IRIX 6.5.6 +/- 64-bit support. | | | |
| Secure Shell (SSH) 2.4 | | 4/17/01 TBD | 4/19/01 TDB | ALL | Upgrade to correct problems with host-based connections and runaway daemon processes. | | | |
| | | | | | | | | |