ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Rob Cole	2/1/00	00-0103	-	301-925-0799	2110C	SED

8. CCR Title: Documentation update for LaRC, GSFC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 3/15/00
[signature] 1/31/00	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
[signature] 1/31/00	Update ECS Baseline Doc.	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
920-TDL-004, 920-TDG-005, 920-TDL-005		l0wkg01, g0wkg01

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
5A	3/15/00	None - Under 100K

22. Source Reference: ☐NCR (attach) ☒Action Item ☐Tech Ref. ☐GSFC ☐Other:
AC-99-0264, AC-99-0402, AC-99-0556, AC-99-0540, AC-99-0531, AC-99-0532, AC-99-0446, AC-99-0447, AC-99-0440, AC-99-0441

23. Problem: (use additional Sheets if necessary)

24. Proposed Solution: (use additional sheets if necessary)
Update the attached floor plan and cable management plans

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☒GSFC ☒LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date): [signature] 8Feb00	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS