ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Felicia Harris	2/10/00	00-0139	-	(301) 925-0823	2044D	SED/CM

8. CCR Title: 5A & 5B Baseline Cleanup

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 2/19/00
Harvey Prior for Felicia Harris	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
[signature] 2/10/00	Update ECS Baseline Doc.	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
910-TDA-003, 910-TDA-005, 920-TDX-002, 920-TDP-002, 920-TDV-002	Audit	

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
5A, 5B		None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☒Tech Ref. ☐GSFC ☐Other:
CCR's 99-0501, 99-1220, 99-1257, 00-0032, 00-0047, 00-0057, 00-0074

23. Problem: (use additional Sheets if necessary)
Update the COTS Software Version B/L, Site-Host Map Report, and the Hardware-Software Map with the following changes: (1) add NCDware 4.1.141 software to l0ais10, (2) upgrade MS office 95 to MS office 97 at LaRC & NSIDC, (3) incorporate VATC audit results, (i.e., add t1code1 host and correct paths) (4) upgrade purify 4.5 Beta to purify 4.5 Beta with Jan 2000 release, (5) upgrade AMASS 4.10.1 (Rev 42) to AMASS 4.10.2 (Rev 50) and (6) baseline cleanup

24. Proposed Solution: (use additional sheets if necessary)
Implement above changes in XRP as delineated in Section 23.

25. Alternate Solution: (use additional sheets if necessary)
None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Would delay PVC COTS audit schedule if not approved.

27. Justification for Emergency (If Block 15 is "Emergency"):
PVC COTS Audit.

28. Site(s) Affected: ☐EDF ☒PVC ☒VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): [signature] 2/10/00	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date): [signature] 10 Feb 00	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

ADDITIONAL SHEET

CCR #: 00-0139 **Rev:** - **Originator:** Felicia Harris

Telephone: (301) 925-0823 **Office:** 2044D

Title of Change: 5A & 5B Baseline Cleanup

The following updates are being incorporated into the 5A and 5B baselines. Each change is briefly described in block 23.

(1) CCR 99-0501, dated 6/7/99, affecting 920-TDL-002 (5A) Rev 13, dated 2/9/00, Page 16.

(2) CCR 99-1220, dated 12/14/99, affecting 910-TDA-003 (5A) Rev 29, dated 2/9/00, Page 3; 920-TDL-002, Rev 13, dated 2/9/00, Page 2, and 920-TDN-002, Rev 12, dated 2/9/00, Page 2.

(3) CCR 00-0032, dated 1/11/00, affecting 910-TDA-005 (5B) Rev 15, dated 2/9/00, Page 1, and 920-TDV-002, Rev 18, dated 2/9/00, Page 40.

(4) CCR 00-0047, dated 1/17/00, affecting 910-TDA-003 (5B) Rev 31, dated 2/9/00, Page 5 and 920-TDP-002, Rev 5, dated 2/9/00, Pages 19, 25 & 35.

(5) CCR 00-0057, dated 1/19/00, affecting 910-TDA-003 (5A) Rev 29, dated 2/9/00, Page 2; 910-TDA-003 (5B-I) Rev 30, dated 2/9/00, Page 2, 910-TDA-003 (5B), Rev 31, dated 2/9/00, Page 2; 920-TDX-002 (5A), 920-TDV-002 (5B-I), Rev 18 and 920-TDP-002 (5B) Rev 05.

(6) CCR 00-0074, dated 1/25/00, affecting 910-TDA-003 (5A) Rev 29, dated 2/9/00, Page 2; 910-TDA-003 (5B-I) Rev 30, 2/9/00, Page 2, 910-TDA-003 (5B), Rev 31, dated 2/9/00, Page 2; 920-TDX-002 (5A), 920-TDV-002 (5B-I), Rev 18 and 920-TDP-002 (5B) Rev 05.

Document Name	From	To
Hardware -Software Map, PVC Subsystem B/L Drop 5B	920-TDP-002 Rev 04	920-TDP-002 Rev 05
Hardware-Software Map, VATC Subsystem B/L, Drop 5B (Interim)	920-TDV-002 Rev 17	920-TDV-002 Rev 18
Hardware-Software Map, EDC Operational Subsystem B/L 5A	920-TDE-002 Rev 12	920-TDE-002 Rev 13
Hardware-Software Map, GSFC Operational Subsystem B/L 5A	920-TDG-002 Rev 13	920-TDG-002 Rev 14
Hardware-Software Map, LaRC Operational Subsystem B/L 5A	920-TDL-002 Rev 12	920-TDL-002 Rev 13
Hardware-Software Map, NSIDC Operational Subsystem B/L 5A	920-TDN-002 Rev 11	920-TDN-002 Rev 13
Hardware-Software Map, SMA Operational Subsystem B/L 5A	920-TDS-002 Rev 11	920-TDS-002 Rev 12
COTS Software Version Baseline Report ECS-wide Subsystem B/L, Drop 5A	910-TDA-003 Rev 28	910-TDA-003 Rev 29
COTS Software Version Baseline Report ECS-wide Subsystem B/L Drop 5B (Interim)	910-TDA-003 Rev 29	910-TDA-003 Rev 30
COTS Software Version Baseline Report ECS-wide Subsystem B/L Drop 5B	910-TDA-003 Rev 30	910-TDA-003 Rev 31
Site-Host Map Report, ECS-wide Subsystem B/L, Drop 5A	910-TDA-005 Rev 13	910-TDA-005 Rev 14
Site-Host Map Report, ECS-wide Subsystem B/L, Drop 5B	910-TDA-005 Rev 14	910-TDA-005 Rev 15