ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Tim Ortiz	29 MAR 00	00-0344	–	301.925.0792	3201	Dev/CO

8. CCR Title: Build IRIX 6.5 from Clearcase view and deliver for PVC install.

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 30Mar2000
3/29/00 [signature] / For Tim Ortiz	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
[signature] 3-29-00	Initial ECS Baseline Doc.	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
N/A	PVC	N/A

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
5B		None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
N/A
CCR 00-0304

23. Problem: (use additional Sheets if necessary)
Need to have the latest IRIX 6.5 development view [scdocm_5Bsebring_irix65] to be built on the Clearcase IRIX 6.5 build machine. This build needs to be delivered to the PVC via the SMC for installation on the TST02 mode.

Note:
Previous delivery did not include the new Rouge Wave, NIPS 4, & recent NCR fixes.

24. Proposed Solution: (use additional sheets if necessary)
Build to be initiated by CM on Wednesday night, so that it is ready for PVC install on Thursday (30 March).

25. Alternate Solution: (use additional sheets if necessary)
None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
This IRIX 6.5 build is required for the TST02 mode; any delays will adversely affect the PVC schedule.

27. Justification for Emergency (If Block 15 is "Emergency"):
The on-going install and initial checkout of TST02 mode needs to proceed; this build is a necessary part of the install and must proceed quickly.

28. Site(s) Affected: ☐EDF ☒PVC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date):	Disposition:
[signature] 3/29/00	Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date): [signature] 3/29/00	Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

CM01JA00 ECS/EDF/SCDV/M&O

ORIGINAL

03-29-00P04:06 0402