ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Alfreda Hall	11/6/98	98-1164	—	925-0834	2055	SVAT

8. Title of Change: Test data ftp'd to SMC for 4PX testing - Delivery #3

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
		II	CCR	11/06/98

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
	11/6/98	11/06/98	Other	Emergency

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
none	4PX	none

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
4PX	n/a	11/06/98	n/a	Small

27. Source Reference: ☐NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:

28. Description of Change: (use additional Sheets if necessary)
SMC to ftp test data from the VATC archive t1drg01.vatc.ecs.nasa.gov;
path /dss_stk1/testdata/test_tools/EcTsL7Client.tar (EDC only)
/dss_stk1/testdata/test_tools/EcTsDsClient.tar (All DAACs)

To SMC machine: /m0css03/data2/4PX_Data for distribution to the appropriate DAACs

29. Proposed Solution: (use additional sheets if necessary)
SMC to ftp test data from the VATC archive t1drg01.vatc.ecs.nasa.gov;
path /dss_stk1/testdata/test_tools/EcTsL7Client.tar
/dss_stk1/testdata/test_tools/EcTsDsClient.tar

To SMC machine: /m0css03/data2/4PX_Data for distribution to the appropriate DAACs

30. Alternate Solution: (use additional sheets if necessary)
n/a

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Unable to complete 4PX testing and end-to-end efforts

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☒Test
☐Baseline (XRP) ☐Y2K Compliance

33. Organization(s) Affected: ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&O
☐QO ☐ Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Security
☐Sys. Dev. ☐Sys. Eng. ☒Sys Verf Acpt ☐Other

34. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☒EDC ☒GSFC ☒LaRC ☐NSIDC ☒SMC ☐AK ☐JPL
☐EOC ☐Other

35. Board Comments:

36. Work Assigned To: RTSC

37. Release Authorized (For CM Use Only): ☐Yes ☐ No

38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date): 11/9/98

40. Disposition: ☑App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS

41. ESDIS ERB Concurrence:

42. ECS CCB Chair (Sign/Date):

43. Disposition: App ☐ A/C ☐ DisApproved ☐ Withdraw ☐

44. CCR Closed Date:

ORIGINAL