ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Randy Miller	11/16/98	98-1187		x0400	2078	Dev/CO

8. Title of Change: Distribute Lilac Patch (4PX.12) for 4PX to EDC, VATC, and Mini-DAAC

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date: 11/16/98
Randall J. Miller	11/16/98	II	CCR	

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
[signature]	11/16/98	11/16/98	Update Baseline	Emergency

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected: All
Patch documentation provided at PSR on 11/16/98	None	

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
4PX.10 (Jade)	11/16/98	11/16/98	11/16/98	None

27. Source Reference: ☒NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:
NCR list provided at PSR as part of patch documentation.

28. Description of Change: (use additional Sheets if necessary)
47 NCR fixes critical to EDC ETE testing have been made available through the Lilac patch to the Jade code baseline.

29. Proposed Solution: (use additional sheets if necessary)
Distribute the Lilac patch from the SMC to EDC, the Mini-DAAC, and the VATC.

30. Alternate Solution: (use additional sheets if necessary)
ETE testing without these fixes.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Without these fixes ETE testing has essentially no chance of success.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☐Test
☐Baseline (XRP) ☐Y2K Compliance

33. Organization(s) Affected: ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&O
☐QO ☐ Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Security
☐Sys. Dev. ☐Sys. Eng. ☐Sys Verf Acpt ☐Other

34. Site(s) Affected: ☐EDF ☒Mini-DAAC ☒VATC ☒EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL
☐EOC ☐Other

35. Board Comments:	36. Work Assigned To
[signature]	ClearCase D. Kelley

37. Release Authorized (For CM Use Only): ☐Yes ☐ No	38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date):	40. Disposition: ☒App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS	41. ESDIS ERB Concurrence:
[signature] 11/16/98		

42. ECS CCB Chair (Sign/Date):	43. Disposition: App ☐ A/C ☐ DisApproved☐ Withdraw☐	44. CCR Closed Date:

ORIGINAL

CCR Originator's Preliminary Impacts List

(Reference PI CM-1-003. Expand Table as Necessary with Carriage Returns or New Rows)

CCR No. 98-1187 **Rev.** **Originator:** Randy Miller **Phone:** x0400

Title: Distribute Lilac Patch (4PX.12) for 4PX to EDC, VATC, and Mini-DAAC

Office	Office Impact	Signature & Date	Comments:
Baseline (XRP)			
CLS			
Construction Off.		Randy Miller	11/16/98
Contracts			
CM			
COTS Eng.			
ClearCase Support Group			
DADS			
Data Management			
DDM			
Deployment			
ECS Chief Engineer			
ESDIS			
FOS			
Hardware Engineering			
IDG			
Interface Eng.			
Maintenance & Oper.			
Mini-DAAC			
MSS			
PDPS			
Procurement			
Quality Office			
Resource Management			
Release Development			
RTSC			
Schedule Control			
Science Office			
Sciene Data Server			
Security			
Subcontracts			
Systems Development			
System Engineering			
Sys. Verif. & Acceptance			
VATC			
Other			

ORIGINAL