ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Mike Molinet	12/15/98	98-1291	–	925-0874	2038A	Deplmnt

8. Title of Change: PDPS Test Data Needed for 4PX.11+ AT at DAACs

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
Mike Molinet	12/15/98	II	CCR	12/17/98

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
John Fiers	12/15/98	12/17/98	Other	Emergency

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
none	4PX.11+	none

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
4PX.11+	n/a	12/17/98	n/a	Small

27. Source Reference: ☐NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:

—

28. Description of Change: (use additional Sheets if necessary)
SMC to ftp PDPS AT test data from the VATC staging machine: t1code1.vatc.ecs.nasa.gov;
path /codedrop/PDPS_Storage_Area/AT_DATA:

PGEMonitoring.tar & ResPlan.tar
To SMC machine: /m0css03/data2/4PX_data for distribution to the appropriate DAACs

29. Proposed Solution: (use additional sheets if necessary)
SMC to ftp test data as noted above.

30. Alternate Solution: (use additional sheets if necessary)
a

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Unable to complete 4PX.11+ AT.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☒Test
☐Baseline (XRP) ☐Y2K Compliance

33. Organization(s) Affected: ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&O
☐QO ☐ Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Security
☐Sys. Dev. ☐Sys. Eng. ☒Sys Verf Acpt ☐Other

34. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☒EDC ☒GSFC ☒LaRC ☐NSIDC ☒SMC ☐AK ☐JPL
☐EOC ☐Other

35. Board Comments:
Check with Test regarding capturing this data in ClearCase for posterity

36. Work Assigned To:
SMC

37. Release Authorized (For CM Use Only): ☐Yes ☐ No

38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date):
Max M. Dodd 12/16/98

40. Disposition: ☐App ☑Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS

41. ESDIS ERB Concurrence:

42. ECS CCB Chair (Sign/Date):

43. Disposition: App ☐ A/C ☐ DisApproved ☐ Withdraw ☐

44. CCR Closed Date:

ORIGINAL