ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Tim Wells	1/20/99	99-0053	-	(301) 883-4021	ILS	M&O

8. Title of Change: Change of baseline documentation for LaRC, GSFC, NSIDC and EDC cable management plans for Legato backups

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
Timothy E. Wells	1-19-99	II	CCR	01/21/99

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
Thomas W. Jaeger	1/20/99	01/21/99	Update Baseline	Routine

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
920-TDE-005 Rev 02, 920-TDG-005 Rev 05, 920-TDN-005 Rev 02, and 920-TDL-005 Rev 02	Not Known	N/A

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
B0	N/A	01/06/99	01/06/99	None

27. Source Reference: ☐NCR (attach) ☒Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:
AC-98-0727

28. Description of Change: (use additional Sheets if necessary)
The baseline documentation changed by moving cables and port locations from FDDI concentrators directly to the power hub

29. Proposed Solution: (use additional sheets if necessary)
Board the changes to the ECS baseline Web Site

30. Alternate Solution: (use additional sheets if necessary)
None

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Baseline documentation on the Web will be incorrect

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☐Test
☐Baseline (XRP) ☐Y2K Compliance

33. Organization(s) Affected: ☒CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☒FOS ☐M&O
☐QO ☐ Rel Dev ☒Procurement ☐RTSC ☐Sci. Data Eng ☐Security
☐Sys. Dev. ☐Sys. Eng. ☐Sys Verf Acpt ☐Other

34. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☐SMC ☐AK ☐JPL
☒EOC ☐Other

35. Board Comments:	36. Work Assigned To:
	CM

37. Release Authorized (For CM Use Only):	38. CM Verified/Signature and Date
☒Yes ☐ No	C Brake 1/21/99

39. EDF/REL2 CCB Chair (Sign/Date):	40. Disposition:	41. ESDIS ERB Concurrence:
Mae McDonald 1/21/99	☒App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS	

42. ECS CCB Chair (Sign/Date):	43. Disposition:	44. CCR Closed Date:
	App ☐ A/C ☐ DisApproved ☐ Withdraw ☐	1/21/99

ORIGINAL