ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Layne Behrens	2/5/99	99-0102	–	301.883.4162	2053B	SED

8. Title of Change: Volume Manager 2.6 and Disk Suite 4.1 upgrades

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
	2/4/99	II	CCR	2/8/99

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
	2/4/99	2/08/99	Update Baseline	Emergency

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
~~910-TDA-003~~ ~~911-TDA-007~~ ~~920-TD#(whatever date)-007~~		

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
Relase B		2/9/99		None

27. Source Reference: ☐NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:

28. Description of Change: (use additional Sheets if necessary)
Upgrade Volume Manager 2.3 to 2.6 in the VATC (see attachment for hosts)
Upgrade DiskSuite 4.0 to 4.1 on Moon
Upgrade Volume Manager 2.3 to 2.6 on Shelby
These upgrades are for Y2K compliance and continuity for the baseline.

29. Proposed Solution: (use additional sheets if necessary)
Upgrade Volume Manager 2.3 to 2.6 in the VATC.
Retrieve tar file from SMC to VATC

30. Alternate Solution: (use additional sheets if necessary)
N/A

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Hosts will not be Y2k compliant

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☐Test
☐Baseline (XRP) ☒Y2K Compliance

33. Organization(s) Affected: ☐CM ☒Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&O ☐QO ☒ Rel Dev ☐Procurement ☒RTSC ☐Sci. Data Eng ☐Security ☐Sys. Dev. ☐Sys. Eng. ☐Sys Verf Acpt ☐Other

34. Site(s) Affected: ☒EDF ☒Mini-DAAC ☒VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐Other

35. Board Comments:
Install on VATC assuming that no problems are noted on Moon or Shelby.

36. Work Assigned To:

37. Release Authorized (For CM Use Only): ☐Yes ☐ No

38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date): 2/8/99

40. Disposition: ☐App ☒App/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS

41. ESDIS ERB Concurrence:

42. ECS CCB Chair (Sign/Date):

43. Disposition: App ☐ A/C ☐ DisApproved ☐ Withdraw ☐

44. CCR Closed Date:

ORIGINAL 02-05-99A11:05 RCVD

ADDITIONAL SHEET

99-0102
2 of 2

CCR #: 99-0102 **Rev:** – **Originator:** Layne Behrens

Telephone: 301.883.4162 **Office:** 2053B

Title of Change: Volume Manager 2.6 and Disk Suite 4.1 upgrades

Hosts affected in the VATC
t1ins01
t1ins02
t1mss04
t1mss03
t1mss06
t1mss07
t1dps01
t1code1

t1sms04
t1sms05
t1sms07
t1sms10

CM01A

ORIGINAL