ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Byron V. Peters	2/8/99	99-0106	-	301/8834077	SED	HWE

8. Title of Change: Baseline updated NFS Mount Points

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
Byron V Peters	2/5/99		CCR	2/5/99

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
Nancy Billings	2/5/99	2/5/99	Category	Emergency

19. Documentation/Drawings Impacted:
920-TDE-008 REV 8 920-TDG-008 REV 8
920-TDM-008 REV 12 920-TDL-008 REV 5
920-TDV-008:REV 10

20. Schedule Impact: High

21. CI(s) Affected: All

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
Drop 4PX	N/A	2/5/99	Immediate	None

27. Source Reference: ☐NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:

28. Description of Change: (use additional Sheets if necessary)
1. PDPS requires a new mount point between XXspgXX and XXwkg01 at all sites with XXwkg01 hosts.
2. New HiPPI interfaces are being installed on the XXicgXX hosts in the VATC and at EDAAC .
3. EDAAC has requested additional mount points to support ASTER data distribution.

29. Proposed Solution: (use additional sheets if necessary)
The attached spreadsheet details the changes. The latest revision as indicated at the top right of the spreadsheet and tracked to the "Rev" column indicates the changes.

30. Alternate Solution: (use additional sheets if necessary)
N/A

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
ECS functionality will be broken.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☐Test
☒Baseline (XRP) ☐Y2K Compliance

33. Organization(s) Affected: ☒CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☒M&O ☐QO ☐ Rel Dev ☐Procurement ☒RTSC ☐Sci. Data Eng ☐Security ☐Sys. Dev. ☒Sys. Eng. ☐Sys Verf Acpt ☐Other

34. Site(s) Affected: ☐EDF ☒Mini-DAAC ☒VATC ☒EDC ☒GSFC ☒LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐Other

35. Board Comments:

36. Work Assigned To:

37. Release Authorized (For CM Use Only): ☐Yes ☐ No

38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date): Mark McDonald 2/8/99

40. Disposition: ☑App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS

41. ESDIS ERB Concurrence:

42. ECS CCB Chair (Sign/Date):

43. Disposition: App ☐ A/C ☐ DisApproved ☐ Withdraw ☐

44. CCR Closed Date:

ECS/EDF/REL2 CCB

02-08-99A10:51 RCVD