ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Randy Miller	2/15/99	99-0132	—	x0400	2078	Dev/CO

8. Title of Change: Deliver 4PY.Alpha Patch To SMC For Distribution To Mini-DAAC

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date: ~~2/12/99~~
Randall J. Miller	2/15/99	II	CCR	2/15/99

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
[signature]		2/15/99	Update Baseline	Emergency

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
4PY Build Plan Alpha Revision to be provided electronically.	None	All

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
4PY [signature]	2/15/99	2/15/99	2/15/99	None

27. Source Reference: ☐NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:
See attached list

28. Description of Change: (use additional Sheets if necessary)
The CSG has created the tar files for the 4PY.Alpha patch. This CCR authorizes them to push the files to the SMC, and for the SMC to push the files to the Mini-DAAC for testing prior to customer delivery.

29. Proposed Solution: (use additional sheets if necessary)
Deliver the 4PY.Alpha tar files to the Mini-DAAC.
Sun ~~and~~ SGI and HP tar files to be delivered to SMC on 2/15/99.
Toolkit tar files to be delivered to SMC on 2/16/99

30. Alternate Solution: (use additional sheets if necessary)
None.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delays in the ship date of 4PY.Alpha.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☐Test
☐Baseline (XRP) ☐Y2K Compliance

33. Organization(s) Affected: ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&O ☐QO ☐ Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Security ☐Sys. Dev. ☐Sys. Eng. ☐Sys Verf Acpt ☐Other

34. Site(s) Affected: ☐EDF ☒Mini-DAAC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐Other

35. Board Comments:	36. Work Assigned To:

37. Release Authorized (For CM Use Only): ☐Yes ☐ No	38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date):	40. Disposition:	41. ESDIS ERB Concurrence:
Max M Donald 2/15/99	☑App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS	

42. ECS CCB Chair (Sign/Date):	43. Disposition:	44. CCR Closed Date:
	App ☐ A/C ☐ DisApproved☐ Withdraw☐	

ORIGINAL

NCR	Subsystem	S	F	D	4PY Merge	4PY Build	Developer	NCR Title
20467	CSS	3	R	T	0129008	0131002	lvonmoss	SubGUI should validate the subscription start date can't be in past
20452	CSS	2	C	T	0201003	0213001	zyu	EcCsLandsat7Gateway Server is not working in Drop 4PY
20430	DBDM	2	C	T	0202009	0203003	evidal	The EcCoDbSyb_CkErrorLog script is failing due to permission problems
20676	DBDM	2	C	R	0210009	0211001	evidal	Sybase Update Statistics needs to be run during nightly dumps
20569	DDIST	3	R	A	0208019	0208003	dschmidt	DDIST GUI: 'DDIST Refresh Failure' pop-up displayed on startup
15900	DDIST	2	C	R	0209005	0209002	markp	confusing messages in ALOG file.
19703	DDIST	2	C	T	0111005	0116003	markp	Default database name should be changed for DDIST
20332	DDIST	3	C	A	0205012	0208002	mzuniga	Missing required DDIST ALOG messages.
20283	DMS	2	C	A	0205004	0208002	perabell	V0 Gateway Does Not Preclude Bad User Login Authenticator System Access
20500	DMS	1	E	T	0210013	0211001	rpathipa	V0 GTWAY cannot both send cost and acquire
16246	DMS	3	R	R	0209003	0209002	wblake	Error message needed for failed directory searches of ECS data via B0SO
17881	DMS	3	R	R	0209003	0209002	wblake	V0 Gtway returns wrong status codes for failed searches.
18239	DMS	3	R	R	0209003	0209002	wblake	V0GWY partial work-around for data-model/SQS rectangle mismatches
15993	DPS	3	R	T	1222008	0116003	bhough	xemacs not found in Mini-DAAC
16569	DPS	3	C	T	1222008	0116003	bhough	DisplayJobStates: Should call emacs instead of xemacs
19189	DPS	3	C	T	1222008	0116003	bhough	EcDpPrDisplayJobStates Failing- xemacs Not Found
20643	DPS	1	E	T	0208006	0208003	bhough	Destaging can fail but job completes w/ success in Autosys
18282	DPS	3	R	T	1021022	0209002	khouck	AM-1 DPREP utility EcDpPrAm1FddReplaceEphemDPREP core dumps.
18987	DPS	3	R	T	0108020	0116003	khouck	AM-1 DPREP limit check relaxed on pitch angle.
19329	DPS	2	C	T	0126003	0126004	khouck	AM-1 DPREP needs to initialize QA summary counts.
19370	DPS	2	C	T	0126003	0126004	khouck	AM-1 DPREP utility EcDpPrAm1FddAttitudeDPREP QA summary error.
19655	DPS	3	R	T	0129011	0131002	khouck	AM-1 DPREP produces descending node propagation identically zero.
20226	DPS	2	C	T	0114006	0116004	khouck	AM-1 DPREP requires outputs to be tagged with appropriate data source ID
20238	DPS	3	C	T	0120026	0213001	khouck	AM-1 DPREP excutables names cause confusion during registation of PGEs.
20338	DPS	2	C	T	0122001	0122002	khouck	AM-1 DPREP angle limits check applied to wrong angles.
20478	DPS	2	C	T	0128010	0129002	khouck	AM-1 DPREP reports the presense of gaps that do not get repaired.
20509	DPS	2	C	T	0202006	0203003	khouck	AM-1 DPREP utility EcDpPrAm1AncillaryDPREP counts data gaps twice.
18406	DPS	2	C	T	0121009	0126002	megan	Install/Toolkit: Sym links missing on science processor
19922	DPS	2	C	T	0121004	0121004	mmauthe	AM-1 DPREP utilities saves obsolete QA parameters.
20000	DPS	2	C	T	0105011	0105004	mmauthe	SSIT: Need to fix delivery warnings
20181	DPS	3	R	T	0110001	0116003	mmauthe	SSIT Y2K: Fix Binary Difference templates
20495	DPS	1	C	T	0208015	0208003	nharihar	SSIT: Cannot insert Statics with Metadata Queries
19999	ESDT	2	C	C	0104002	0116003	ddaria	.EcEsdt.iu modification - Remove 4 MODIS descriptors
20038	IDG	2	C	T	0106003	0116003	dqian	SBSRV GUI should use a different program ID from its server.
20129	IDG	2	C	T	0108017	0116003	lvonmoss	.iu files are being installed multiple times
09149	INGEST	3	R	T	1230002	0116003	bardanuy	Monitor/Control function End Date/Time error

ORIGINAL

20068	INGEST	2	C	R	0208011	0208003	bardanuy	Ingest Short DDN time stamp differs from Long DDN when null
20225	INGEST	2	C	C	0114001	0116004	bardanuy	Fix InODLMetadata error logging
20623	INGEST	3	C	R	0204016	0208002	bardanuy	EcInInitPasswd doesn't work on sgi and should be on sun also
20356	INGEST	1	E	T	0125008	0126004	eko	Copy of .meta file to staging disk error for D3 Ingest
20490	INGEST	1	E	T	0202016	0203003	eko	EcCsFtpScript problem concerning Drop 4PY AM1ANC Remote Ingest
20516	INGEST	1	C	T	0202016	0203003	eko	Grib data type failed with multiple granules in PDR
20613	INGEST	1	E	T	0203012	0204003	eko	The copy script for AM1ANC data was not delivered/installed in Drop 4PY
20515	INGEST	2	E	R	0210011	0211001	habraham	SAGE3 MOC support required for LDAAC testing
20100	INGEST	2	C	T	0108011	0116003	jlu	Default values for directories in mkcfg not correct
20103	INGEST	2	C	T	0112006	0116003	kwright	Number of Store Procedures in EcInDbCheckObjects.sql script not right
20596	INGEST	1	E	T	0204012	0204003	kwright	5A Installation Problems for Ingest
20601	INGEST	2	E	T	0023010	0203005	kwright	Patching Ingest Database loses External Data Provider Info in DB
20647	INGEST	3	C	T	0210008	0211001	kwright	MOPTST in InDataTypeTemplate is incorrect
20656	INGEST	1	E	T	0210008	0211001	kwright	ICT3 - MOP00TBL is not support in the database
19474	IOS	2	E	T	1228006	0105004	rpathipa	IOS Server searches gives inconsistent responses
19729	IOS	2	C	T	0104008	0105004	rpathipa	4PX11AT - Provider missing in ESOD search of same
19761	IOS	2	C	V	1231001	0105004	rpathipa	Remove the "Contribute Your Own Entry" Link from ESOD Home page
20128	MandO	3	R	T	0107005	0116003	megan	updating of leapsec.dat and utcpole.dat files.
19097	MSS	2	C	T	0119009	0121002	danderso	EndPointMapper hangs during clean
20123	MSS	2	C	T	0113011	0116004	danderso	Files overriden during EcCoAssist install with mkcfg set to default.
20199	MSS	3	R	T	0113013	0116004	danderso	Need to remove all references to EcMsMd* packages from the sitemap
20293	MSS	3	R	R	0209007	0211001	danderso	All server Start scripts need to pass through additional arguments
20349	MSS	3	R	T	0202021	0213001	danderso	Server start scripts must ensure unique InstanceID
20514	MSS	2	C	R	0204013	0208003	danderso	Install Errors Not Reflected In EcCoAssist Install Status
20562	MSS	2	C	R	0204009	0208003	danderso	.sitemap Out of Sync with Installed Modes
20577	MSS	3	R	R	0208001	0208003	danderso	EcCoEnvKsh file needs to set XFILESEARCHPATH env variable for GUIs.
16603	MSS	3	R	T	0108015	0116003	dclark	ECS Assist hanging on the tty output for database installs
16806	MSS	2	C	T	0122012	0122002	dclark	Stmgt install needs more definition
16858	MSS	2	E	T	0126024	0128002	dclark	MSS E-mail .iu's and .pkg's not correct
19821	MSS	2	C	T	0125002	0126002	dclark	File Ownership problem with Install Setup Scripts
19932	MSS	3	R	T	0118012	0121002	dclark	Makedeliver scripts do not handle error and warning messages correctly
20101	MSS	2	C	T	0127015	0128002	dclark	Directory being created even if not needed
20134	MSS	3	R	T	0120023	0121004	dclark	ECSAssist ESDT Manager looks in wrong table for non-science granules
20323	MSS	2	C	T	0125004	0126002	dclark	.dataproviders file is not maintained correctly by ECS Assist
20385	MSS	2	C	T	0202001	0203003	dclark	EcCoLogViewer and EcCoMonitorGui being CPU hogs.
20458	MSS	3	R	T	0126027	0128002	dclark	Update .sitemap file with .EcDbDDM.pkg as per 910-TDA-005
20594	MSS	2	C	T	0204006	0208003	dclark	ECS Assist truncating URL's

ORIGINAL

19507	MSS	2	C	R	0127002	0128002	rsnyder	HPOV:Shutdown via mode icon erroneously shutsdown servers in other modes
20468	MSS	3	R	R	0127017	0129002	wjew	Mode Management should not be delivered until Drop 5A
19332	MSS	3	R	T	0113002	0116004	yzheng	EcMsAcOrderGUI doesn't clear deleted Request
19190	PLS	2	C	T	0127004	0128002	cpradeep	EcPlSubMgr Not Releasing Database Tables
20469	PLS	2	C	T	0129004	0131002	cpradeep	PRE: Core dumps when deleting a chain of DPRs
20600	PLS	2	C	T	0204003	0204003	cpradeep	PRE locks the PDPS database while running MISRLIKE scenario
19083	PLS	1	C	T	0129012	0131002	gcasamen	PRE: Fails to create spatial production request
19216	PLS	2	C	T	0203017	0208002	gcasamen	Can't generate a DPR for downstream PGE if upstream PGE's dpr is complet
20012	PLS	2	C	T	0105013	0105004	gcasamen	PRE: Not producing MODIS DPRs
20036	PLS	1	E	T	0105015	0105004	gcasamen	Extra entries for ESDT with "SingleDateTime" group were created when que
20491	PLS	1	E	T	0129012	0131002	gcasamen	PRE: Core dumps on Spatial Query
20606	PLS	1	E	T	0205009	0208002	gcasamen	PRE fails to select time misaligned orbit based granules
20284	PLS	3	R	R	0121011	0122002	jwatson	PRE: Sending granules to deletion server multiple times
10340	PLS	3	R	T	0114004	0116004	kmensch	PRE: Handling dependent DPRs when deleting a DPR
16571	PLS	2	C	T	0127005	0128002	xihaihu	SubsMgr: Loses notification after 1 retry if Job Mgmt is down
20388	PLS	1	C	R	0208013	0211001	xihaihu	SubServer: Looses notifications and communication if Sub Mgr down
20736	PLS	2	C	R	0210017	0211001	xihaihu	PRE: MISR PGE can't get static input
20400	PLS	3	R	T	0128016	0129002	yyang	Ground Events don't get scheduled for a new plan
20030	SDSRV	2	E	T	0105018	0116003	adrupree	EcDsScienceDataServerMkcfg has DSSSREnv3 twice
19674	SDSRV	2	E	T	0203006	0209002	asiyyid	Invalid directory paths appear in IAS order L7 data
20340	SDSRV	3	R	A	0120015	0121002	jfarley	Insufficient information in log files to debug sdsrv
20494	SDSRV	2	C	C	0129002	0131002	rhartran	SDSRV Persist Async Acquire Request should send Cold Start to Staging D
19212	SDSRV	3	R	T	0106004	0116003	sho	Scripts are required in support of Lost Archive File Recovery
20239	SDSRV	2	E	C	0114003	0116004	sho	SDSRV 4PY DB patch not delivering correct code
20582	SDSRV	3	R	T	0210007	0213001	sho	MOC Script: Inval DBNAME Produces E-Mail w/ Metadata Parms
20583	SDSRV	2	C	T	0210007	0213001	sho	MOC Script: Inval SybServer produces No Error Msg
20310	SDSRV	3	C	V	0119013	0121002	svedire	SDSRV Make Async Acquire Requests persistent
18308	STMGT	3	R	T	0122004	0122002	jcrawfor	EcDsStDBMSSRVR.pkg contains extra programs
19278	STMGT	2	R	T	0105007	0105004	kwright	Multiple .dbparms files causes confusion upon DB install/patch
20402	STMGT	2	C	R	0205017	0209002	mmcelarn	DDIST resumes oversized granule request when FTP directory is full.
20628	STMGT	1	E	R	0205014	0209002	mmcelarn	Pull Monitor leaks file descriptors on startup
20459	STMGT	2	C	T	0126022	0128002	rgauthie	Manual configuration of logical volume groups overwhelming
20489	STMGT	2	E	R	0205002	0208002	sandrzej	Invocation of stored procedures which return no values corrupts memory
08589	Sys_Engr	2	C	T	1229004	0116003	pnoerdli	PGS Toolkit leapsec And utcpole Files Need Regular Updates
19619	Toolkit	2	C	R	0209011	0209002	ataaheri	MODIS PGE03 fails when shared mem is on
20677	Toolkit	3	R	R	0028021	0209002	ataaheri	When ran PGE03 via PGS_PC_Shell.sh with shared mem on, temp files exist

ORIGINAL