## ECS Configuration Change Request



| 1. Originator | 2. Log Date: | 3. CCR #: | 4. Rev: | 5. Tel: | 6. Rm #: | 7. Org. |
|---|---|---|---|---|---|---|
| Randy Bollinger | 4-13-99 | 99-0308 | - | x0549 | 2103 | SED |

**8. Title of Change:** JAF 1.0 Upgrade Release to the EDC DAAC Only

| 9. Originator Signature/Date | 10. Class | 11. Type: | 12. Need Date: 04/08/99 |
|---|---|---|---|
| Randy Bollinger 4/7/99 | II | CCR | |

| 13. Office Manager Signature/Date | 14. Category of Change: | 15. Priority: (If "Emergency" fill in Block 28). |
|---|---|---|
| [signature] 4/12/99 | Update Baseline | Routine |

| 16. Documentation/Drawings Impacted: | 17. Schedule Impact: | 18. CI(s) Affected: |
|---|---|---|
| 910-TDA-003-Rev15, 910-TDA-503, Rev0,910-TDA-010-Rev02, 920-TDE-002-Rev10 document (DAAC H/W - S/W Map) | None | N/A |

| 19. Release Affected: | 20. Date due to Customer: | 21. Impl. Date: | 22. Estimated Cost: |
|---|---|---|---|
| N/A | 04/08/99 | 04/08/99 | None |

**23. Source Reference:** ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:

**24. Description of Change: (use additional Sheets if necessary)**
This is the official release of the JAF 1.0 upgrade to the EDC DAAC. The software should be installed on the same machines where JRE 1.1.7B is installed, as indicated in the DAAC specific H/W - S/W map.

**25. Proposed Solution: (use additional sheets if necessary)**
Upgrade JAF 1.0 per the attached PSR.

**26. Alternate Solution: (use additional sheets if necessary)**
N/A

**27. Consequences if Change(s) are not approved: (use additional sheets if necessary)**
Next drop of Custom Code will note operate properly without this COTS in place.

**28. Justification for Emergency (If Block 15 is "Emergency"):**

**29. Site(s) Affected:** ☐EDF ☐Mini-DAAC ☐VATC ☒EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

| 30. Board Comments: | 31. Work Assigned To: |
|---|---|
| | |

| 32. EDF/REL2 CCB Chair (Sign/Date): | 33. Disposition: Approved A/C Disapproved Fwd/ECS ~~Fwd/ESDIS~~ | 34. (TBD) |
|---|---|---|
| 35. M&O CCB Chair (Sign/Date): [signature] 4/13/99 | 36. Disposition: Approved A/C ~~Disapproved~~ Fwd/ECS Fwd/ESDIS | 37. CM Manager's Closure: |
| 38. ECS CCB Chair (Sign/Date): | 39. Disposition: Approved A/C Disapproved | 40. CCR Closed Date: |



04-13-99P02:03 RCVD

ORIGINAL