ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall J. Miller	15 APR 99	99-0320	—	x0400	2078	CO

8. Title of Change: Distribute 4PX.27 to EDC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Randall J. Miller 4/15/99	II	CCR	4/15/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
4/15/99	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
None	None	CLS, CSS

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
4PX	N/A	4/15/99	None

23. Source Reference: ☐NCR (attach) ☐Action Item ☒Tech Ref. ☐GSFC ☐Other:

24. Description of Change: (use additional Sheets if necessary)
The Java DAR Tool (JDT) has completed testing and is ready for distribution in patch 4PX.27.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare the tar file for 4PX.27. The SMC shall pull the tar file from CSG and distribute the tar file to EDC and to the Mini-DAAC. EDC shall install as required.

26. Alternate Solution: (use additional sheets if necessary)
None.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Without delivery of 4PX.27, the ASTER Science Team will be unable to perform early operational testing of JDT.

28. Justification for Emergency (If Block 15 is "Emergency"):
The scheduled delivery date for the Java DAR Tool is 4/15/99.

29. Site(s) Affected: ☐EDF ☒Mini-DAAC ☐VATC ☒EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): 4/15/99	**33. Disposition:** Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	**34. (TBD)**
35. M&O CCB Chair (Sign/Date): 4/16/99	**36. Disposition:** Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	**37. CM Manager's Closure:**
38. ECS CCB Chair (Sign/Date):	**39. Disposition:** Approved / A/C / Disapproved	**40. CCR Closed Date:**

ORIGINAL

04-15-99A09:58 RCVD