ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall J. Miller	5-10-99	99-0407	-	x0400	2078	CO

8. Title of Change: Deliver 4PY.Fulton Database Fix to SMC For Distribution to the Mini-DAAC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 5/10/99
Randall J. Miller 5/10/99		CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randall J. Miller for Mary Armstrong 5/10/99	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected: SDSRV
None.	None	

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
4PY	N/A	5/10/99	None

23. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
22649

24. Description of Change: (use additional Sheets if necessary)
A tar file containing three database files (DsDbBuildSchemaPatch, EcDsSrDbPatch, and DsDb4px30To4py05ChkScript) needs to be delivered to repair a defect (NCR 22649) in the Fulton delivery.

25. Proposed Solution: (use additional sheets if necessary)
SMC shall pull the tar file and distribute it to the Mini-DAAC. Test shall install as required.

26. Alternate Solution: (use additional sheets if necessary)
Deliver 4PY.Fulton with significant manula workarounds for installation.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Installation of 4PY.Fulton will reuiqre significant manula workarounds.

28. Justification for Emergency (If Block 15 is "Emergency"):
Test is waiting for the fix.

29. Site(s) Affected: ☐EDF ☒Mini-DAAC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): 5/10/99	**33. Disposition:** ~~Approved~~ A/C Disapproved Fwd/ECS Fwd/ESDIS	**34.** (TBD)
35. M&O CCB Chair (Sign/Date):	**36. Disposition:** Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	**37. CM Manager's Closure:**
38. ECS CCB Chair (Sign/Date):	**39. Disposition:** Approved A/C Disapproved	**40. CCR Closed Date:**

05-10-99P01:44 RCVD

ORIGINAL