ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Barry D. Cohen	5/11/99	99-0410	-	x0785	2005	M&O

8. Title of Change: Authorize the SMC to make the 4PY.Dryden patch available for Distribution to the DAACs

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 5/11/99
5/11/99	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
5/11/99	Update Baseline	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected: All
Installation Instructions provided via softcopy	None	

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
4PY	N/A	5/1199	None

23. Source Reference: ☒NCR (attach) ☐Action Item ☒Tech Ref. ☐GSFC ☐Other:
See attached list

24. Description of Change: (use additional Sheets if necessary)
Numerous NCR fixes have been made to the 4PY code baseline.

25. Proposed Solution: (use additional sheets if necessary)
Sun, SGI, HP, and SGI Toolkit tar files already exist for the 4PY.Dryden delivery. The SMC shall make these files available to the GDAAC, LDAAC, and NDAAC.

26. Alternate Solution: (use additional sheets if necessary)
None.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Without delivery of 4PY.Dryden, numerous NCRs will remain unfixed in the 4PY code baseline.

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☐EDC ☒GSFC ☒LaRC ☒NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): 5/13/99	33. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): 5/13/99	36. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved / A/C / Disapproved	40. CCR Closed Date:

ORIGINAL