ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall Miller	5/13/99	99-0423	-	0400	2078	CO

8. Title of Change: Deliver 4PY Elmira to SMC for Distribution to VATC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Randall Miller 5/13/99	II	CCR	5/13/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randall Miller 5/13/99 for Mary Armstrong M Armstrong 5-13-99	Initial Baseline	[redacted] Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
To be delivered for PSR	None	All

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
4PY	5/14/99	5/13/99	Large

23. Source Reference: ☒ NCR (attach) ☐ Action Item ☐ Tech Ref. ☐ GSFC ☐ Other:

NCR list to be provided at PSR.

24. Description of Change: (use additional Sheets if necessary)

Transition testing team needs final version of EDC 4PX→4PY transition software (4PY, Elmira).

25. Proposed Solution: (use additional sheets if necessary)

CSC shall make Sun, SGI, and HP system tar files. SMC shall pull tar files and distribute to VATC. Transition team shall install as required.

26. Alternate Solution: (use additional sheets if necessary)

None.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)

Transition team will be unable to test the final version of the software before it is shipped.

28. Justification for Emergency (If Block 15 is "Emergency"):

Test window is 5/13 through 5/14.

29. Site(s) Affected: ☐ EDF ☐ Mini-DAAC ☒ VATC ☐ EDC ☐ GSFC ☐ LaRC ☐ NSIDC ☒ SMC ☐ AK ☐ JPL ☐ EOC ☐ IDG Test Cell ☐ Other

30. Board Comments:		31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	34. (TBD)
[signature] 5/13/99		

35. M&O CCB Chair (Sign/Date):	36. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	37. CM Manager's Closure:

38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved / A/C / Disapproved	40. CCR Closed Date:

05-13-99P03:51 RCVD

ORIGINAL