ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall Miller	5/13/99	99-0424	—	0400	2078	CO

8. Title of Change: Distribute 4PY. Fulton to GSFC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Randall J. Miller 5/13/99	II	CCR	5/13/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randall J. Miller 5/13/99 for Mary Armstrong	Initial Baseline	~~Routine~~ Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
To be provided at PSR	None	All

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
4PY	5/14/99	5/14/99	~~Large~~ None

23. Source Reference: ☒ NCR (attach) ☐ Action Item ☐ Tech Ref. ☐ GSFC ☐ Other:
List to be provided at PSR.

24. Description of Change: (use additional Sheets if necessary)
GSFC has requested that 4PY. Fulton be released early in order to meet its schedule requirements. PSR for 4PY. Fulton is scheduled for 5/14/99.

25. Proposed Solution: (use additional sheets if necessary)
SMC shall distribute the 4PY. Fulton software delivery to GSFC.

26. Alternate Solution: (use additional sheets if necessary)
GSFC to wait until the PSR.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
GSFC will lose a business day (and weekend) in its schedule.

28. Justification for Emergency (If Block 15 is "Emergency"):
GSFC is asking for release of the software today.

29. Site(s) Affected: ☐ EDF ☐ Mini-DAAC ☐ VATC ☐ EDC ☒ GSFC ☐ LaRC ☐ NSIDC ☒ SMC ☐ AK ☐ JPL ☐ EOC ☐ IDG Test Cell ☐ Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): Mary Ann Sloan 5/13/99	36. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved / A/C / Disapproved	40. CCR Closed Date:

ORIGINAL

05-13-99P03:57 RCVD